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1. INTRODUCTION AND SCOPE

 > Why Plan?

The Citywide Trail Master Plan process began in the Spring of 2011 
as a joint effort of the Philadelphia City Planning Commission and 
Philadelphia Parks & Recreation, in collaboration with the Mayor’s 
Offi ce of Transportation & Utilities. Due to limited funding for trail 
and park projects, the City recognized the need for prioritizing 
proposed trail projects to serve Philadelphians citywide and best 
use available planning, design, and construction funding. 

The Trail Master Plan is a recommendation of Philadelphia2035, 
Philadelphia’s Comprehensive Plan in the Renew section under 
Goal 6.1 Watershed Parks and Trails: complete, expand, and 
connect watershed parks and trails in the city and the region.  

Trails increase the quality of life for residents of surrounding 
neighborhoods and have signifi cant recreation, transportation, 
health, and economic value.  A key goal of Philadelphia Parks & 
Recreation Green2015 is uniform proximity to green space within 
a 10 minute walk of all Philadelphia residents to encourage active 
recreation and community greening. The Philadelphia trail network 
is also used for commuting to work and other trip types, particularly 
along the Schuylkill River Trail and Schuylkill Banks. A 2009 Rails to 
Trails Conservancy analysis of the Schuylkill River Trail estimated 
an annual impact of $7.3 million in hard and soft goods purchases 
by trail users along the length of the trail. Green2015 cited a large 
projected increase in property values for park and trail-adjacent 
properties as well as signifi cant cost savings for city government 
services due to greening of pervious surfaces, including stormwater 
management and air pollution mitigation. 

There is great need and momentum for trail development in 
Philadelphia. In the past two years, several miles of trails were 
renovated or completed and 7 miles are under construction with 
an additional 8.5 miles in design and 13.2 miles in the planning 
and feasibility stages. (See Map 1) These projects are led by 
Philadelphia Parks & Recreation, the Schuylkill River Development 
Corporation, the Delaware River City Corporation, the Manayunk 
Development Corporation, and other non-profi t partners. 

The push for design and construction of new trails is fueled by an 
awareness of the positive impact of public open space and linear 
parks for exercise and transportation, as well as local, state, and 
federal leadership and funding. While each project that offers the 

Philadelphia is known for multi-purpose trails, watershed parks, such as the 
Wissahickon Valley Park and Pennypack Park, and waterfront passive recreation 
areas. The City and its non-profi t partners  are expanding the existing trail network 
along the Schuylkill and Delaware Rivers, within watershed parks, and through 
neighborhoods. This Plan will defi ne priorities for future trail development in 
Philadelphia. 

Goal 6.1: 
Complete, expand, and connect watershed 
parks and trails in the City and the region. 

Objective 6.1.1:
Create a citywide trails master plan to 
coordinate the planning and construction of 
trail systems within Philadelphia. 

Objective 6.1.3:
Create a trail corridor network that connects 
parks, neighborhoods, and trails citywide. 

Excerpt from: 
Philadelphia2035
Citywide Vision

Schuylkill Banks Trail at JFK Boulevard
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Map 1: On-going Trail Projects, as of December 2012public access to recreation space has a 
notable positive impact, in the development 
of trail projects in Philadelphia there is no 
one entity charged with prioritizing areas 
where trails are most needed or quantifying 
the demand and support for proposed 
projects. The expanding trail network puts 
increasing pressure on City resources for  
long-term maintenance as well as repairs 
after storm events. 

Recent construction projects and feasibility 
and design studies were funded by: 

• Federal Transportation Investment 
Generating Economic Recovery (TIGER) 
Discretionary Grant Program, 
• Delaware Valley Regional Planning 
Commission (DVRPC) and William Penn 
Foundation Regional Trail Program, 
• PA Department of Conservation and 
Natural Resources (DCNR) grants, 
• PA Department of Environmental 
Protection Coastal Zone Management 
grants, and 
• City of Philadelphia capital dollars 
through Philadelphia Parks & Recreation 
and the Department of Commerce. 

In addition, the Circuit regional trail 
network, organized by DVRPC and the 
William Penn Foundation, is a regional trail 
network planning effort with several key 
links through Philadelphia. This regional 
effort will assist key development projects 
in the City and City coordination with the 
Circuit through this plan. 

Each of the non-City funding programs has 
a clear set of goals for funded projects with 
the exception of the City of Philadelphia. 
In the future, City of Philadelphia funded 
projects and City-supported projects 
through other funding sources will adhere 
to the goals and priorities set forth in this 
plan.

0 5 10 15 20 25 30
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 > Goals of the Trail Network

The goals of the Philadelphia trail network are fourfold: Connectivity, 
Safety, Encouragement, and Open Space. 

Connectivity- To build on the existing trail network, expand the 
network to reach underserved areas, and fi ll gaps in both the 
trail network and the bicycle and pedestrian networks. 

The Boxers’ Trail in East Fairmount Park is a multi-purpose trail that 
fi lls a gap in the pedestrian network, as there are no sidewalks on 
adjacent park roads. It connects wooded sections of the park to 
historic houses, sports fi elds, Mander Recreation Center, and the 
Sedgley Woods Disc Golf Course. 

Safety- To provide an off-road alternative to pedestrian and 
bicycle facilities. 

The Kelly Drive portion of the Schuylkill River Trail is a separated 
bicycle and pedestrian trail along the river that protects cyclists from 
the heavy vehicular traffi c on the drive. 

Encouragement- To provide more opportunities for 
Philadelphians to engage in physical activity both for recreation 
and transportation. 

The Cobbs Creek Trail is adjacent to the Cobbs Creek Community 
Environmental Education Center on 63rd Street at Catharine Street. 
The presence of an important community asset on the trail encourages 
users to consider non-motorized transportation modes to reach the 
center.  

Open Space- To provide better access to the open space 
network and develop new open spaces.

The location of the Pennypack Trail along the creek enables the public 
to access natural lands that were not previously accessible. The 
linear nature of the 12-mile trail affords views of distinct  habitats, 
from wooded areas to the Delaware River waterfront. 

The purpose of this Plan is to ensure that the trails in Philadelphia 
meet the goals of the trail network. The Plan quantifi es and 
inventories existing trail facilities, identifi es the alignment, demand, 
and City priority for proposed trail projects, and clarifi es the process 
of trail development and construction in Philadelphia. 

Boxer’s Trail

Kelly Drive Trail

Cobbs Creek Center for Environmental Education on the Cobbs 
Creek Trail

Pennypack Creek Trail
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 > Process

The Plan effort included City staff, a 
Steering Committee of key City agency 
representatives, and an Advisory 
Committee of advocacy, regional, state, and 
trail development entities. Over 1.5 years, 
the Steering and Advisory Committees met 
several times to guide the development of 
Plan analysis and results. 

The resulting analysis is a list of the 
seventy-fi ve proposed trail projects 
citywide in stages of development from 
vision to planning/feasibility study to pre-
construction, each with an associated 
priority ranking. The proposed trail 
alignments are shown on Map 2. Each 
of the alignments was scored in fi ve 
main factors: Project Status, Demand, 
Connectivity, Feasibility, and Cost. Under 
the factors were 28 criteria, such as Close 
to Schools, In area of Zero Auto-Ownership, 
Major Riverfront Spine Trail, Part of a Multi-
Agency Project, or Investment Needed to 
Make Connection. 

The project team assigned a score 
under each criterion for each project and 
tallied and weighted the values with 
guidance from the Steering and Advisory 
Committees. The analysis matrix with the 
criteria scores for each project will be 
updated yearly since many of the projects 
are moving through the development 
process and criteria may change with time. 
The result of this analysis matrix is a three-
tiered list of high, medium, and low priority 
proposed trails, based on the extensive 
analysis described in this plan, shown on 
Map 3.

 > Analysis Results

The resulting list of high, medium, and 
low priority proposed trails will shape 
how the City of Philadelphia demonstrates 
support for trail projects, through funding, 
letters of support, involvement on 
Steering Committees, and maintenance 
and operating agreements for long-term 
maintenance of trails. 

This priority ranking will serve as a guide 
for City departments and non-City trail 
development partners alike and will shape 

 >  Steering Committee

Philadelphia City Planning Commission
Philadelphia Parks & Recreation
Mayor’s Offi ce of Transportation & Utilities
Commerce Department
Streets Department
Philadelphia Water Department
Philadelphia Redevelopment Authority
Philadelphia Industrial Development 

Corporation
Mayor’s Offi ce of Sustainability

 >  Advisory Committee

trail development in Philadelphia. The Plan 
includes a description of each proposed 
trail alignment analyzed as well as 
information benefi cial to groups interested 
in developing trails, such as communication 
guidelines for groups proposing new 
trail concepts, standard trail design and 
wayfi nding signage guidelines.  

The Steering Committee for this Plan will 
remain the Philadelphia Trail Committee, a 
group of City employees with a lead staff 
in the Planning Commission. Using this 
Plan as a guide, the group will organize 
the City’s response to proposed trails. The 
group will hear proposals from City and 
non-profi t development partners for new 
trail projects. Finally, the committee will 
coordinate regular updates of this Plan, as 
needed. 

 > How to Use This Plan

City employees who deal with 
environmental or health issues, planning, 
parks and recreation, or specifi c 
neighborhoods can use this plan to 
determine where trails are planned and 
which trail concepts will impact the 
department’s area of focus. 

Non-profi t environmental and trail 
development partners will use this plan 
to determine the status of proposed trail Schuylkill Crossing Bridge at Schuylkill Park

K & T Trail at Lardners Point Park

PA Department of Conservation & Natural 
Resources
Montgomery County
Delaware County 
Bucks County 
Lower Merion Township 
Bicycle Coalition of Greater Philadelphia
SE Pennsylvania Transit Authority 
Schuylkill River Development Corporation 
Delaware River City Corporation 
Delaware River Waterfront Corporation 
Clean Air Council
East Coast Greenway Alliance
Del. Valley Regional Planning Commission 
Pennsylvania Environmental Council 
The Schuylkill Project
Friends of the Wissahickon
Friends of Cresheim Valley Trail

projects and how projects rank on the City 
priority list. Our partners can reference 
this plan as evidence of City priority of 
a proposed project. If an entity’s focus 
project does not rank as a high priority, City 
staff can work with the entity to explain 
the methodology behind City priority areas 
or strategize potential alternative proposed 
projects, as staff time allows.
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2. EXISTING TRAILS
Philadelphia’s trail and greenway network spans more than 200 miles, including 
portions of the regional Schuylkill River Trail, the Pennypack Trail, and Forbidden 
Drive in the Wissahickon Valley Park. 

 >   Trail Types           

A trail is a path for non-motorized modes. Although all projects 
in this plan are referred to as trails in a general sense, each project 
is also given a type code that classifi es it according to its alignment 
relative to nearby roadways. Within this type code, the term “trail” 
is only used to describe those trails located off the roadway and far 
enough away from it that intersections are few and far between. 
The Pennypack Trail, Forbidden Drive, and most sections of the 
Schuylkill River Trail are classic examples of this type of trail.

A sidepath is a paved right-of-way that is parallel and 
adjacent to a roadway, and which may legally be used 
by cyclists. Typically, these are multi-use paths shared with 
pedestrians and other non-motorized users, and often they may 
be converted sidewalks. Because it is illegal in Philadelphia for 
anyone over the age of 12 to cycle on a sidewalk, sidepaths must 
be designated by the Streets Department after review by the City 
Planning Commission, with the exception of sidepaths on City-
owned park land. Portions of Kelly Drive and MLK Drive trails have 
well-known and well-used sidepaths.

“Greenway” is a term used to describe an existing or 
planned bike route that may also accommodate other uses. 
The route may be off-road, a sidepath, on-road, or any combination 
of these. A designated greenway route may change and evolve over 
time, as in the case of the East Coast Greenway, where the long-
term goal is to make the whole route, from Maine to Florida, off-
road. The on-road portions of a greenway may include bike lanes, 
sharrows, or low-traffi c roadways, usually with identifying signage. 
While the East Coast Greenway (ECG), as a regional/national route, 
is well-known, there are numerous shorter, individually named 
segments that have been developed or that are proposed as part of 
it. A recently-constructed example is the 58th Street Greenway, in 
southwest Philadelphia, which is a combination of sidepaths, bike 
lanes, a cycle track, and sharrows. 

 >   Inventory

There are over 200 miles of existing trails in Philadelphia, including 
a portion of the well-known Schuylkill River Trail and several 
Department of Parks & Recreation watershed park trails, such as 
Cobbs, Pennypack and Tacony Creek Trails.  

Trail: Schuylkill River Trail at Port Royal Avenue

Sidepath and Greenway: 58th Street Greenway at Harley 
Road, with East Coast Greenway signage

Sidepath: Kelly Drive
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Table 1: Existing Trail Inventory by Type and LocationAs part of this planning effort, the PCPC 
team created a complete inventory of 
existing trails and sidepaths, shown in 
Table 1 and Map 4. Some trails listed 
have portions outside of Philadelphia; 
the mileage values shown include the 
segments inside Philadelphia boundaries 
only. Though mileage totals are shown here 
and throughout the plan when referring to 
specifi c trail segments, distance values are 
estimates only and do not represent survey 
or GPS (Geographic Positioning System) – 
level detail.   

This inventory incorporates Philadelphia 
Parks & Recreation trail data with other 
sources for a comprehensive inventory of 
all Philadelphia trail data in one location, 
including those segments not usually 
included in City of Philadelphia inventories, 
such as the Heinz National Wildlife Refuge 
trails, the Northeast Airport Trail, and the 
Delaware River Trail. 

The trails included in the majority of existing 
trails maps are mostly paved, though some 
bike-able crushed stone surface trails are 
included, such as Forbidden Drive and the 
Manayunk Canal Towpath. Soft surface 
dirt trails are included on Map 4 and the 
inventory table for information and context 
but are not discussed at length. These soft 
surface trails include the extensive network 
in West Fairmount Park, Wissahickon Creek 
Park, Pennypack Park, and in Philadelphia 
Parks & Recreation watershed parks.  

Park Map
Key

Name Type Surface Responsible Entity MILES

East Fairmount
Park

1 Boxer's Trail Trail/Sidepath Various
Surface

PPR 3.29

2 Kelly Drive Trail Trail/Sidepath Paved PPR 5.25

3 Falls Bridge Sidepath Sidepath Paved PPR 0.23

4 Centennial Loop Trail Paved PPR 3.43

5 Chamounix Drive Sidepath Sidepath Paved PPR 0.77

6 Greenland Road Sidepath Sidepath Paved PPR 0.17
7 MLK Drive Sidepath Trail/Sidepath Paved PPR 4.16

8 Ford Road Sidepath Sidepath Paved PPR 0.25

9 Lansdowne Sidepath Sidepath Paved PPR 0.31

10 West Fairmount Park Trolley
Trail

Trail Paved PPR 0.25

11 West Bank Greenway Sidepath Paved Streets Dept. 0.59

East and West Park Soft
Surface Trails

Trail Soft Surface PPR 12.56

Schuylkill River
Trail

12 Schuylkill Banks Trail Trail Paved SRDC 0.51

13 Schuylkill River Trail Trail Paved PPR 0.68

14 Schuylkill River Park
Connector Bridge

Bridge Paved SRDC 0.14

15 Grey's Crescent Trail Trail Paved SRDC 0.88

16 Manayunk Canal Trail Trail Various PPR 2.28

17 Forbidden Drive Trail Unpaved PPR 5.35

18 Wissahickon Bike Path Trail Paved PPR 1.26

Wissahickon Soft Surface
Trails

Trail Soft Surface PPR/Friends of the
Wissahickon

54.84

Cobb's Creek Park 19 Cobb's Creek Trail Trail/Sidepath Various PPR 5.58

Wissahickon
Valley Park

West Fairmount
Park

Cobb s Creek Park 19 Cobb s Creek Trail Trail/Sidepath Various
Surface

PPR 5.58

20 Eastwick Park Trail Trail Paved PPR 0.51

Cobb's Creek Soft Surface
Trails

Trail Soft Surface PPR 41.76

Tacony Creek Park 21 Tacony Bike Trail Trail Paved PPR 2.04
Tacony Creek Soft Surface
Trails

Trail Soft Surface PPR 2.19

Pennypack Park 22 Pennypack Park Trail Trail Paved PPR 12.07

23 Pennypack Lorimer Connector Trail Unpaved PPR/Montgomery
County

0.19

Pennypack Soft Surface Trails Trail Soft Surface PPR 33.75

Poquessing Park 24 Poquessing Creek Lower Trail Trail Paved PPR 0.21

Poquessing Creek Soft Surface
Trails

Trail Soft Surface PPR 7.60

Heinz Refuge 25 Heinz Wildlife Refuge Trail Trail Unpaved US Fish & Wildlife 2.06

Bartram's Trail 26 Bartram's Trail Trail Paved Bartram
Association

0.30

27 Delaware River Trail Trail Paved DRWC 0.59

28 Penn's Landing Trail Paved DRWC 0.69

29 Race Street Connector Trail Trail Paved SRDC 0.06

30 Ben Franklin Bridge Trail Trail Paved DRPA 0.99

31 Fluehr Park Trail Trail Paved PPR 0.87

32 Northeast Airport Sidepath Sidepath Paved PPR 4.12

33 SugarHouse Casino Trail Trail Paved SugarHouse 0.15

Miscellaneous Sidepaths Trail Paved PPR 1.43
TOTAL 214.35

NOTE: Some trails listed here have portions outside of Philadelphia, which were not included in the total mileage.

NOTE: Values are calculated estimates and not verified by field survey.

Delaware River
Trail

Other Trails
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Map 4: Existing Trails - Hard and Soft Surface

Type Mileage % Total

Hard Surface Bikeable Trails 61.2 28.6%

Soft Surface Dirt Trails 152.7 71.4%

Total 213.9

NOTE: Values are calculated estimates and not verified by field
survey.

Table 2: Existing Trails - Hard and Soft Surface Summary
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 > Operations & Maintenance

Several entities operate and maintain 
existing Philadelphia trails, including 
Philadelphia Parks & Recreation (PPR), US 
Fish & Wildlife Service, Schuylkill River 
Development Corporation (SRDC), the 
Delaware River City Corporation (DRCC), 
and the Delaware River Waterfront 
Corporation (DRWC), among others. 

Trails in the City of Philadelphia are 
maintained by Philadelphia Parks & 
Recreation, often with the support of 
non-profi t partners like the Friends of the 
Wissahickon. Select trails and sidepaths 
within the roadway right-of-way are 
maintained by the Streets Department, 
such as the West Bank Greenway. Areas 
under management by non-profi t operation 
and maintenance entities, such as SRDC 
and DRWC, maintain their respective 
trails, including Schuylkill Banks and 
Penn’s Landing. Two entities maintain trails 
on state or transportation infrastructure 
property, the US Fish & Wildlife Service 
and the Delaware River Port Authority, 
at Heinz National Wildlife Refuge and on 
the Ben Franklin Bridge Trail, respectively. 
Finally, there are limited trails on private 
property, such as the SugarHouse Casino. 

Pennypack Trail at Pennypack on the Delaware ParkSchuylkill River Trail at Schuylkill BanksBen Franklin Bridge Trail 

Map 5: Existing Trails by Operating Entity
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Map 6: Existing Trails with Walkable Access to Open Space, 
Green2015

Typical trail maintenance responsibilities 
include snow removal, trash collection, 
repaving as  needed, and repair and 
clearing of debris after storm events. 
These tasks are currently handled by the 
operating entity. For all trails on City land, 
if the currently operating entity is not the 
City and that entity ceases to exist, the 
City acquires maintenance responsibility 
for the facility. This is a key reason to 
prioritize future trails, as many proposed 
trails are on City land and maintenance 
responsibilities would fall to the City if 
other entities dissolve.  

 > Relation to Existing Parks and 
Bicycle and Pedestrian Networks

One goal of this plan is to expand the trail 
network to reach areas underserved by 
the existing open space network. A way 
to measure the existing coverage is to 
compare existing trails to the Green2015 
Walkable Access to Public Open Space 
Map. This analysis measured a 10-minute 
walking distance from residential areas 
to each park in the City and the resulting 
map identifi es the areas with a low 
concentration of green space, shown 
as a lack of green shading on the map. 
There are signifi cant areas with little or no 
access to public open space. One criterion 
in the proposed trails priority analysis is 
whether the trail fi lls a gap in green space, 
as described in the next chapter. 

Another goal is building the connectivity 
of the trail network to serve more 
destinations. For example, there are 
several signifi cant parks that are isolated, 
as they are not linked to other parks via the 
trail network, including FDR Park in south 
Philadelphia and Poquessing Creek Park 
and Benjamin Rush State Park in the far 
northeast.  
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Bicycle Network

In addition to the typical recreation and 
transportation uses, trails are used to 
connect and supplement the pedestrian 
and bicycle networks. In some cases, these 
connections are sidepaths that function 
as sidewalks as well as trails, sometimes 
because the anticipated use by pedestrian 
and/or cyclists is low (Northeast Airport 
Trail) or because the right-of-way is limited 
and vehicular traffi c is heavy and fast (Kelly 
Drive Trail). There are several proposed 
sidepaths listed in this plan originally 
proposed in the 2012 Philadelphia 
Pedestrian & Bicycle Plan that will meet 
the safety and connectivity goals. 

 > Best Practices

The existing more than 100 miles of 
hard surface trails in Philadelphia faced 
signifi cant design challenges and confl icts 
in the design and development stages. 
Over the years, the City and consultants 
devised best practice strategies to meet 
and overcome confl icts and provide 
Philadelphia trail users with a safe and 
successful trail experience. Among these 
best practices are sustainable maintenance 
techniques, which involves locating trails 
in areas and along slope grades optimal 
for stormwater runoff, maximizing the 
user experience with visually interesting 
landscapes and safe sight distance, and 
avoiding areas of frequent washouts or 
land erosion, wherever possible. A toolbox 
of typical design details is included in the 
appendices of this plan. 

For new trails, development entities 
should continue to  go through the Streets 
Department plan review process, which 
includes review by Philadelphia Parks & 
Recreation, and the Planning Commission, 
as well as review by the Philadelphia 
Trail Committee, formed by this planning 
process. Several best management 
practices are evident in the existing trail 
network: 

Map 7: Existing Trails with Bicycle Network 

Width of Trails and Sidepaths  

• 8 foot minimum width

• 10-12 foot preferred

• Buffer between sidepath and roadway 
travel lanes

• 2-foot minimum buffer zone adjacent to 
paved trail, 3-foot with retaining wall or 
vertical structure 

Roadway and Rail Crossings 

• Roadway striping

• Pedestrian, cyclists, and vehicle-
oriented signage 

• Flashing beacons for maximum visibility 
of the crossings

Safety Signage 

• Motor vehicle and trail user-oriented 
safety signage

Educational and Wayfi nding Signage 

• City-wide standard wayfi nding signage 
for cyclists on and off-road

• Park-specifi c educational interpretive 
signage. 
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Schuylkill River Trail at MLK Drive, below and below 
right, a signalized crossing with bicycle, pedestrian, 
and vehicle-oriented signage and push-button activated 
signals

The Tacony Creek Trail at Rising Sun Boulevard features 
a wide continental crosswalk. Rising Sun will be repaved 
in the coming years and will feature a median and trail 
crossing signage. 

Roadway  and Rail Crossings

Shawmont to Montgomery County Line section of the 
Schuylkill River Trail, a 12-foot wide trail with earthen 
buffers on both sides.

Though the Delaware River Trail between Tasker Street 
and Pier 70 Boulevard is an interim solution until 
development of the waterfront progresses, the trail is 
10 - 12 foot wide.

Trail Width

Where a trail intersects with a street, bollards and trail-
oriented stop signs are standard. 

Where a trail intersects a rail crossing, such as the 
Schuylkill River Trail at Race Street, the City has built 
controlled rail crossings for safety. 

Where a trail crosses a seldom-used parking lot and 
no  adjacent land is available for the trail use, an 
informal trail can be delineated on the pavement with 
an appropriate easement, like the Washington Avenue 
portion of the Delaware River Trail, shown here. 

Where a trail terminates or crosses a roadway, clear 
signage to indicate a road crossing, along with bollards 
is the standard treatment. 
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The Streets Department installed bicycle directional 
signage in 2011 and 2012 in locations chosen by the 
Planning Commission with funding by the Department 
of Public Health. There are approximately 370 signs 
citywide on- and off-road and this system is a standard 
for on new trails. 

Wayfi nding and educational signage in 
Fairmount Park. 

Where trails cross roads, standard MUTCD signage 
alerts trail users and vehicles to each others presence 
and expected behavior. 

MUTCD signs W11-15 
and W11-15p

MUTCD sign R9-5

MUTCD sign R9-6

Safety Signage

Educational and Wayfi nding 
Signage

Stop sign at the terminus of the Bartram’s 
Garden Trail that directs cyclists to ride with 
traffi c.

Bike Route E signage indicates the PennDOT-
designated on-road route through the city. 
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Expansion of the trail network is happening throughout the City and should follow 
the goals of this plan. Proposed trails detailed here represent trails from the vision, 
conceptual, feasibility, and fi nal design stages. Each is described in this chapter 
and ranked by fi ve factors: Project Status, Demand, Connectivity, Feasibility, and 
Cost. 

 >   Expanding the Network                

As discussed in Chapter 1, trail expansion in Philadelphia is 
happening at a fast pace with more than 2 miles of trail constructed 
in the last year, nearly 7 miles in construction, and 8.5 miles in 
design. These projects are led by the City of Philadelphia and non-
profi t trail development partners, such as SRDC, DRCC, DRWC, and 
others. Due to limited design, construction, and City operations 
and maintenance funding, the expansion of the trail work should 
adhere to City priorities and the goals of this plan:  Connectivity, 
Safety, Encouragement, and Open Space.  Building on the existing 
high use trails, fi lling in gaps in the network, targeting areas with 
greatest need for access to open space are key objectives for trail 
network expansion.

 >   Inventory

The proposed trails detailed on the following pages are numbered 
from north to south, as shown on Map 8. 

The inventory consists of a one-page summary for each proposed 
trail that includes a location map, photos and graphics, a brief 
description of the project and status, and a statement of how the 
trail scored on each of the fi ve prioritization factors. Each trail is 
classifi ed by type, and many proposed trails may be a combination 
of one or more of the following types: trail, on-road, or sidepath. 
The agency or organization that proposed the trail, or that is 
sponsoring development, is listed under “entity”. The inventory 
is a snapshot in time and designed to be updated annually. The 
inventory is organized by trunk trails or trail types, as follows and 
noted on each inventory sheet: 

1. Watershed Park Trails
2. Schuylkill River Trail 
3. Delaware River Trail 
4. Sidepaths/Roadway Adjacent
5. Miscellaneous 
6. Completed or Under Construction

In the inventory set, the order of proposed trail under each trunk 
trail or trail type is from high to low priority based on the results of 
the criteria analysis described in the next section of this chapter. 
The proposed trails range from the vision stage, for example, on 
an industrial waterfront or former rail right-of-way, to trails with 
fi nal design plans and secured property ownership along the length 
of the alignment. More details about the methodology for criteria 
analysis are detailed in Appendix A. 

3. PROPOSED TRAILS & PRIORITIZATION

Prioritization Factors & Criteria
Prior Commitments

 - Project Status
 - Dedicated Planning Document

Demand
 - Close to Schools
 - Close to Parks
 - Close to Recreation Centers
 - Close to High Use Regional Rail Station 
 - Close to High Use Subway/El Station 
 - Close to High Use Bus Stop 
 - In Area of Zero Auto Ownership 
 - In Area of High Bicycle Commuting
 - In Area of High Pedestrian Commuting
 - Adjacent to High Use Trail 
 - Enabling Access to Waterfront/Natural Area
 - Fills a Gap in Walkable Distance to Open Space Map 

Connectivity 
 - Completes a Gap in the Trail Network 
 - Completes A Gap in and will support the Bicycle 

Network 
 - Connects to On-Road Greenway
 - Major Riverfront Spine Trail 
 - Feeder to Existing Trail 

Feasibility 
 - Barriers 
 - Land Ownership 
 - Part of Multi-Agency Project
 - On City, State, Federal-Owned Land
 - Dedicated Group for Development and Stewardship 
 - PWD Restoration Priority Area
 - Investment Needed to Make Connection 

Cost
 - Cost Estimate
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Map 8: Existing and Proposed Trails
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Map 9: Proposed Trails with Walkable Access to Public Open 
Space, Green2015

 >   Prioritization Process and Results

Prioritization of proposed trail projects 
is a major goal of this effort. This plan 
analyzed City trail priorities by fi ve factors: 
prior commitments, demand, connectivity, 
feasibility, and cost. Under the fi ve factors 
are 28 total criteria, each with a numerical 
value to refl ect how the proposed trail 
satisfi es the criteria. The sum of the scores 
under each factor were weighted to 1/5 
of the total project score. Each of the 75 
proposed trail projects were run through 
the 28 criteria and given a cumulative 
ranked score. Several of the criteria were 

over-weighted to refl ect a higher important. 
Where possible, the criteria analysis was 
geographically based. Example maps 
include: completes a gap in the bicycle 
network, fi lls a gap in the Walkable Access 
to Public Open Space map, and in an 
area of zero auto ownership. A detailed 
methodology report and a full set of maps 
are included in the appendix.    

The projects were ranked by highest to 
lowest score and divided into three priority 
groups: high, medium, and low. The priority 
ranking is indicated on the inventory sheet 
for each project. 

A High Priority project is in the highest 
third of the total criteria scores. The 
Philadelphia Trail Committee will work 
with the development entity to move the 
project towards design and construction. 
Those projects that are a high priority will 
likely receive full City support including 
potential City involvement on project 
development and a City representative on 
the project steering committee, as desired 
by the development entity. The project 
team can use the high priority status in 
this plan as a tool for garnering public 
and private involvement and support from 
funding sources.  

A Medium Priority project is in the 
middle third of the total criteria scores. 
The Philadelphia Trail Committee may 
work with the development entity to move 
the project towards fi nal design. Those 
projects that are a medium priority could 
receive City support including potential 
City involvement on project development 
and a city representative on the project 
steering committee, as desired by the 
development entity. The project team can 
use the medium priority status in this plan 
as a tool for outreach and support from 
funding sources.

A Low Priority project is in the lowest 
third of the total criteria scores. Those 
projects that are a low priority could 
receive City advice on altering the project 
scope, location, or associated amenities 
to increase the rank of the project and 
therefore increase City support of the 
project. Planning Commission staff may 
work with the trail development entity 
to move the project towards preliminary 
design, as applicable.  
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21. Tacony Creek Trail - B 

 > Project Status and Description

The Tacony Creek Trail, portion B, is located just to the north of 
portion A, detailed on the previous page. While portion A ends at 
the intersection of Whitaker & Loudon, portion B will extend the 
trail under Roosevelt Boulevard to enable trail users to continue 
on the portion of the existing Tacony Creek Trail that extends 
more than 2 miles to Montgomery County. Segments of portion B 
are in construction due to fl exibility in the bid cost estimates and 
funding schedule for portion A. Therefore, the main gap in portion 
B is now under Roosevelt Boulevard. The project score highly in 
project status because fi nal design documents are complete. 

 > Demand

The project scores highly in demand because it is within a major 
regional park, in close proximity to several park and recreation 
facilities and schools, and enables public access to the previously 
inaccessible section of Tacony Creek Park. 

 > Connectivity

The project scores high in connectivity because it will fi ll a gap 
in a major trail, the Tacony Creek Trail, and will serve as a feeder 
trail to the East Coast Greenway and Frankford Creek Greenway.  

 > Feasibility

The project scored high in feasibility because land ownership is 
secured, the project is on City-owned land, and the Tacony Creek 
is a high PWD restoration priority.    

 > Cost

The project ranked high in the cost category because of the lower 
construction cost compared to similar projects in Philadelphia. 

 > Priority

The project is in the highest priority category.  

 > Entity

The project is within land owned by and will be maintained by 
Philadelphia Parks & Recreation.  

Entity Philadelphia Parks & Recreation
Status Final Design
Type Trail
Length Approximately 0.7 mi
Rank High Priority
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23. Frankford Creek Greenway - A

 > Project Status and Description

The Frankford Creek Greenway section A is located along the 
Frankford Creek from Castor Avenue to Kensington Avenue. The 
Frankford Creek is an area unlike other major watershed areas in 
that Philadelphia Park & Recreation park land and public access 
does not exist along the waterway. This portion of the creek is a 
former industrial area and in a culvert and there is opportunity 
for development of a multi-use trail along mostly privately-
owned and underutilized land. Philadelphia Parks & Recreation 
and Planning Commission jointly secured funding from DVRPC 
Regional Trails Program for a feasibility study of the greenway, 
including section B. The project scores high in project status 
because it is mentioned in several planning documents and is 
featured in previous dedicated plans by PWD and other entities. 

 > Demand

The project scores highly in demand because it is in close 
proximity to several park and recreation facilities, in an area of 
high pedestrian commuting, in an area of zero vehicle households, 
and enables public access to a waterway. 

 > Connectivity

The project scores high in connectivity because it will connect to 
the Tacony Creek Trail, Tacony Frankford Greenway (on-road), and 
the on-road bicycle network. With section B, it will connect to the 
Delaware River Trail and the East Coast Greenway. 

 > Feasibility

The project scores in the mid-range in feasibility because it is a 
PWD restoration priority and partially on City land.  

 > Cost

The project ranks in the mid-range in the cost category because 
of the estimated property acquisition and construction cost.   

 > Priority

The project is in the highest priority category.  

 > Entity

The project is led by Philadelphia Parks & Recreation and 
Philadelphia City Planning Commission. 

Entity City of Philadelphia (PCPC/PPR)
Status Feasibility Study
Type Trail
Length Approximately 0.8 mi
Rank High Priority
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3. Poquessing Park Trail

 > Project Status and Description 

The Poquessing Park Trail is located in the upper Northeast, 
directly adjacent to Benjamin Rush State Park and the City 
boundary with Bensalem Township, Bucks County. The trail 
will link Junod Playground with Benjamin Rush State Park on a 
right-of-way through PIDC and privately-owned land and via an 
abandoned portion of Mechanicsburg Road through Poquessing 
Creek Park. There are completed fi nal design documents for the 
project, a secured easement from PIDC and the private owner, 
and funding is secured through DCNR and the City of Philadelphia 
capital budget. 

 > Demand

The project scores in the mid-range in demand because it enables 
access to previously inaccessible natural areas along Poquessing 
Creek and fi lls a gap in the Walkable Access to Public Open 
Space map. 

 > Connectivity

The project scores high in connectivity because completes a gap 
in the trail network and will connect a neighborhood and the 
bicycle network to a major regional park asset, Benjamin Rush 
State Park. 

 > Feasibility

The project scored in the high mid-range in feasibility because 
land ownership is secured, it is primarily on government-owned 
land, and portions of the project are a PWD restoration priority.  

 > Cost

The project ranked high in the cost category because it is relatively 
inexpensive compared to similar projects citywide.    

 > Priority

The project is in the highest priority category.  

 > Entity

The project will be constructed and maintained by Philadelphia 
Parks & Recreation. 

Entity Philadelphia Parks & Recreation 
Status Final Design Completed
Type Trail
Length Approximately 1.3 mi
Rank High Priority

The trail will run along the abandoned Mechanicsburg Road, above, and a utility 
easement, below. 

3

Watershed Parks 
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24. Frankford Creek Greenway - B

 > Project Status and Description

The Frankford Creek Greenway section B is located along the 
Frankford Creek from Kensington Avenue in the north to the 
confl uence of the Delaware River to the south. The  land is 
mostly industrial and the vacant industrial landscape presents 
clear opportunities for redevelopment and public access. The 
Philadelphia Parks & Recreation and Planning Commission 
Frankford Creek Greenway Feasibility Study extends to this section 
of the proposed trail. There is potential for trail development to 
coordinate with PennDOT reconstruction of the Betsy Ross Bridge 
interchange, now in fi nal design, and land area directly north 
of the Betsy Ross Bridge. Philadelphia Parks & Recreation and 
Planning Commission are coordinating with those agencies on 
next steps. The project scores high in project status because it 
is mentioned in several planning documents and is featured in 
dedicated plans by PWD and other entities. 

 > Demand

The project scores highly in demand because it is in close 
proximity to several schools, park and recreation facilities, areas 
of high concentration of zero vehicle households, pedestrian 
and bicycle commuters, and enables access to the waterfront. It 
would also fi ll a gap in the Walkable to Public Open Space map. 

 > Connectivity

The project scores high in connectivity because it would connect 
the Tacony Creek Trail to the Delaware River Trail and the East 
Coast Greenway and close a gap in the bicycle network. 

 > Feasibility

The project scores low in feasibility because land ownership is 
not secured and there are signifi cant right-of-way issues around 
the Betsy Ross I-95 interchange. Potential coordination with 
PennDOT and DRPA could alleviate those issues.   

 > Cost

The project ranks low in the cost category because of the high 
estimated land acquisition and construction cost.    

 > Priority

The project is in the highest priority category.  

 > Entity

The project is led by Philadelphia Parks & Recreation and 
Philadelphia City Planning Commission.

Entity City of Philadelphia (PCPC/PPR)
Status Feasibility Study
Type Trail

Length Approximately 2.0 mi
Rank High Priority

"

"

"

"

""

"

ORTHODOX

LAWARE

BUCKIUS

BETSY 
ROSS 

BRIDGE

HEDLEY

LEW
IS

RICHMOND

4

14

8

36

TACONY

TORRESDALE

RICHMOND

FRANKFORD

ERIE

RICHMOND
CASTOR

ARAMINGO

TACONYADAMS

HUNTING

PARK

BRIDG
E

C
AS

TO
R

ARAMINGO±
0.35

Miles

24

Potential trail right-of-way adjacent to the Betsy Ross Bridge

Watershed Parks 



Proposed Trails - INVENTORY 23     

70. Cobbs Creek Connector

> Project Status and Description
The Cobbs Creek Connector Trail will extend the Cobbs Creek 
Trail from the current terminus at 70th Street and Cobbs Creek 
Parkway to the Heinz National Wildlife Refuge at 86th Street 
and Lindbergh Boulevard. The Clean Air Council completed an 
alternatives analysis and conceptual design in late 2012 which 
breaks the route into 4 sections. Section A, the northernmost 
section, is on Philadelphia Parks & Recreation land from 70th 
Street to Woodland Avenue along Cobbs Creek Parkway. This 
section is the most relevant to City discussion at this time, as 
it would connect directly to the existing Cobbs Creek Trail. 
Philadelphia Parks & Recreation and the Clean Air Council are 
seeking funding for fi nal design and construction of section A. 
Section B runs from Woodland Avenue to Cibotti Recreation 
Center. Long-term section C runs through Eastwick Park, which is 
under review by the US Environmental Protection Agency due to 
the close proximity to the Clearview Landfi ll site. A remediation 
plan is presently in design. A short-term on-road alignment 
for Section C is detailed in the plan. Section D starts at the 
intersection of 84th and Lindbergh and creates a gateway to the 
Heinz Refuge with a cycletrack on Lindbergh. The project scores 
moderately high in project status because there is some funding 
for design and a conceptual design is complete. 

> Demand 
The project scores in the mid-range in demand because it is not 
in close proximity to high-use transit stops or an existing high use 
trail. The project would enable access to natural areas previously 
inaccessible. 

> Connectivity
The project scores high in connectivity because it extends an 
existing trail and fi lls a gap in the trail and bike networks and 
will serve as part of the East Coast Greenway when completed. 

> Feasibility
The project scored in the mid-range in feasibility. There are four 
distinct parts; two sections off-road and two sections roadway-
adjacent within the roadway right-of-way. There is full public 
land ownership along the proposed route. 

> Cost
The project ranked low in the cost category as construction costs 
are estimated at more than $3M for all sections.   

> Priority
The project is in the high priority category.   

> Entity
The project is partially on City of Philadelphia roadway right-of-
way and Philadelphia park land, Philadelphia Parks & Recreation 
is involved in the project in those locations. Preliminary planning 
and design is coordinated by the Clean Air Council. 

Entity Philadelphia Parks & Rec, Clean Air Council
Status Feasibility and Preliminary Design 
Type Trail and On-Road 
Length Approximately 2.5 mi
Rank High Priority
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49. Cobbs Creek Extension - B

 > Project Status and Description

The Cobbs Creek Extension, section B, is a conceptual trail 
alignment extending the Cobbs Creek Trail from the current 
terminus at 63rd and Market Streets northward along the park 
to serve additional residential areas and connect to Morris Park. 
North of Haverford Avenue, in Morris Park, there are proposed 
soft-surface trails. The area between Cobbs Creek Park and 
Morris Park is largely unprogrammed space and there are areas 
along the bordering roadways that do not have sidewalks and 
would be ideal for a trail. The project scored in the mid-range in 
project status because it is conceptual.  

 > Demand

The project scored high in demand because it is in close proximity 
to several park and recreation facilities, close to a high use 
transit station and an area of high concentration of pedestrian 
commuters, and enables public access to a previously inaccessible 
natural area. 

 > Connectivity

The project scored in the mid-range in connectivity because 
it extends and would connect to a major trail, the Cobbs Creek 
Trail, would serve as a feeder to the East Coast Greenway, and 
completes a gap in the pedestrian and bicycle networks. 

 > Feasibility

The project scored high in feasibility because land ownership is 
secured, as it is City of Philadelphia land, and there is potential 
to coordinate with the Philadelphia Water Department on the 
project due as it is adjacent to Cobbs Creek, a priority restoration 
waterway.  

 > Cost

The project ranked high in the cost category because of the low 
estimated construction cost.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project is on City of Philadelphia land but no group is yet 
leading development of the trail. 

Entity City of Philadelphia
Status Conceptual
Type Trail
Length Approximately 2.0 mi
Rank Unknown
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2. Poquessing Creek Trail Extension - A

 > Project Status and Description

The Poquessing Creek Trail Extension section A is a conceptual 
trail from Roosevelt Boulevard at the north to the Philadelphia 
Parks & Recreation Poquessing Creek Trail project (number 6 on 
the map) to the south. The alignment is within Benjamin Rush 
State Park and could run along the creek. An alternate alignment 
to this trail is along internal park roads, but this option does 
not connect to the natural areas along the creek. The project 
is shown on the Benjamin Rush State Park Development Plan, 
now under construction, but it is unclear whether this portion of 
the development plan is part of short term implementation. The 
project scored in the mid-range in project status as it is mentioned 
in previous planning documents. 

 > Demand

The project scored low in demand because it is not close to a 
high concentration of neighborhood amenities. However, it would 
enable public access to previously inaccessible natural areas and 
would fi ll a gap in the Walkable Access to Public Open Space 
map. 

 > Connectivity

The project scored in the mid-range in connectivity because it 
would complete a gap and support the pedestrian and bicycle 
networks. 

 > Feasibility

The project scored high in feasibility because land ownership is 
secured within Benjamin Rush State Park and there is a dedicated 
group for stewardship, the PA Department of Conservation and 
Natural Resources.  

 > Cost

The project ranked high in cost because of the estimated 
construction cost.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project would be led by the PA Department of Conservation 
and Natural Resources, the land owner and steward of Benjamin 
Rush State Park. 

Entity PA Dept of Conservation and Natural 
Resources

Status Feasibility
Type Trail
Length Approximately 0.9 mi
Rank Medium Priority
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10. Lower Poquessing Creek Trail - A

 > Project Status and Description

The Lower Poquessing Creek Trail section A is a conceptual trail 
that would connect the SEPTA Torresdale Station to Holy Family 
University, Nazareth Academy High School and residential areas 
along the creek. This street right-of-way is already used primarily 
for non-motorized users, as the roadway is closed off from Grant 
Avenue along Tulip and Stevenson Streets with barriers. The 
project scored low in project status because it is conceptual only 
at this time. 

 > Demand

The project scored low in demand because it is not a densely 
populated area. The trail would enable public access to a 
previously inaccessible green area. Also, there is some demand 
for a path on this location because it is already used as an 
unoffi cial path. 

 > Connectivity

The project scored in the mid-range in feasibility because it would 
add a link in the pedestrian and bicycle networks and connect to 
the East Coast Greenway on State Road via Grant Avenue. 

 > Feasibility

The project scored in the mid-range for feasibility because land 
ownership is not secured and there is no dedicated group for 
stewardship. However, Holy Family University could potentially 
be the stewardship group.  

 > Cost

The project ranked high in the cost category because of the low 
estimated construction cost.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project is on City of Philadelphia roadway right-of-way. There 
is no dedicated group to lead the project at this time. 

Entity Unknown
Status Conceptual
Type Trail
Length Approximately 0.25 mi
Rank Medium Priority
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50. Cobbs Creek Extension - A

 > Project Status and Description

The Cobbs Creek Trail Extension, section A, is a conceptual trail 
project to extend the Cobbs Creek Trail to meet a proposed trail 
outside of city limits, the Valley Forge to Refuge Trail. This larger 
regional trail, now in the conceptual design stage, will connect 
Valley Forge Park to the Heinz National Wildlife Refuge. The 
existing Cobbs Creek Trail terminates at 63rd and Market Street 
and this conceptual trail runs from that point to a point along 
City Line Avenue. There is a working golf course on this part of 
Philadelphia Parks & Recreation land and the trail alignment will 
avoid any confl ict in course operations. The project scored low in 
project status because it is in the conceptual design phase. 

 > Demand

The project scored in the mid-range in demand because it is in 
close proximity to several schools and recreation areas, close 
to a high use transit station, and would enable public access to 
natural land now inaccessible. 

 > Connectivity

The project scored high in connectivity because it would extend 
a major trail, the Cobbs Creek Trail, serve as a feeder to existing 
trails and an on-road trail, the East Coast Greenway, and complete 
a gap in and be supported by the bicycle network. 

 > Feasibility

The project scored high in feasibility because land ownership is 
secured, as it is City of Philadelphia land, and there is potential 
to coordinate with the Philadelphia Water Department on the 
project due as it is adjacent to Cobbs Creek, a priority restoration 
waterway.  

 > Cost

The project ranked in the mid-range in the cost category because 
of the estimated construction cost.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project is on City of Philadelphia land and the project is being 
led by a group of non-profi t partners with City involvement. 

Entity Various
Status Conceptual
Type Trail
Length Approximately 2.8 mi
Rank Medium Priority
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1. Poquessing Creek Trail Extension - B

 > Project Status and Description

The Poquessing Creek Trail Extension section B is a conceptual 
trail from Roosevelt Boulevard at the south to a major utility 
right-of-way to the north in northeast Philadelphia. The concept 
is to extend the Poquessing Creek Trail as a major waterway trail, 
like the Wissahickon, Tacony, or Pennypack Trails. This portion 
would connect to the Poquessing Southampton Trail, Pennypack 
Poquessing Connector Trail, and residential neighborhoods. The 
project scored low in project status because it is conceptual only 
at this time. 

 > Demand

The project scored low in demand because it is not adjacent to 
many community amenities. However, it would enable public 
access to previously inaccessible open space. 

 > Connectivity

The project scored low in connectivity because it would not 
connect directly to existing trail assets. 

 > Feasibility

The project scored in the mid-range in feasibility because it is on 
City of Philadelphia parkland.  

 > Cost

The project ranked high in the cost category because of the 
estimated construction cost.   

 > Priority

The project is in the low priority category.  

 > Entity

The project is on City of Philadelphia parkland but no entity is 
leading the planning effort at this time.   

Entity Unknown
Status Conceptual
Type Trail
Length Approximately 1.6 mi
Rank Low Priority
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9. Lower Poquessing Creek Trail - B

 > Project Status and Description

The Lower Poquessing Creek Trail section B is a conceptual 
trail along the Poquessing Creek. This segment of the creek has 
little public access and many challenges, such as the at-grade 
Woodland Road. The project is mentioned in the Fairmount Park 
Poquessing Creek Master Plan as a long term goal. The project 
scored low in project status as it is a conceptual trail at this time. 

 > Demand

The project scored in the mid-range in demand as it is near a high 
use transit station, would enable public access to a previously 
inaccessible natural area, and would fi ll a gap in the Walkable 
Access to Public Open Space map. 

 > Connectivity

The project scored low in connectivity as it would not connect 
to existing trails. However, there is a potential for a combined 
Poquessing Creek Trail and it does link to a portion of the existing 
Lower Poquessing Creek Trail. 

 > Feasibility

The project scored low in feasibility as there are several signifi cant 
property and environmental challenges along the alignment.  

 > Cost

The project ranked in the mid-range in cost because of the 
estimated construction cost.    

 > Priority

The project is in the low priority category.  

 > Entity

The project is on City of Philadelphia park land. No group is 
leading the project at this time. 

Entity Unknown
Status Conceptual
Type Trail
Length Approximately 3.9 mi
Rank Low Priority
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59. South Street Catharine Trail

 > Project Status and Description

The South Street Catharine Connector is a trail extension south 
of the South Street Bridge along the Schuylkill River. The trail 
would extend the Schuylkill River Trail one more link to the 
south towards Catharine Street, where it would dead-end until 
a roadway connection or bridge is constructed. The project is 
spearheaded by Schuylkill River Development Corporation in 
close collaboration with Philadelphia Parks & Recreation. The 
land between the rail line and the river is owned by Children’s 
Hospital of the University of Pennsylvania, the Philadelphia 
Redevelopment Authority, and Pennsylvania Energy Company 
(PECO). Easement proceedings are underway and ultimately 
the City of Philadelphia will hold the easement and SRDC will 
maintain the trail. The project score highly in project status 
because expanding and completing the Schuylkill River Trail 
is mentioned in several planning documents and the project is 
moving ahead towards fi nal design and construction. 

 > Demand

The project scores highly in demand because it is in close 
proximity to several schools, park and recreation facilities, and 
areas of zero auto ownership and high pedestrian commuting. It 
is also adjacent to and will extend a major high use trail. 

 > Connectivity

The project scores high in connectivity because it extends and 
will be part of a major spine trail, the Schuylkill River Trail. 

 > Feasibility

The project scored high in feasibility because the easement 
process is under way and there is a dedicated stewardship 
and maintenance group, the Schuylkill River Development 
Corporation.  

 > Cost

The project ranked high in the cost category because of the 
relatively low construction cost. 

 > Priority

The project is in the highest priority category.  

 > Entity

The project will be operated and maintained by the Schuylkill 
River Development Corporation along with PPR. 

Entity Schuylkill River Development Corporation
Status Preliminary Design
Type Trail
Length Approximately 0.7 mi
Rank High Priority
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39. Wissahickon Gateway

 > Project Status and Description

The Wissahickon Gateway is located at the confl uence of 
the Wissahickon Creek and the Schuylkill River in northwest 
Philadelphia. This is also the intersection of the Kelly Drive Trail, 
the Wissahickon Trail, and the on-road portion of the Schuylkill 
River Trail along Main Street into Manayunk. There is currently no 
trail at this location and trail users utilize the sidewalk and road 
at this pinch point. The SEPTA Wissahickon Transfer Station is 
also at this intersection, which generates signifi cant pedestrian 
and bus traffi c. The gateway concept is to build a bridge over 
the Wissahickon for trail users parallel to the Ridge Avenue 
vehicular and pedestrian bridge and widen the sidewalk from 
the typical 6-8 foot width to a 10 - 12 foot sidepath along Main 
Street connecting to the Penncoyd Trail, number 37 on the map 
to the right. Philadelphia Parks & Recreation led a feasibility and 
preliminary design study, completed in 2013, and is commencing 
fi nal design in the coming months. The project score highly in 
project status because it is mentioned frequently in past planning 
documents and there is a dedicated study towards next steps. 

 > Demand

The project scores in the mid-range in demand because it is 
along a high use trail and enables public access to previously 
inaccessible waterfront and open space.  

 > Connectivity

The project scores very high in connectivity because it closes a 
gap in the pedestrian, bicycle, and trail networks and is part of a 
major spine trail, the Schuylkill River Trail. 

 > Feasibility

The project scored in the mid-range in feasibility because land 
ownership is not yet secured and there may be some easements 
needed from PECO and private property owners. Also, there is 
no identifi ed dedicated group for stewardship and maintenance.  

 > Cost

The project ranked in the mid-range in the cost category. The City 
is pursuing funding for fi nal design.    

 > Priority

The project is in the highest priority category.  

 > Entity

The project is under the purview of Philadelphia Parks & 
Recreation. 

Entity Philadelphia Parks & Recreation
Status Preliminary Design 
Type Trail/Sidepath
Length Approximately 0.3 mi
Rank High Priority
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68 . Bartram’s South

 > Project Status and Description

The Bartram’s South Trail is located along the Schuylkill River 
with Bartram’s Garden at 56th Street to the north and 58th Street 
to the south. The project is part of Bartram’s Mile, similar to 
Bartram’s North, but the trails are bisected by Bartram’s Garden 
and the existing Bartram’s Garden Trail. Approximately 50-feet 
in from the top of river bank along the alignment is owned by 
Philadelphia Parks & Recreation, which will ensure public access 
as the vacant land is developed. The project scored highly in 
project status as it is mentioned in several plans. 

 > Demand

The project scores in the mid-range in demand because it is in an 
area of high bicycle commuting and zero vehicle households and 
will enable public access to the waterfront. 

 > Connectivity

The project scores in the mid-range in connectivity because it will 
extend and be part of the Schuylkill River Trail. 

 > Feasibility

The project scores in the mid-range in feasibility because land 
ownership is secured along the waterfront and roadway portions 
are within the street right-of-way.  

 > Cost

The project ranks high in the cost category because of the low 
estimated cost.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project is led by Philadelphia Parks & Recreation. 

Entity Philadelphia Parks & Recreation
Status Preliminary Design
Type Trail
Length Approximately 0.4 mi
Rank Medium Priority
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64. Schuylkill Crossing at Gray’s Ferry

 > Project Status and Description

The Schuylkill Crossing at Gray’s Ferry is a proposed trail bridge 
connecting the existing Grays Crescent trail to the proposed 
Bartram’s North trail. The concept is to use an existing rail swing 
bridge, now in the open position, and raise the bridge in the closed 
position and build approaches for trail users.  Challenges include 
the required height of the bridge to accommodate the barge traffi c 
to upstream industry, land ownership and new development on 
the Bartram’s North parcel, and the high construction cost. The 
Schuylkill River Development Corporation has completed the 
feasibility study and it working towards funding fi nal design of 
the structure. 

 > Demand

The project scores highly in demand because it is in an area with 
high pedestrian commuting and enables access to waterfront and 
natural areas. 

 > Connectivity

The project scores high in connectivity because it extends and 
will be part of a major spine trail, the Schuylkill River Trail.  

 > Feasibility

The project scored low in the feasibility category because of a 
high investment needed to fi nish the project, lack of multi-agency 
partners, and barriers, in this case the aging infrastructure and 
waterway use restrictions.    

 > Cost

The project ranked low in the cost category because of the high 
estimated construction cost.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project is led by the Schuylkill River Development Corporation.      

Entity Schuylkill River Development Corporation 
Status Feasibility Study Completed
Type Trail Bridge

Length Approximately 0.1 mi
Rank Medium Priority   
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65. Bartram’s North

 > Project Status and Description

The Bartram’s North Trail is located along the Schuylkill from 
the Grays Ferry Bridge south to Bartram’s Garden and is part 
of Philadelphia Parks & Recreation Bartram’s Mile project. The 
project is led by Philadelphia Parks & Recreation with support 
by Penn Praxis and the William Penn Foundation and in close 
collaboration with city agencies. The Philadelphia Industrial 
Development Corporation (PIDC) is the major land owner of the 
now-vacant industrial land on the bank, which they are targeting 
for low-impact industrial compatible with adjacent recreation 
uses. PPR is  seeking funding for fi nal design and construction 
for this portion and the entire Bartram’s Mile project area. The 
project score highly in project status because it is mentioned in 
several past planning studies. 

 > Demand

The project scores in the mid-range in demand because it is 
in close proximity to several schools and park and recreation 
facilities and will enable access to previously inaccessible 
waterfront. 

 > Connectivity

The project scores in the mid-range in connectivity because it 
extends and will be part of a major spine trail, the Schuylkill River 
Trail. 

 > Feasibility

The project scored low in feasibility because land ownership is 
not secured and there is no dedicated group for maintenance and 
stewardship. However, this does not refl ect that there is close 
collaboration with PIDC on potential property ownership and that 
this is a high priority PPR project.   

 > Cost

The project ranked high in the cost category because of the 
estimated construction cost.    

 > Priority

The project is in the highest priority category.  

 > Entity

The project is led by Philadelphia Parks & Recreation. 

Entity Philadelphia Parks & Recreation
Status Preliminary Design
Type Trail
Length Approximately 0.4 mi
Rank High Priority
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69. Schuylkill South - Airport Trail

 > Project Status and Description

The Schuylkill South Airport Trail is a conceptual trail between 
the end of the current Bartram’s Mile project, just south of 
Bartram’s Garden, to the proposed Airport Fort Miffl in Trail, along 
a rail right-of-way to the south. The trail would run along the 
waterfront and through underutilized industrial land. The trail 
would be part of the Schuylkill River Trail. The project scored in 
the mid-range in project status because a completed Schuylkill 
River Trail is mentioned in several planning documents, though it 
is conceptual only at this time. 

 > Demand

The project scored high in the mid-range in demand because it 
is in an area of low auto ownership and high bicycle commuting, 
would enable public access to a previously inaccessible 
waterfront, and would fi ll a gap in the Walkable Access to Public 
Open Space map. 

 > Connectivity

The project scored high in connectivity because it would serve as 
a major riverfront spine trail, the Schuylkill River Trail. 

 > Feasibility

The project scored low in feasibility because land ownership is 
not secured.  

 > Cost

The project ranked in the mid-range in the cost category because 
of the estimated land acquisition and construction cost.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project is on private land but could be secured by the City 
and maintained by the Schuylkill River Development Corporation. 

Entity Schuylkill River Development Corporation
Status Conceptual
Type Trail
Length Approximately 0.5 mi
Rank Medium Priority
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61. Catharine to Grays Crescent Trail

 > Project Status and Description

The Catharine to Grays Crescent Trail is a key link in the Schuylkill 
River Trail between Catharine Street to the north and the existing 
Grays Crescent Trail to the south. There are signifi cant challenges 
along this alignment, including a very narrow land area between 
the existing rail tracks and the river bulk head, property ownership, 
bridge abutments, and water-based delivery of industrial goods 
by boat. Though this is a major missing link in the Schuylkill 
River Trail, planning for this section is stalled because of these 
challenges. The project scored in the mid-range in project status 
as it is mentioned in several planning documents. 

 > Demand

The project scored high in demand, as it is in close proximity 
to several schools, park and recreation facilities, in an area of 
low auto ownership and high bicycle and pedestrian commuting, 
would enable access to a previously inaccessible waterfront, and 
would fi ll a gap in the Walkable Access to Public Open Space 
map. 

 > Connectivity

The project scored high in connectivity as it would fi ll a missing 
link in the Schuylkill River Trail, a major riverfront spine trail. 

 > Feasibility

The project scored in the mid-range in feasibility because land 
ownership is not secured. There is a stewardship group, the 
Schuylkill River Development Corporation.  

 > Cost

The project ranked low in the cost category because of the high 
estimated construction cost.   

 > Priority

The project is in the medium priority category.  

 > Entity

The stewardship group for the project as it is planned and 
developed will be the Schuylkill River Development Corporation. 

Entity Schuylkill River Development Corporation
Status Conceptual
Type Trail
Length Approximately 0.5 mi
Rank Medium Priority
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71. Airport Fort Miffl in Trail

 > Project Status and Description

The Airport Fort Miffl in Trail is a conceptual trail between the 
lower Schuylkill at 63rd Street and Fort Miffl in on the Delaware 
River. The trail abuts a rail alignment that may be repurposed and 
rebuilt to serve PHL Airport freight rail users. There is potential to 
build a public trail amenity along the rebuilt rail right-of-way to 
serve the adjacent neighborhoods and function as an extension to 
the Schuylkill River Trail. This is an informal concept at this time, 
though the Planning Commission is working with the Department 
of Aviation and other City agencies on this as the Airport Capacity 
Enhancement Program is fi nalized. The project scored in the mid-
range in project status because it has been mentioned in past 
planning documents. 

 > Demand

The project scored in the mid-range in demand as it would enable 
public access to a previously inaccessible waterfront and fi ll a 
gap in the Walkable Access to Public Open Space map. 

 > Connectivity

The project scored high in connectivity as it would complete a 
gap in the trail network and serve as a major riverfront trail, the 
Schuylkill River Trail. 

 > Feasibility

The project scored low in feasibility as it stands right now; 
however, with cooperation from the PHL Airport, it could be very 
feasible.  

 > Cost

The project ranked low in the cost category because of the high 
estimated property acquisition and construction cost. However, 
these costs would not be signifi cantly over the potential 
concurrent rail expansion project.   

 > Priority

The project is in the low priority category. This status may 
be amended with on-going collaboration with PHL and the 
Department of Aviation.  

 > Entity

The project is on private land but could be stewarded by PHL 
Airport. 

Entity Philadelphia Department of Aviation
Status Conceptual
Type Trail
Length Approximately 3.0 mi
Rank Low Priority
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25. Delaware Avenue Extension Sidepath

 > Project Status and Description

The Delaware Avenue Extension Sidepath is on the North 
Delaware River waterfront between Lewis Street and Orthodox 
Street. The roadway project is led by the Philadelphia Street 
Department to extend the roadway to alleviate truck traffi c 
through the Bridesburg neighborhood, as it will enable trucks to 
access the waterfront industrial parcels north of the Betsy Ross 
Bridge via Delaware Avenue. The project will include a sidepath 
varying in width from 8 - 12 feet and connect directly to the Port 
Richmond portion of the Delaware River Trail. The project is in 
the fi nal design stage and is funded by the City in the capital 
program. Further phases of the project may extend the roadway 
and sidepath to Bridge Street with a potential link to the K & T 
Trail.  

 > Demand

The project scores mid-range in demand because it doesn’t 
currently connect any assets, as the Port Richmond Trail is under 
construction and there are limited park and recreation facilities 
nearby at this time. It does fi ll a gap in the Walkable Access to 
Public Open Space Map. 

 > Connectivity

The project scores high in connectivity because it extends a major 
spine trail, the Delaware River Trail, and it will complete a gap in 
the trail network. 

 > Feasibility

The project scored in the mid-range in feasibility as it is partially 
in the City right-of-way, but full land ownership is not yet secured.   

 > Cost

The project ranked high in the cost category because it is a 
sidepath as part of a roadway project and therefore relatively low 
cost to design and construct.   

 > Priority

The project is in the highest priority category. It is a key gap in the 
proposed trail network with little to no alternative route available.  

 > Entity

The project is on City of Philadelphia roadway right-of-way and 
will be maintained by the Streets Department and the Delaware 
River City Corporation. 

Entity City of Philadelphia Streets Department
Status Final Design Completed
Type Sidepath
Length Approximately 0.8 mi
Rank High Priority
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18. Kensington & Tacony Trail

 > Project Status and Description

The Kensington & Tacony Trail is along the North Delaware River 
waterfront and largely along on a former K & T Rail right-of-way 
between roughly Princeton Avenue to the north and Old Frankford 
Creek near Van Kirk Street to the south. The project is led by 
the Delaware River City Corporation (DRCC) in close collaboration 
with Philadelphia Parks & Recreation. The project is funded by 
the  City of Philadelphia, the PA Department of Conservation and 
Natural Resources, and other sources. The project score highly 
in project status because it is nearing complete fi nal design 
documents and property acquisition is nearly complete. 

 > Demand

The project scores in the high to medium range in demand 
because it is in close proximity to several schools, enables public 
access to a previously inaccessible area of the waterfront, and 
fi lls a gap in the walkable to public open space map. 

 > Connectivity

The project scores very high in connectivity because it is a major 
riverfront trail, completes a gap in the trail network, and connects 
to and will be the designated East Coast Greenway.  

 > Feasibility

The project scored high in feasibility because land ownership is 
mostly secured, there is some dedicated funding for construction, 
and there is dedicated stewardship and maintenance entity, the 
Delaware River City Corporation.   

 > Cost

The project ranked in the mid-range in the cost category because 
of the construction cost. However, much of the funding for 
construction is presently secured.   

 > Priority

The project is in the highest priority category.  

 > Entity

The project will be constructed primarily on City of Philadelphia 
or eased land and will be maintained by the Delaware River City 
Corporation. 

Entity Delaware River City Corporation
Status Final Design Completed
Type Trail
Length Approximately 1.7 mi 
Rank High Priority

Future K & T trailhead at the Old Frankford Creek boat launch. The portion of the K 
& T Trail that is completed as part of Lardner’s Point Park.  
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13. Baxter Trail

 > Project Status and Description

The Baxter Trail is located in northeast Philadelphia between 
Pennypack on the Delaware Trail and Linden Avenue. The design 
and construction of the trail is being coordinated by the Delaware 
River City Corporation and the project is in fi nal design. There are 
several constraints to the project, including a fi re arms practice 
range and a PWD property, both which required rerouting of 
earlier trail concepts due to security and safety concerns. A 
portion of the trail will run as a sidepath along State Road. The 
project score highly in project status because it is in fi nal design. 

 > Demand

The project scores in the mid-range in demand because it is not 
within close proximity to schools, parks, or transit stations. It does 
enable public access to a previously inaccessible waterfront area 
and  fi lls a gap in the Walkable Access to Public Open Space map. 

 > Connectivity

The project scores high in connectivity because it links to an 
existing trail, the Pennypack Trail, in Pennypack on the Delaware 
Park, and will serve as part of the East Coast Greenway.  

 > Feasibility

The project scored high in feasibility because the lane is 
primarily City-owned, land ownership is secured, and there is 
some dedicated funding for construction. In addition, there is a 
dedicated stewardship and maintenance group, the Delaware 
River City Corporation.  

 > Cost

The project ranked low in the cost category because of the high 
construction cost.   

 > Priority

The project is in the highest priority category.  

 > Entity

The project is primarily on City of Philadelphia land and street 
right-of-way and will be maintained by the Delaware River City 
Corporation. 

Entity Delaware River City Corporation
Status Final Design
Type Trail/Sidepath
Length Approximately 
Rank High Priority
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The State Road portion of the Baxter Trail, which will be a sidepath 
on the east side of State Road. 
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46. Penn Treaty Richmond Connector Trail

 > Project Status and Description

The Penn Treaty Port Richmond Connector Trail is located 
between the existing Sugarhouse Casino Trail to the south and 
Richmond Street near Delaware Avenue to the north. This area is 
undeveloped along the waterfront and a mix of privately owned, 
PECO, and Philadelphia Parks & Recreation land. Portions of this 
project, mainly those south of Penn Treaty Park, are in conceptual 
design by the Delaware River Waterfront Corporation (DRWC) 
and DRWC is seeking funding for addition work in Penn Treaty 
Park in coordination with Philadelphia Parks & Recreation. The 
project scores in the mid-range in project status because it is in 
the conceptual design stage. 

 > Demand  

The project scores in the mid-range in demand as it is close to 
several schools and park and recreation centers. It is in an area 
of high pedestrian commuting and will fi ll a gap in the Walkable 
Access to Public Open Space map. 

 > Connectivity

The project scores high in connectivity because it extends and 
will be part of a major spine trail, the Delaware River Trail, and 
will serve as a portion of the East Coast Greenway. 

 > Feasibility

The project scored high in feasibility because is partially on publicly 
owned land, Penn Treaty Park, and there is a dedicated group for 
stewardship, the Delaware River Waterfront Corporation.  

 > Cost

The project ranked high in the cost category because of the low 
estimated construction cost.   

 > Priority

The project is in the highest priority category.  

 > Entity

The project is on partially on City of Philadelphia park land and 
will be maintained by the Delaware River Waterfront Corporation. 

Entity Delaware River Waterfront Corporation
Status Conceptual
Type Trail
Length Approximately 0.7 mi
Rank High Priority
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45. Port Richmond Connector Trail

 > Project Status and Description

The Port Richmond Connector Trail is located along the Delaware 
River waterfront between Richmond Avenue and Delaware 
Avenue to the south and Allegheny Avenue and the Port Richmond 
Trail to the north. This section of the Delaware River Trail is 
the northernmost segment under the purview of the Delaware 
River Waterfront Corporation and discussed in the 2011 Central 
Delaware Waterfront Master Plan as an important link to connect 
the central and northern sections of the Delaware River Trail. Due 
to the undeveloped waterfront along this portion of the river, one 
trail development scenario is trail planning and construction as 
the land is developed. Another is to coordinate with PennDOT 
along with the reconstruction of I-95 and repurpose the roadway  
detour route  post-construction when it is no longer needed for 
vehicle use. The project scores in the mid-range in project status 
because it is conceptual only but discussed in several plans. 

 > Demand

The project scores highly in demand because it is in close proximity 
to several schools and park and recreation facilities, near areas 
of high concentration of zero vehicle ownership households, in 
an area of high pedestrian and bicycle commuting, and enables 
access to waterfront not previously publicly accessible. 

 > Connectivity

The project scores high in connectivity because it extends and 
will be part of a major spine trail, the Delaware River Trail, and 
will serve as a portion of the East Coast Greenway.  

 > Feasibility

The project scored low in feasibility because land ownership is 
not secured, however, there is potential to use PennDOT right-of-
way for the trail in coming years.  

 > Cost

The project ranked low in the cost category because of the 
potential to construct the trail as part of development in the area 
or as part of an existing roadway right-of-way.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project is within the purview of the Delaware River Waterfront 
Corporation. 

Entity City of Philadelphia/Delaware River Water-
front Corporation

Status Conceptual
Type Unknown
Length Approximately 1.6 mi
Rank Medium Priority
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53. Delaware Waterfront Trail

 > Project Status and Description

The Delaware River Trail is located along the Delaware River 
waterfront from Spring Garden Street to Washington Avenue. 
Portions of the trail along the Delaware River to the north and 
south may be named the Delaware River Trail, as well, but for 
the purpose of this study the boundaries are as described here. 
The concept of the trail is a sidepath along Delaware Avenue to 
accommodate cyclists, pedestrians, and other trail users. The 
project is led by the Delaware River Waterfront Corporation in 
close collaboration with the City of Philadelphia and PennDOT, 
since much of the improvements are within the roadway right-
of-way. The trial will connect to the Penn Street Trail to the north 
and the Delaware River Trail at Washington Avenue to the south. 
The project score highly in project status because it is supported 
in several planning documents, including the 2011 Master Plan 
for the Central Delaware and subsequent design and traffi c 
engineering studies. 

 > Demand

The project scores highly in demand because it is in close 
proximity to schools, park and recreation facilities, in an area of 
high pedestrian commuting, and enables access to the waterfront 
along Penns Landing. 

 > Connectivity

The project scores high in connectivity because it is a major spine 
trail, connects to the East Coast Greenway, and will support the 
bicycle network.

 > Feasibility

The project scored high in feasibility because the majority of the 
proposed alignment is within street right-of-way and there is a 
dedicated group for stewardship, the Delaware River Waterfront 
Corporation.  

 > Cost

The project ranked low in the cost category because of the high 
construction cost.    

 > Priority

The project is in the highest priority category.  

 > Entity

The project is mostly on City of Philadelphia and PennDOT 
roadway right-of-way and will be maintained by the Delaware 
River Waterfront Corporation. 

Entity Delaware River Waterfront Corporation
Status Preliminary Design
Type Sidepath
Length Approximately 1.9 mi
Rank High Priority
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75. PHL Airport Waterfront Trail

 > Project Status and Description

The PHL Airport Waterfront Trail is a trail concept along the 
Delaware River Waterfront from Fort Miffl in in lower south 
Philadelphia to Tinicum Township. There is an opportunity for the 
project to be developed as part of the PHL Capacity Enhancement 
Project (CEP), an expansion project underway at PHL for the next 
several decades to enhance physical property and airline capacity 
at PHL. As part of the CEP, the existing public 2-lane roadway 
along the airport perimeter will no longer exist, as a runway will 
extend into the water and river bank will be claimed for airport 
use. This project is a unique opportunity to enable public access 
along the waterfront, a key goal in several adopted Philadelphia 
planning documents. There are several precedent projects of 
public trails adjacent to airport facilities. The project scores low 
in project status because it is in the conceptual stage. 

 > Demand

The project scores in the mid-range in demand. It is not near 
residential areas or amenities, but would enable public access to 
a previously inaccessible waterfront and natural area and fi lls a 
gap in the Walkable to Public Open Space map.  

 > Connectivity

The project scores high in connectivity because it would complete 
a gap in the trail network, connect directly to a major spine trail, 
the Schuylkill River Trail, and function as part of the East Coast 
Greenway . 

 > Feasibility

The project scored high in feasibility because there is potential 
for trail construction to be coordinated with the airport expansion 
program.  

 > Cost

The project ranked in the mid-range in cost because of the 
estimated construction cost. However, there are no detailed cost 
estimates at this time.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project is on City of Philadelphia Department of Aviation land 
and the conceptual planning is led by the Philadelphia Planning 
Commission. 

Entity Philadelphia Division of Aviation
Status Conceptual
Type Trail
Length Approximately 4.3 mi
Rank Medium Priority
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17. North Delaware Greenway - Gap B

 > Project Status and Description

The North Delaware Greenway Gap B is located along the 
Delaware River waterfront from Princeton Avenue to Rhawn 
Street. The proposed trail connects directly to the K & T Trail 
to the south and the Pennypack Trail and Pennypack on the 
Delaware Park to the north. This portion of the trail is conceptual 
only but has a dedicated planning document, the 2009 North 
Delaware Greenway Gaps Feasibility Study, and therefore the 
project scored in the mid-range for project status. 

 > Demand

The project scores in the mid-range for demand. It would enable  
public access to the Delaware River waterfront and fi ll a gap in 
the Walkable to Public Open Space map. 

 > Connectivity

The project scores high in connectivity because it connects to a 
major trail, the Pennypack Trail, and will serve as a major spine 
trail, the Delaware River Trail. It will also be part of the East 
Coast Greenway and connect directly to the K & T Trail. 

 > Feasibility

The project scored in the mid-range for feasibility because of 
potential property acquisition and environmental remediation 
issues. There is a dedicated group for stewardship, the Delaware 
River City Corporation.   

 > Cost

The project ranked in the mid-range in the cost category because 
of the high estimated construction cost.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project will likely be developed and maintained by the 
Delaware River City Corporation. 

Entity Delaware River City Corporation
Status Conceptual
Type Trail
Length Approximately 1.5 mi
Rank Medium Priority
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20. North Delaware Greenway - Gap A

 > Project Status and Description

The North Delaware Greenway is an extension of the Delaware 
River Trail along the North Delaware River waterfront. Links 
include previously detailed trails, such as the Delaware Avenue 
Extension sidepath, K&T Trail, and Baxter Trail. Gap A is a section 
of the proposed trail between Orthodox Street and Old Frankford 
Creek. This section is particularly challenging because previous 
industrial uses call for extensive environmental remediation 
before a trail use is feasible. If the Delaware Avenue Extension 
project does continue  northward beyond Orthodox Street, a 
sidepath along the roadway could serve as this portion of the river 
trail and connect to the K & T just north of Old Frankford Creek. 
This portion of the trail is conceptual only but has a dedicated 
planning document, the 2009 North Delaware Greenway Gaps 
Feasibility Study, and therefore the project scored in the mid-
range for project status.  

 > Demand

The project scores low in demand because it is not in close 
proximity to park and recreation facilities or transit stations. It 
would enable public access to the Delaware River waterfront. 

 > Connectivity

The project scores high in connectivity because it extends a major 
spine trail, the Delaware River Trail, and would serve as part of 
the East Coast Greenway. 

 > Feasibility

The project scored lower in feasibility because land ownership is 
not secured and there are signifi cant environmental remediation 
barriers. There is a dedicated group for stewardship, the Delaware 
River City Corporation.   

 > Cost

The project ranked low in the cost category because of the high 
estimated land acquisition, remediation, and construction costs.   

 > Priority

The project is in the low priority category, though construction 
of the K & T Trail and Delaware Avenue Extension Sidepath will 
potentially increase the priority as it will be a missing link in the 
network.  

 > Entity

The project is under the purview of the Delaware River City 
Corporation. 

Entity Delaware River City Corporation
Status Conceptual
Type Trail
Length Approximately 1.2 mi
Rank Low Priority
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51. MLK Drive Bridge Sidepath

 > Project Status and Description

The MLK Drive Bridge Sidepath is a conceptual sidepath along 
the MLK Drive Trail that will replace a narrow sidewalk along 
MLK Drive. With the exception of experience cyclists, trail users 
utilize the sidewalk between the fi sh ladder and the Schuylkill 
River Trail entrance. The sidewalk is narrow, approximately 
5-6 feet maximum, and not separated from the roadway with 
a buffer or fence. Cyclists, those with strollers and dogs, and 
runners cannot pass comfortably. A 2012 DVRPC study, Improving 
Safety for All Users on Martin Luther King Drive, recommended 
narrowing the vehicular right-of-way to three lanes on the bridge 
over the Schuylkill River and using the space for a 10-12 foot 
sidepath. Additional traffi c analysis, City support, and funding 
will be needed to move the project forward. The project scored 
high in project status because it is mentioned in several past 
planning documents. 

 > Demand

The project scored high in demand because it is in close proximity 
to major park and recreation amenities, near areas of low auto 
ownership, in an area of high pedestrian and bicycle commuting, 
near several high use transit stops, adjacent and part of a high 
use trail, the MLK Drive Trail and Schuylkill River Trail, and fi lls a 
gap in the Walkable Access to Public Open Space map. 

 > Connectivity

The project scored high in connectivity because it completes a 
gap in the trail network, completes a gap in the pedestrian and 
bicycle network, connects to the East Coast Greenway, is a par 
to a major riverfront spine trail, and is a feeder to a major trail. 

 > Feasibility

The project scored high in feasibility because it is within City of 
Philadelphia roadway right-of-way.  

 > Cost

The project ranked high in the cost category because of the low 
estimated construction cost.   

 > Priority

The project is in the highest priority category.  

 > Entity

The project is on City of Philadelphia roadway right-of-way. 

Entity City of Philadelphia
Status Conceptual Design
Type Sidepath
Length Approximately 0.35 mi
Rank High Priority
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16. State Rhawn Sidepath

 > Project Status and Description

The State Rhawn Sidepath is a conceptual sidepath to close at gap 
in the Pennypack Trail, a major 11-mile trail along the Pennypack 
Creek. The Pennypack Park trail section ends at State Road, just 
under the Interstate 95 overpass shown in the map to the right 
at Rhawn Street. Trail users then use a combination of road and 
sidewalk to access the entrance to Pennypack on the Delaware at 
the off-set continuation of Rhawn Street, to the south of the map, 
where there is a connecting sidepath as a continuation of the 
trail to the park and Delaware River waterfront. This sidepath will 
ultimately connect to the Delaware River Trail and could be built 
on City of Philadelphia roadway right-of-way. The project scored 
high in project status because it is mentioned in several plans, 
including the Philadelphia Pedestrian & Bicycle Plan. 

 > Demand

The project scored in the mid-range in demand because it is 
adjacent to a high use trail, would enable increased public access 
to natural areas, and fi lls a gap in the Walkable Access to Public 
Open Space map. 

 > Connectivity

The project scored high in connectivity because it will complete 
a gap in the trail network and serve as a feeder to a major trail, 
the Pennypack Trail. 

 > Feasibility

The project scored high in feasibility because land ownership is 
secured by the City of Philadelphia.  

 > Cost

The project ranked high in the cost category because of the low 
estimated construction cost.   

 > Priority

The project is in the highest priority category.  

 > Entity

The project is on led by the Streets Department and the Planning 
Commission. 

Entity City of Philadelphia
Status Conceptual
Type Sidepath
Length Approximately 0.4 mi
Rank High Priority
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52. Spring Garden Street Greenway

 > Project Status and Description

The Spring Garden Street Greenway is a concept for a partially 
separated center-lane trail combined with bicycle lanes along 
Spring Garden Street. The Pennsylvania Environmental Council 
partnered with the Philadelphia Water Department to study the 
feasibility of the greenway in 2011 and 2012; a fi nal report is 
pending. The project will connect trail and bicycle facilities along 
the Delaware and Schuylkill Rivers and serve as part of the East 
Coast Greenway. The project scored highly in project status 
because it is mentioned in several previous plans and will  soon 
to have a dedicated planning document. 

 > Demand

The project scores highly in demand because it is in close 
proximity to several park and recreation facilities , is in an area 
of high pedestrian commuting, and borders several census tracts 
with low auto-ownership. 

 > Connectivity

The project scores in the medium range in connectivity because 
it duplicates an existing bicycle facility, will serve as an on-road 
trail, and will serve as a feeder to existing trails. 

 > Feasibility

The project scored high in feasibility because it is in the City 
right-of-way and is a PWD stormwater capture priority.  

 > Cost

The project ranked low in the cost category because of the high 
estimated construction cost.    

 > Priority

The project is in the medium priority category.  

 > Entity

The project is on City of Philadelphia roadway right-of-way. No 
maintenance entity is identifi ed.  

Entity Pennsylvania Environmental Council
Status Feasibility Study
Type Sidepath
Length Approximately 2.2 miles
Rank Medium Priority
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63. West Bank Greenway

 > Project Status and Description

The West Bank Greenway is a trail concept on along the west 
bank of the Schuylkill River. The Schuylkill River Development 
Corporation completed the West Bank Schuylkill River Trail 
Feasibility Study in 2012 which laid out several potential 
alignments and treatment types for the greenway, including on-
road, cycle track, and trail portions. The greenway is designed 
to be a pair to the Schuylkill River Trail on the east side of the 
Schuylkill and run from the West Bank Greenway Zoo section at 
Mantua and 34th to Bartram’s Garden. The project scored in the 
mid-range in project status because it is has a distinct planning 
document. 

 > Demand

The project scored high in demand because it is in close proximity 
to several schools, park and recreation facilities, and high use 
transit stations. It is in an area of high pedestrian commuting, 
enables access to previously inaccessible natural areas, and fi lls 
a gap in the Walkable to Public Open Space map. 

 > Connectivity

The project scored in the mid-range in connectivity as completes 
a gap in the trail network, supports the bicycle network, connects 
to the East Coast Greenway and will serve as a feeder to a 
major trail, the Schuylkill River Trail, through several on-road 
connections. 

 > Feasibility

The project scored high in feasibility because there is a dedicated 
group for stewardship, the Schuylkill River Development 
Corporation, it is in a high PWD restoration area, and portions of 
the alignment are on public land.  

 > Cost

The project ranked low in the cost category because of the high 
estimated construction cost, including several proposed bridges 
and cycle tracks.   

 > Priority

The project is in the medium priority range.  

 > Entity

The project is led by the Schuylkill River Development Corporation. 

Entity Schuylkill River Development Corporation
Status Feasibility
Type Trail/Sidepath/Cycletrack
Length Approximately 3.4 mi
Rank Medium Priority
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55. Benjamin Franklin Bridge Entrance Sidepath

 > Project Status and Description

The Benjamin Franklin Bridge Trail is an important and iconic trail 
for both Philadelphia and Camden, yet it is not easy for cyclists 
and pedestrians to access the trail on either side. The connection 
between the end of the bridge walkway and Race Street at 5th 
Street is cobbled pavers and does not connect well to the sidewalk 
or street network for pedestrians and cyclists. A sidepath would 
be appropriate in this location and there is right-of-way available 
for this improvement, as recommended in the 2012 Philadelphia 
Pedestrian and Bicycle Plan.  The project scores in the mid-range 
in project status because it is mentioned as a priority project in 
the 2012 plan. 

 > Demand

The project scores highly in demand because it is in close 
proximity to schools, several park and recreation facilities, and in 
an area of high pedestrian commuting. 

 > Connectivity

The project scores in the mid-range in connectivity. It completes 
a gap between the trail network and existing bicycle network on 
5th Street and the pedestrian network on Race and 5th. 

 > Feasibility

The project scored high in feasibility because it is on land owned 
by the Delaware River Port Authority and signifi cant width is 
available along the proposed sidepath route.  

 > Cost

The project ranked high in the cost category because of the low 
estimated cost of the project.    

 > Priority

The project is in the highest priority category.  

 > Entity

The project is on Delaware River Port Authority land and it would 
fall under that agency’s purview if it were constructed. 

Entity Delaware River Port Authority
Status Conceptual
Type Sidepath
Length Approximately 0.07 mi
Rank High Priority
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5. Benjamin Rush State Park Sidepath

 > Project Status and Description

The Ben Rush State Park Sidepath is a conceptual trail and 
detailed in a 2009 Benjamin Rush State Park improvement study. 
The sidepath will run from the intersection of Southampton 
Road along Roosevelt Boulevard within the park between the 
new alignment of the entrance roadway and the Boulevard. 
The sidepath will serve as an entrance to the park and also 
as a pedestrian amenity along the Boulevard, as there are no 
sidewalks in this section. The project is underway as part of a 
$4.7 million improvement program for the park and scheduled for 
completion in mid-2013. The project scored high in project status 
as it is mentioned in previous planning documents.  

 > Demand

The project scored low in demand because it is not in close 
proximity to many schools or park and recreation resources. It is, 
however, close to many residential areas, enables pedestrian and 
bicycle access to previously inaccessible natural areas, and fi lls a 
gap in the Walkable Access to Public Open Space map. 

 > Connectivity

The project scored low in connectivity because it would not 
connect to existing trail facilities. It could, however, connect to 
the Poquessing Southampton Trail, and will connect, through 
internal park pathways, to the Poquessing Creek Trail. 

 > Feasibility

The project scored high in feasibility because land ownership is 
secured and construction is underway.  

 > Cost

The project ranked high in cost because of the low estimated 
construction cost.    

 > Priority

The project is in the medium priority category.  

 > Entity

The project is led by the PA Department of Conservation and 
Natural Resources, the stewards of Benjamin Rush State Park. 

Entity PA Dept of Conservation and Natural 
Resources

Status Under Construction
Type Sidepath
Length Approximately 0.6 mi
Completion Late 2013
Rank Medium Priority
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73. Broad Street Sidepath

> Project Status and Description

The Broad Street Sidepath is a project to enhance the sidewalk to 
a multi-use sidepath between Oregon Avenue and the Navy Yard 
in south Philadelphia. The project was detailed as a high priority 
in the 2011 Philadelphia Pedestrian & Bicycle Plan due to the 
access challenges south of Oregon Avenue, such as uncontrolled 
interstate on and off ramps, inconsistent sidewalk width and 
condition, and the lack of safe pedestrian connections between 
the Navy Yard and the end of the Broad Street El at AT&T Station.  
There is demand for the sidepath as employment at the Navy 
Yard is growing, pedestrians and cyclists citywide take transit 
and cycle to the stadium district, and nearby residents recreate in 
FDR Park. DVRPC completed a conceptual design of the sidepath 
in early 2013. The project score in the mid-range in project status 
because of previous studies. 

> Demand

The project scores in the low range in demand because it is not 
in close proximity to a large number of high use transit stops 
or parks. However, it is close to schools and fi lls a gap in the 
Walkable Access to Public Open Space map. 

> Connectivity

The project scores in the low range in connectivity because it 
does not connect to the trail network. However, it will fi ll a gap 
in the pedestrian and bicycle networks and enhance connectivity 
to a regional park.  

> Feasibility

The project scored high in the mid-range in feasibility. The 
majority of improvements are recommended within the street 
right-of-way.  

> Cost

The project ranked high in the cost category because of the low 
estimated construction cost.   

> Priority

The project is in the medium priority range.  

> Entity

The project is on City of Philadelphia roadway right-of-way and 
there is no dedicated steward at this time. 

Entity DVRPC, City of Philadelphia
Status Preliminary Design
Type Sidepath
Length Approximately 1.1 mi
Rank Medium Priority
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32. Lincoln Drive Sidepath

 > Project Status and Description

The Lincoln Drive Sidepath is a concept for a sidepath between 
Rittenhouse Street to the south and Johnson Street to the north 
along Lincoln Drive. It would connect a residential area with  the 
Wissahickon Valley Park entrance at Rittenhouse Town. There are 
several small areas of sidewalk in disrepair along this stretch of 
Lincoln Drive as well as crosswalks at some major intersections, 
but no consistent sidewalk exists. A sidepath in this location 
would expand public access to Wissahickon Valley Park, as the 
closest entrance to this area is at Rittenhouse Town but there is 
not direct pedestrian or bicycle access to that location without 
traveling on sidestreets with steep slopes and narrow sidewalks. 
The concept is for a sidepath on the western side only. The 
concept of this sidepath was fi rst introduced in the Philadelphia 
Pedestrian & Bicycle Plan and the area is called out as a high 
priority missing sidewalk. The project scores in the mid-range in 
project status because it is mentioned in past plans.  

 > Demand

The project scored high in demand because it is in close proximity 
to several schools, adjacent to an area of zero vehicle ownership 
census tracts, enables public access to previously inaccessible 
natural areas, and fi lls a gap in the Walkable to Public Open 
Space map. 

 > Connectivity

The project scored in the mid-range in connectivity because it 
would serve as a feeder to the trail network in the Wissahickon 
Valley Park, including Forbidden Drive and the Wissahickon Path, 
and completes a gap in the bicycle and pedestrian networks. 

 > Feasibility

The project scored high in feasibility because land ownership is 
secured, as the land is within City of Philadelphia street right-
of-way, and the investment needed to develop is relatively low, 
as there are remnant of sidewalk bed in many places along the 
proposed alignment.  

 > Cost

The project ranked high in the cost category because of the low 
estimated cost.    

 > Priority

The project is in the medium priority category.  

 > Entity

The project is on City of Philadelphia roadway right-of-way. 

Entity City of Philadelphia
Status Conceptual
Type Sidepath
Length Approximately 0.6 mi
Rank Medium Priority
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12. State Road Sidepath

 > Project Status and Description

The State Road sidepath is a key gap in the planned Delaware 
River Trail along the Delaware River in northeast Philadelphia. 
The proposed sidepath runs from Linden Avenue to Grant Avenue 
along a portion of the North Delaware Trail that is inaccessible 
along the waterfront due to several large gated residential 
communities. At Linden Avenue, the path would connect directly 
to the Baxter Trail and at the north to Bucks County. Conceptual 
design for this sidepath was done as part of the 2009 North 
Delaware Greenway Gaps Feasibility Study. Since the 2009 
study, bike lanes were installed on this portion of State Road. 
The project scores mid-range in project status because it has 
advanced only to the conceptual design stage. 

 > Demand

The project scores low in demand because it is not in close 
proximity to park and recreation facilities or high use transit 
stations. It does fi ll a gap in the Walkable Access to Public Open 
Space map.  

 > Connectivity

The project scores high in connectivity because it will connect to 
and serve as part of the East Coast Greenway and will complete 
a gap in both the bicycle network and the trail network. 

 > Feasibility

The project scored high in feasibility because land ownership for 
the sidepath is primarily within the City of Philadelphia street 
right-of-way and it could support nearby PWD water restoration 
projects. secured, there is dedicated funding, and construction is 
underway. In addition, the Delaware River City Corporation could 
potentially serve as a dedicated stewardship and maintenance 
group.  

 > Cost

The project ranked low in the cost category because sidepaths 
are relatively inexpensive.    

 > Priority

The project is in the highest priority category.  

 > Entity

The project is on City of Philadelphia roadway right-of-way and 
could be maintained by the Delaware River City Corporation. 

Entity Delaware River City Corporation
Status Conceptual
Type Sidepath
Length Approximately 0.8 mi
Rank High Priority
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54. Florist Street - Race Street Connector

 > Project Status and Description

The Florist Street - Race Street Connector is a sidepath and 
shared roadway concept that will connect the Benjamin Franklin 
Bridge entrance at 5th Street and Race with the Race Street 
Connector and Columbus Boulevard at Race and the Boulevard. 
Florist Street is currently a four-block street directly adjacent to 
the Ben Franklin Bridge to the south and features several different 
right-of-way widths and confi gurations with one travel lane and 
low traffi c volumes. Between 2nd Street and 5th Street, there 
are opportunities for a sidepath along portions of the roadway, 
a shared roadway with a contra-fl ow cycling lane. Between 
2nd Street and Columbus Boulevard, there is opportunity for a 
sidepath to allow cyclists westbound access from Columbus 
Boulevard to Olde City. The City will explore these options and 
move ahead with study on the alignment. The project score low in 
project status because it is conceptual only. 

 > Demand

The project scores highly in demand because it is in close proximity 
to several schools, park and recreation facilities, high use transit 
stations, in an area of high pedestrian and bicycle commuting and 
near a high concentration of zero vehicle households.. 

 > Connectivity

The project scores in the mid-range in connectivity because it fi lls 
a gap in the trail and bicycle networks and will serve as a feeder 
to two major trails, the Ben Franklin Bridge Trail and the Delaware 
River Trail. 

 > Feasibility

The project scored in the mid-range in feasibility, as the conceptual 
alignment is within City street right-of-way.  

 > Cost

The project ranked high in the cost category because of the low 
estimated project cost.   

 > Priority

The project is in the highest priority category.  

 > Entity

The project is on City of Philadelphia roadway right-of-way and 
could be developed by the City. 

Entity City of Philadelphia
Status Conceptual
Type Sidepath
Length Approximately 0.4 mi
Rank High Priority
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42. Hunting Park Drive Sidepath

 > Project Status and Description

The Hunting Park Sidepath is a conceptual sidepath alignment 
to better connect the Strawberry Mansion neighborhood of north 
Philadelphia with Fairmount Park and Kelly Drive. There is a 
sidewalk along some portions of Hunting Park currently, but, in 
some points, the width is as little as 2 feet, with very low height 
clearance at the Laurel Hill Cemetery bridge. There are no curb 
cuts and the roadway is unsafe for cyclists due to high speed 
vehicles and little to no shoulder. A sidepath concept could be 
tied to a gateway effort now underway by Laurel Hill Cemetery 
at the corner of Hunting Park Drive and Kelly Drive. The project 
was introduced in the Philadelphia Pedestrian & Bicycle Plan. 
The project scored in the mid-range in project status because 
it is conceptual but has been mentioned in previous planning 
documents. 

 > Demand

The project scored in the mid-range in demand as it is in close 
proximity to several schools and park and recreation facilities, 
in an area of a high concentration of zero auto ownership 
households, and in an area of high bicycle commuting. 

 > Connectivity

The project scored in the mid-range in connectivity as it would 
serve as a feeder to a major trail, Kelly Drive Trail, and completes 
a gap in the bicycle and pedestrian networks. 

 > Feasibility

The project scored in the mid-range in feasibility because it could 
be constructed on city-owned right-of-way.  

 > Cost

The project ranked high in the cost category because of the low 
estimated construction cost.    

 > Priority

The project is in the medium priority category.  

 > Entity

The project is on City of Philadelphia roadway right-of-way. 

Entity City of Philadelphia
Status Conceptual
Type Sidepath
Length Approximately 0.2 mi
Rank Medium Priority
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62. University Ave/34th Street Bridge Sidepath

 > Project Status and Description

The 34th Street Bridge is an important connection between 
University City and Center City/South Philadelphia. On the 
southern descent of the bridge is an entrance to the Grays Ferry 
Crescent, a newer trail along the Schuylkill. The bridge itself is 
a drawbridge that has roadway grates across the entire travel 
lane and, just to the north of the bridge there are uncontrolled 
on and off ramps connecting to I-76. These features make the 
bridge and surrounding areas unsafe for cycling, yet there is a 
growing demand for cycling in this area as Penn has expanded 
some operations to the Grays Crescent and commuting in 
South and West Philadelphia continues to rise. The sidewalk 
is narrow (approximately 4 feet at pinch points) and not a 
pedestrian friendly environment. In the long term, if the I-76 
interchange is reconfi gured or the University of Pennsylvania 
invests in the roadway connection, it would be ideal to have a 
multi-use sidepath on the west side of the bridge to more safely 
accommodate pedestrians and cyclists across the bridge and the 
on and off ramps to I-76. The project score mid-range in project 
status as it is not specifi cally mentioned in prior plans. 

 > Demand

The project scores highly in demand because it is in close 
proximity to areas of high pedestrian and bicycle commuting and 
would fi ll a gap in the Walkable Access to Public Open Space 
map.  

 > Connectivity

The project scores in the mid-range in connectivity because it 
would serve as a feeder to the Grays Crescent Trail and would 
support the existing bicycle network. 

 > Feasibility

The project scored in the mid-range in feasibility. It is within the  
roadway right-of-way, but it is unclear if there is space on the 
existing structure for a sidepath.  

 > Cost

The project ranked high in the cost category assuming there is 
space on the existing structure for a sidepath.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project is on City of Philadelphia and PennDOT roadway right-
of-way. No entity has taken ownership of the project to date.  

Entity City of Philadelphia
Status Conceptual
Type Sidepath

Length Approximately 0.1 mi
Rank Medium Priority
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14. Roosevelt Boulevard Sidepath

 > Project Status and Description

The Roosevelt Boulevard Sidepath is a sidepath concept to 
connect the many neighborhoods, commercial areas, and park 
and recreation assets along the Boulevard. There are many areas 
of the Boulevard without sidewalks and the grid in north and 
northeast Philadelphia is skewed in several directions. A sidepath 
along the length of the Boulevard is a major opportunity because 
there is signifi cant public right-of-way along the roadway and the 
sidepath would serve as a major bicycle and pedestrian connector 
between neighborhoods. The project is detailed at length in the 
Philadelphia Pedestrian & Bicycle Plan. The project scored in the 
mid-range in project status because it is mentioned in several 
previous planning studies. 

 > Demand

The project scored high in demand because it is quite long and 
touches many neighborhoods. It is in close proximity to several 
schools, park and recreation facilities, and high use transit 
stations. It fi lls a gap in the Walkable Access to Public Open 
Space map. 

 > Connectivity

The project scored high in connectivity because it would complete 
a gap in the trail network, complete gaps in and support the 
pedestrian and trail networks, and serve as a feeder to several 
major trails, including the Pennypack and Tacony trails. 

 > Feasibility

The project scored low in feasibility because of the large scope 
and length of the proposed improvements. It would, however, be 
primarily on public roadway right-of-way.  

 > Cost

The project ranked low in the cost category because of the high 
estimated construction cost.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project is primarily on City of Philadelphia roadway right-of-
way but there is no identifi ed steward for the project at this time. 

Entity City of Philadelphia
Status Conceptual
Type Sidepath
Length Approximately 11.9 mi
Rank Medium Priority
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There are several areas along the Boulevard with no sidewalks, including areas 
adjacent to commercial and recreational uses, such as near Red Lion Road, 

below. This area is also in close proximity to a high school. 
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72. Penrose Avenue/Platt Bridge Sidepath 

 > Project Status and Description

The Penrose Avenue/Platt Bridge Sidepath is a conceptual 
sidepath that would improve access along Penrose Avenue and 
the Platt Bridge. There are existing bike lanes on Penrose Avenue 
east of the rail bridge that terminate at 26th Street. There is also 
a narrow path along Pratt Bridge for pedestrian and cyclist access 
to southwest Philadelphia, but no safe off-road approaches at 
either end of the bridge. There are sidewalks that terminate at  
26th Street at the entrance to the Navy Yard. With increased 
employment at the Navy Yard and near the Airport and trail 
development along the Lower Schuylkill, pedestrian and cyclist 
access should be improved in this area.  The sidepath is proposed 
in the Philadelphia Pedestrian & Bicycle Plan. The project scored 
in the mid-range in project status. 

 > Demand

The project scored in the low-range in demand because it is not 
close to residential demand criteria. However, it does fi ll a gap in 
the Walkable Access to Public Open Space map.  

 > Connectivity

The project scored in the low-range in connectivity because it 
does not directly connect to other trails. However, it does fi ll a 
gap in the pedestrian and bicycle network. 

 > Feasibility

The project scored high in feasibility because land ownership is 
likely secured as part of the roadway right-of-way.  

 > Cost

The project ranked high in the cost category because of the low 
estimated construction cost.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project is on PennDOT or City of Philadelphia roadway right-
of-way. No entity leading development of the sidepath at this 
time.  

Entity City of Philadelphia
Status Conceptual 
Type Sidepath
Length Approximately 0.9 mi
Rank Medium Priority
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30. Germantown Avenue Sidepath

 > Project Status and Description

The Germantown Avenue Sidepath is a conceptual sidepath that  
would serve cyclists in northwest Philadelphia. Germantown 
Avenue is one of only a few streets that cut through/under the 
park and utility right-of-ways in the northwest, but the roadway 
is not bikeable for most users because of cobblestones and 
trolley tracks. The sidepath concept would expand the sidewalk 
on one side of the roadway to accommodate both pedestrians 
and cyclists. The project was introduced in the Philadelphia 
Pedestrian & Bicycle Plan. The project scored low in project 
status because it is conceptual only but was mentioned in a prior 
planning document. 

 > Demand

The project scored in the mid-range in demand because it is not 
close to many neighborhood amenities. It is, however, in an area 
of high pedestrian commuting. 

 > Connectivity

The project scored low in connectivity because it would not 
connect to existing trails. However, it would serve as a key link in 
the bicycle network. 

 > Feasibility

The project scored in the mid-range in feasibility because it 
would be entirely on City of Philadelphia roadway right-of-way.  

 > Cost

The project ranked high in cost because of the low estimated 
construction cost.   

 > Priority

The project is in the low priority category.  

 > Entity

The project is on City of Philadelphia roadway right-of-way but 
there is no entity leading the planning effort at this time. 

Entity Unknown
Status Conceptual
Type Sidepath
Length Approximately 0.3 mi
Rank Low Priority
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31. Wissahickon Avenue Sidepath

 > Project Status and Description

The Wissahickon Avenue Sidepath is a conceptual sidepath fi rst 
introduced in the Philadelphia Pedestrian & Bicycle Plan as a way 
to fi ll a gap in the pedestrian and bicycle networks along this 
major roadway. There is signifi cant roadway right-of-way in this 
area, but no sidewalks. This is a densely populated residential 
area and Wissahickon Avenue is the major thoroughfare that 
joins several park entrance roads. The project scored in the mid-
range in project status because it was mentioned in previous 
planning documents. 

 > Demand

The project scored low in demand because it is not in an area of 
high concentration of neighborhood amenities. However, it is in 
an area of high pedestrian commuting and enables public access 
to previously inaccessible green space. 

 > Connectivity

The project scored in the mid-range in connectivity because it 
would serve as a link in the pedestrian and bicycle networks and 
serve as a feeder to a major trail, the Wissahickon Bike Path. 

 > Feasibility

The project scored in the mid-range in feasibility as the major of 
the project would likely be on City of Philadelphia parkland and 
roadway right-of-way.  

 > Cost

The project ranked high in the cost category because of the 
estimated construction cost.    

 > Priority

The project is in the medium priority category.  

 > Entity

The project is on City of Philadelphia parkland and roadway right-
of-way and but no entity is leading planning of the sidepath at 
this time. 

Entity Unknown
Status Conceptual
Type Sidepath
Length Approximately 0.7 mi
Rank Medium Priority
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40. Henry Avenue Sidepath

 > Project Status and Description

The Henry Avenue Sidepath is a conceptual sidepath along Henry 
Avenue fi rst introduced in the Philadelphia Pedestrian & Bicycle 
Plan. The two locations of the sidepath are placed to fi ll gaps 
in the pedestrian and bicycle networks. The southern location 
is a major gap in the bicycle network adjacent to resident 
neighborhoods. The northern portion is a gap is a gap in both 
the bicycle and pedestrian network through a small area of 
commercial corridor and a larger area of the Wissahickon Creek 
Park. There is public right-of-way available in most areas along 
the proposed alignment for a sidepath. The project scored in the 
mid-range in project status because it is conceptual only at this 
time but mentioned in previous planning studies. 

 > Demand

The project scored high in demand because it is in close proximity 
to several schools, park and recreation facilities, and high use 
transit stations. It is in an area of low auto ownership and high 
pedestrian commuting and would fi ll a gap in the Walkable 
Access to Public Open Space map. 

 > Connectivity

The project scores in the mid-range in connectivity as it would 
support and fi ll a gap in the pedestrian and bicycle networks and 
serve as a feeder to major trails, the Schuylkill River Trail and 
Wissahickon Bike Path, via adjacent roadways. 

 > Feasibility

The project scored in the mid-range in feasibility as land 
ownership is mostly within City of Philadelphia parkland or 
roadway right-of-way.  

 > Cost

The project ranked in the mid-range in cost because of the 
estimated construction cost.   

 > Priority

The project is in the priority category.  

 > Entity

The project is on City of Philadelphia parkland and roadway right-
of-way but no entity is leading sidepath development at this time. 

Entity Unknown
Status Conceptual
Type Sidepath
Length Approximately 1.9 mi
Rank Medium Priority
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56. 31st Street Sidepath

 > Project Status and Description

The 31st Street Sidepath project is a conceptual sidepath 
introduced in the 2012 Drexel University Campus Master Plan. 
The concept fi ts into a long-term vision for development of 
the parking lots on both sides of the elevated rail tracks. The 
area adjacent to the tracks is now underutilized land adjacent 
to 31st Street, which is a dead end in this area. Once the lots 
are developed, there will be demand for a safe pedestrian way 
through between Market Street and Chestnut Street and the 
sidepath could accommodate the demand. The project scored low 
in project status because it is conceptual at this time. 

 > Demand

The project scored high in demand because it is in close proximity 
to several schools, park and recreation facilities, and high use 
transit stations, including 30th Street Station. It is in close 
proximity to an area of low auto ownership and high pedestrian 
commuting and would fi ll a gap in the Walkable Access to Public 
Open Space map. 

 > Connectivity

The project scored low in connectivity because it would not 
connect to existing trail amenities. It may, however, connect to 
the proposed West Bank Greenway. 

 > Feasibility

The project scored in the mid-range in feasibility because it is 
on university-owned land and could be development along with 
adjacent land development.  

 > Cost

The project ranked high in cost category because of the low 
estimated construction cost.   

 > Priority

The project is in the low priority category.  

 > Entity

Drexel University is initiating the planning for this project. 

Entity Drexel University
Status Conceptual
Type Sidepath
Length Approximately 0.2 mi
Rank Low Priority
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8. Northeast Airport Trail Extension

 > Project Status and Description

The Northeast Airport Trail is located in northeast Philadelphia, 
adjacent to the Northeast Airport. An existing trail rings the 
airport property along portions of Grant Avenue, Academy Road, 
Comly Road, and Norcom Road and is used by the surrounding 
neighborhoods as a sidepath and passive recreation resource. 
The concept of the extension is to ring the airport to offer more 
opportunities for passive recreation and provide pedestrian 
accommodations along roadways that currently have no sidewalk, 
such as portions of Roosevelt Boulevard and Blue Grass Road. 
The project scored in the mid-range in project status as is it under 
preliminary design by the Department of Aviation.

 > Demand

The project scores low in demand because it is in an industrial 
area and far from most residential development. However, it fi lls 
a gap in the walkable access to public open space map. 

 > Connectivity

The project scores low in connectivity because it does not connect 
to other trails in the network. However, there are other adjacent 
proposed trails. 

 > Feasibility

The project scored low to mid-range in feasibility because the 
alignment is partially on private land, it is not a PWD restoration 
area, and there is no currently commitment for stewardship of 
the trail.  

 > Cost

The project ranked high in cost because a sidepath is a relatively 
low-cost facility.    

 > Priority

The project is in the low priority category.  

 > Entity

The project is partially on PennDOT and City of Philadelphia 
roadway right-of-way and private land. Maintenance and 
ownership have not yet been discussed by the potential trail 
development entity, the Northeast Airport. 

Entity Philadelphia Department of Aviation
Status Feasibility
Type Sidepath
Length Approximately 2.6 mi
Completion Unknown
Rank Low Priority
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37. Manayunk Bridge Trail

 > Project Status and Description

The Manayunk Bridge Trail is located on a former rail bridge 
spanning the Schuylkill River between the Cynwyd Trail and 
Manayunk neighborhood. The bridge is a landmark span that 
used to be a SEPTA rail line and is owned by SEPTA, who will 
lease it to the City for the trail use. The project score highly in 
project status because it is nearly fully funded and construction 
is pending. 

 > Demand

The project scores in the low range in demand because it is not 
in close proximity to schools or high use transit stations.  It is in 
close proximity to many parks, including parks in Lower Merion 
Township. 

 > Connectivity

The project scores high in connectivity because it will connect to 
a major spine trail, the Schuylkill River Trail, and completes a gap 
in the trail network by connecting directly to the Cynwyd Trail in 
Lower Merion Township. It could also serve as the off-road link of 
the Schuylkill River Trail bypassing Manayunk’s Main Street via 
the Cynwyd Trail and Pencoyd Trail. 

 > Feasibility

The project scored in the mid-range in feasibility because and 
easement on the bridge is secured and there is a dedicated group 
for stewardship of the trail, the Schuylkill Project..  

 > Cost

The project ranked in the mid-range in the cost category. However, 
nearly all funds are secured.   

 > Priority

The project is in the highest priority category.  

 > Entity

The project will be maintained by the City of Philadelphia and the 
Schuylkill Project. 

Entity City of Philadelphia/Lower Merion Twp
Status Final Design
Type Trail
Length Approximately 0.3 mile
Completion 2014
Rank High Priority

"

"

"
19

20

MAIN

GREEN

±
0.1

Miles

Courtesy of WR&A, Winter 2013

37

Miscellaneous



Proposed Trails - INVENTORY 67     

36. Ivy Ridge Trail - A

 > Project Status and Description

The Ivy Ridge Trail, segment A, is located in northwest 
Philadelphia along the former Ivy Ridge rail right-of-way. The 
alignment of the proposed trail follows the rail right-of-way from 
the Manayunk Bridge to Port Royal Avenue at the regional rail 
station and parallels the Manayunk Canal section of the Schuylkill 
River Trail. The trail is now in the preliminary design phase, led 
by the Schuylkill Project, an arm of the Manayunk Development 
Corporation. The project scores highly in project status because 
it is currently under study and mentioned in previous planning 
documents. 

 > Demand

The project scores in the mid-range in demand because it is in 
close proximity to a high use regional rail station but does not 
enable users access to new natural areas.  

 > Connectivity

The project scores low in connectivity because it is parallel to 
an existing major trail. It will, however, serve as a feeder to the 
Manayunk Canal Trail and the Schuylkill River Trail. 

 > Feasibility

The project scored high in feasibility because land ownership is 
cleared, if not yet secured, and there is a dedicated stewardship 
and maintenance group, the Schuylkill Project.  

 > Cost

The project ranked high in the cost category because the right-
of-way is mostly cleared and should not involve major grading. 

 > Priority

The project is in the medium priority category.  

 > Entity

The project is likely on SEPTA property and could be maintained 
by the Schuylkill Project. 

Entity Schuylkill Project
Status Conceptual
Type Trail
Length Approximately 0.7 mi
Rank Medium Priority
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38. Pencoyd Trail

 > Project Status and Description

The Pencoyd Trail is largely within Lower Merion Township but 
connects to Philadelphia in the Manayunk neighborhood. The 
trail will ultimately connect to the Wissahickon Gateway to the 
south and the Cynwyd Trail in Lower Merion to the north, which 
connects to the Manayunk Bridge Trail. The project is part of a 
private residential development in Lower Merion, which is close 
to receiving fi nal approval. The trail will be built as part of the 
project in an agreement with Lower Merion Township and will 
connect to the Philadelphia side via the Pencoyd Bridge. The 
project scores in the mid-range in project status because it is 
mentioned in several plans but not yet in fi nal design. 

 > Demand

The project scores in the mid-range in demand because it is close 
to several parks and schools and enables public access to the 
waterfront. 

 > Connectivity

The project scores in the mid-range in connectivity because it 
will connect to a major spine trail, the Schuylkill River Trail, and 
completes a gap in the trail network. 

 > Feasibility

The project scores low in feasibility because of the dependence 
on a private developer to fund design and construction of the 
project. However, one plans are complete and funding is secured,  
this score will change.  

 > Cost

The project ranked high in the cost category because of the 
estimated construction cost.   

 > Priority

The project is in the medium priority category.  

 > Entity

The project is on private land in coordination with Lower Merion 
Township. 

Entity Private Developer
Status Preliminary Design
Type Trail
Length Approximately 0.7 mi
Rank Medium Priority
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29. Cresheim Valley Trail

 > Project Status and Description

The Cresheim Valley Trail is a trail concept along an unused PECO 
right-of-way linking Fort Washington State Park in Montgomery 
County with Wissahickon Creek Park in Philadelphia. Though this 
is a multi-municipality trail, this plan details only the section in 
Philadelphia. The 2008 Cresheim Trail Feasibility Study details 
the entire approximately 6 mile alignment. There are several 
major infrastructure pieces needed to complete the trail. The 
project scored in the mid-range in project status because it has 
a distinct study. 

 > Demand

The project scored low in demand. It is close to several schools, 
but the area is well served by park and open space. 

 > Connectivity

The project scored low in connectivity because it does not fi ll a 
gap in the trail or bicycle networks, though it would serve as a 
feeder to a major trail, Forbidden Drive and the Schuylkill River 
Trail. 

 > Feasibility

The project scored low in feasibility because land ownership is 
not secured.   

 > Cost

The project ranked low in the cost category because of the high 
estimated land acquisition and construction cost.    

 > Priority

The project is in the low priority category.  

 > Entity

The project is led by the Friends of the Cresheim Valley Trail, a 
newly formed non-profi t organization. 

Entity Friends of Cresheim Valley Trail
Status Feasibility
Type Trail
Length Approximately 3.0 mi (within Philadelphia)
Rank Low Priority
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41. Parkside City Line Trail

 > Project Status and Description

The Parkside City Line Trail is a conceptual trail between West 
Fairmount Park at Parkside Avenue and the Cynwyd Trail in 
Lower Merion Township, Montgomery County along a portion 
of the underutilized SEPTA rail right-of-way. The rail right-of-
way is currently 2-3 tracks wide but only one track is active at 
this time. A direct connection from West Park to the Cynwyd 
Trail would provide a direct off-road connection from this area 
to the Schuylkill River Trail via the Cynwyd Trail and Manayunk 
Bridge. A feasibility study for the trail was recommended in the 
Philadelphia2035 West Park District Plan. The project scored low 
in project status because it is conceptual and was mentioned in a 
previous planning document. 

 > Demand

The project scored in the mid-range in demand because it is in 
close proximity to schools and recreation areas, close to a high 
use bus stop, in an area of high concentration of pedestrian 
commuters, and fi lls a gap in the Walkable Access to Public Open 
Space map. 

 > Connectivity

The project scores in the mid-range in connectivity because it fi lls 
a gap in the trail network, would support the bicycle network, and 
will serve as a feeder to a major trail, the Schuylkill River Trail. 

 > Feasibility

The project scored in the mid-range in feasibility because land 
ownership is not secured by the City and there is no dedicated 
stewardship group or funding sources. However, there is potential 
for multi-agency coordination on the project with SEPTA and 
Montgomery County.  

 > Cost

The project ranked high in the cost category because of the low 
estimated cost.  

 > Priority

The project is in the low priority category.  

 > Entity

The project is on SEPTA rail right-of-way and no group is yet 
leading the development of the trail. 

Entity Unknown
Status Conceptual
Type Trail
Length Approximately 1.2 mi (within Philadelphia)
Rank Low Priority
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33. Schuylkill Center for Environment 
Education - SRT Connector

 > Project Status and Description

The Schuylkill Center for Environmental Education (SCEE) - 
Schuylkill River Trail Connector trail is a conceptual trail in 
northwest Philadelphia. The concept is to connect two major 
resources, the regional Schuylkill River Trail and the SCEE, a more 
than 300-acre conserved natural area with an environmental 
center and programming. The trail, which exists informally now 
along dirt paths and roads within the site, would create a formal 
connection to the Center from the highly-traffi cked Schuylkill 
River Trail. Challenges to this alignment include the steep grade, 
crossing a PECO and Amtrak easement, a conservation easement 
across some of the alignment, and strong desire to keep trails 
within the SCEE boundary soft surface; the project will likely 
pursue non-traditional funding sources because it cannot be ADA 
accessible without extreme set-backs, environmental impacts, 
and cost. The project scored low in project status because it 
is in the conceptual stage and not mentioned in any planning 
documents. 

 > Demand

The project scored low in demand because it is not adjacent to 
many schools, parks, or transit. However, it would be adjacent 
to a high use trail, the Schuylkill River Trail, enable public access 
to a previously inaccessible natural area, and fi ll a gap in the 
Walkable Access to Public Open Space map. 

 > Connectivity

The project scored in the mid-range in connectivity as it will 
complete a gap in the trail network and serve as a feeder to a 
major high use trail. 

 > Feasibility

The project scored high in feasibility because land ownership 
is secured and there is a dedicated stewardship group for the 
project, the staff at SCEE.   

 > Cost

The project ranked high in the cost category because of the low 
estimated construction cost.    

 > Priority

The project is in the medium priority category.  

 > Entity

The project is led by the Schuylkill Center for Environmental 
Education with assistance from the City. 

Entity Schuylkill Center for Environmental Education
Status Conceptual
Type Trail
Length Approximately 1.1 mi
Rank Medium Priority
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60. Catharine Christian Street Bridge

 > Project Status and Description

The Catharine Christian Street Bridge is a conceptual bridge to 
connect trail users from the South Street Catharine Connector 
Trail on the riverbank side of the railroad tracks over the tracks 
and to the neighborhood and local roadway network at Schuylkill 
Avenue. The project is conceptual but was tentatively proposed 
as part of the planned Children’s Hospital of Philadelphia project 
on the east side of the rail tracks. The project scored low in 
project status because it is conceptual only at this time. 

 > Demand

The project scored high in demand because it is in close proximity 
to several schools and park and recreation facilities, in an area of 
low auto ownership and high pedestrian and bicycle commuting, 
would enable public access to a previously inaccessible 
waterfront area, and would fi ll a gap in the Walkable Access to 
Public Open Space map. 

 > Connectivity

The project scored in the mid-range in connectivity because it 
would not connect to existing assets at this time. However, it 
would serve as a feeder to a major trail, the Schuylkill River Trail. 

 > Feasibility

The project scored in the mid-range in feasibility because there is 
an identifi ed stewardship group, the Schuylkill River Development 
Corporation, and there is an opportunity to cost-share on the 
project with a private development, CHOP.  

 > Cost

The project ranked low in the cost category because of the 
estimated construction cost.   

 > Priority

The project is in the low priority category.  

 > Entity

The project is on public and private land but could be maintained 
by CHOP if it is part of the proposed project. 

Entity Schuylkill River Development Corporation
Status Feasibility
Type Bridge
Length Approximately 0.1 mi
Rank Low Priority
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43. Lehigh Viaduct Trail

 > Project Status and Description

The Lehigh Viaduct Trail is a conceptual trail connecting the 
Delaware River waterfront to neighborhoods in north Philadelphia 
via an unused rail viaduct, the Lehigh Viaduct. The project was 
recommended as a potential high-impact project in GreenPlan 
Philadelphia. The project scored low in project status because 
it is conceptual. 

 > Demand

The project scored high in demand because it is in close proximity 
to several schools, parks, recreation centers, and high use transit 
stations, in an area of high concentration of pedestrian and 
bicycle commuting and low vehicle ownership, and would fi ll a 
gap in the Walkable Access to Public Open Space map. 

 > Connectivity

The project scored low in connectivity because would not connect 
to an existing trail, however it would connect to the proposed 
Delaware River Trail and the East Coast Greenway. 

 > Feasibility

The project scored low in feasibility because land ownership is not 
secured and there are signifi cant barriers towards development, 
including likely environmental contamination, site control, .  

 > Cost

The project ranked low in the cost category because of the high 
estimated land acquisition and construction cost.   

 > Priority

The project is in the low priority category.  

 > Entity

The project is on privately-owned rail right-of-way and no group 
is leading the trail development effort at this time. 

Entity Unknown
Status Conceptual
Type Trail
Length Approximately 1.9 mi
Rank Low Priority
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27. Tacony Sedgely Trail

 > Project Status and Description

The Tacony Sedgely Trail is a conceptual trail in the Juniata Park 
neighborhood within a utility right-of-way that was a former rail 
right-of-way. Portions of the alignment are clear and include 
graded land, while other portions are paved over. There is limited 
infrastructure that could serve the trail use, such as former rail 
bridges. However, there are several signifi cant challenges to the 
alignment, namely property ownership and encroachment onto 
the former right-of-way. The alignment would connect directly to 
the newly-constructed portion of the Tacony Creek Trail to the 
north and the proposed Fern Rock American Trail to the south, 
through a predominantly industrial area. The project scored low 
in project status because it is conceptual only.  

 > Demand

The project scored high in demand because it is in close proximity 
to several schools and park and recreation facilities, close to 
many high use transit stations, in an area of high pedestrian 
commuting, would enable access to a natural area not previously 
publicly accessible, and fi lls a gap in the Walkable Access to 
Public Open Space map.  

 > Connectivity

The project scored in the low range because it does not connect 
existing facilities. However, it would serve as a feeder to a major 
trail, the Tacony Creek Trail, and completes a gap in the bicycle 
network. 

 > Feasibility

The project scored low in feasibility because of the property 
acquisition and potential environmental remediation challenges.  

 > Cost

The project ranked in the mid-range in the cost category because 
of the estimated construction cost.   

 > Priority

The project is in the low priority category.  

 > Entity

No entity is identifi ed to lead the development effort for this trail.  

Entity Unknown
Status Conceptual
Type Trail
Length Approximately 1.8 mi
Rank Low Priority
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35. Ivy Ridge Trail - B

 > Project Status and Description

The Ivy Ridge Trail, segment B, is an extension of section A on 
the previous page from Port Royal Avenue to Shawmont Avenue. 
The project is in the conceptual stage and several properties have 
taken over the rail right-of-way for their own use. The project 
score low in project status because it is conceptual only. 

 > Demand

The project scores low in demand. It is close to a high use transit 
station, the Port Royal regional rail station, but does not meet 
most of the other criteria. 

 > Connectivity

The project scores low in connectivity because it is duplicative to 
the parallel Manayunk Canal Trail. However, it would serve as a 
feeder to the Schuylkill River Trail if constructed. 

 > Feasibility

The project scored low in feasibility due to the property ownership 
and encroachment challenges along the right-of-way. There is a 
dedicated stewardship and maintenance group, the Schuylkill 
Project.  

 > Cost

The project ranked low in the cost category because of the high 
estimated property acquisition cost.   

 > Priority

The project is in the low priority category.  

 > Entity

The project is likely on SEPTA property and could be maintained 
by the Schuylkill Project. 

Entity Schuylkill Project
Status Conceptual 
Type Trail
Length Approximately 1.0 mi
Rank Low Priority
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28. Fern Rock American Trail

 > Project Status and Description

The Fern Rock American Trail is a conceptual trail alignment in 
north Philadelphia within a former utility right-of-way. It would 
fi ll a clear gap in the trail network, as there are no trail facilities 
in north Philadelphia. The concept is to connect a wide utility 
right-of-way at American Street to the south with the Fern Rock 
Station to the north through several predominantly residential 
areas. There are several signifi cant challenges to the alignment, 
including property acquisition, existing uses like parking and 
light-industrial on or along the trail alignment, and roadway 
crossings. An opportunity on the alignment includes a direct 
connection to the Logan Triangle area, which has potential for a 
major public green space development. The project scored low in 
project status because it is conceptual only. 

 > Demand

The project scored high in demand because it is in close proximity 
to several schools and park and recreation facilities, close to 
many high use transit stations, in an area of zero auto ownership, 
and fi lls a gap in the Walkable Access to Public Open Space map. 

 > Connectivity

The project scored low in connectivity because it does not connect 
to any existing facilities. However, it would complete a gap in and 
support the bicycle network. 

 > Feasibility

The project scored low in feasibility because of the property 
acquisition, probable high infrastructure cost, and potential 
environmental remediation challenges  

 > Cost

The project ranked in the mid-range in the cost category because 
of the estimated construction cost.    

 > Priority

The project is in the low priority category.  

 > Entity

No entity is identifi ed to lead the development effort for this trail.   

Entity Unknown
Status Conceptual
Type Trail
Length Approximately 3.2 mi
Rank Low Priority
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6. Poquessing Southampton Trail

 > Project Status and Description

The Poquessing Southampton Trail is a conceptual trail along 
privately-owned land to connect a portion of Poquessing Creek 
Park to Ben Rush State Park. The trail will run through what 
is currently part of the former Byberry State Hospital site and 
connect to Southampton Road. From Southampton, there could 
be a sidepath to connect to Roosevelt Boulevard and Ben Rush 
State Park. Philadelphia Parks & Recreation is working on the 
project with a housing development company that is developing a 
residential project on the former hospital site. The project scored 
low in project status as it is conceptual at this time. 

 > Demand

The project scored low in demand because it is not in close 
proximity to many school or park and recreation assets or in an 
area of high transit use or bicycle and pedestrian commuting. The 
trail would enable public access to a previously inaccessible open 
space and fi ll a gap in the Walkable Access to Public Open Space 
map. 

 > Connectivity

The project scored low in connectivity because it would not 
connect to existing trail facilities. However, it may connect to 
the proposed Ben Rush State Park Sidepath, which, in turn, will 
connect to the Poquessing Park Trail. 

 > Feasibility

The project scored low in feasibility because land ownership is 
not secured at this time. However, talks are under way with the 
private property owner.  

 > Cost

The project ranked high in cost because of the low estimated 
construction and property acquisition cost.   

 > Priority

The project is in the low priority category.  

 > Entity

Philadelphia Parks & Recreation is working with a private property 
owner on this project. 

Entity City of Philadelphia/Private Property Owner
Status Conceptual
Type Trail/Sidepath
Length Approximately 0.5 mi
Rank Low Priority
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11. Pennypack Airport Connector    

 > Project Status and Description

The Pennypack Airport Connector Trail is a conceptual trail 
between the Northeast Airport Trail and the Pennypack Trail in 
northeast Philadelphia The trial runs along some park land and 
other undeveloped land between the two existing trails through 
residential neighborhoods. The project scored low in project 
status since it is conceptual only at this time. 

 > Demand

The project scored low in demand as it is not near a high 
concentration of neighborhood amenities. However, it would 
enable public access to previously inaccessible green space and 
fi ll a gap in the Walkable Access to Public Open Space map. 

 > Connectivity

The project scored in the mid-range in connectivity as it would 
serve as a link in the pedestrian and bicycle networks and also 
connect to a major trail, the Pennypack Trail. 

 > Feasibility

The project scored low in feasibility as land ownership is not 
secured and there is no stewardship for trail development.  

 > Cost

The project ranked high in the cost category because of the 
estimated construction cost.   

 > Priority

The project is in the low priority category.  

 > Entity

The project is on City of Philadelphia parkland but there is no 
group identifi ed to lead trail development at this time. 

Entity Unknown
Status Conceptual
Type Trail
Length Approximately 1.6 mi
Rank Low Priority
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15. Fox Chase Lorimer Trail

 > Project Status and Description

The Fox Chase Lorimer Trail is a conceptual alignment along 
an unused SEPTA rail right-of-way that connects to an exciting 
trail, the Lorimer Trail, in Montgomery County. The Lorimer Trail, 
in turn, connects to the Pennypack Trail. Extending the Lorimer 
Trail into Philadelphia and directly to the Fox Chase SEPTA station 
would expand commuting options for SEPTA users, enable Fox 
Chase and adjacent neighborhoods to access the Pennypack Trail 
without driving to the Pine Road entrance. In preliminary general 
discussions with SEPTA, they are amenable to a rail to trail 
conversion. The project scored low in project status because it is 
only a concept at this time.   

 > Demand

The project scored in the mid-range in demand because it is 
close to a high use transit station, in an area of high pedestrian 
commuting, and would fi ll a gap in the Walkable Access to Public 
Open Space map. 

 > Connectivity

The project scored low in connectivity because it is an extension 
of a minor trail, but it would complete a gap in and support the 
bicycle and pedestrian networks and serve as a feeder to a major 
trail, the Lorimer and Pennypack Trails. 

 > Feasibility

The project scored low in feasibility because land ownership is 
not secured for a trail use and no stewardship group is identifi ed 
for the project.  

 > Cost

The project ranked high in the cost category because of the low 
estimated easement and construction cost.   

 > Priority

The project is in the low priority category.  

 > Entity

The project is on SEPTA land. No group is leading the project at 
this time. 

Entity Unknown
Status Conceptual
Type Trail
Length Approximately 0.7 mi
Rank Low Priority
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7. Pennypack Poquessing Connector

 > Project Status and Description

The Pennypack Poquessing Connector is a conceptual trail 
along a utility right-of-way adjacent to a rail line in northeast 
Philadelphia. The alignment is used by local residents for 
passive recreation and there is space available in the right-of-
way for a controlled trail use. There are several challenges to 
this alignment, including the close proximity to the railroad tracks 
and location under or adjacent to the utility. These challenges, 
however, have been overcome in many precedent right-of-
way trails where utilities and public users successfully share 
space. The trail would connect two major watershed parks, the 
Pennypack and the Poquessing, and several neighborhoods and 
park and recreation sites. There is no established group leading 
the effort for the trail at this time, though there are several 
interested local parties. The project scored low in project status 
because it is conceptual at this time. 

 > Demand

The project scored in the mid-range for demand because it is 
close to several schools and park and recreation facilities, would 
enable public access to previously inaccessible green areas, and 
would fi ll a gap in the Walkable to Public Open Space map. 

 > Connectivity

The project scored high in connectivity because it would link 
two major park and recreation facilities, the Poquessing and 
Pennypack Parks, close a gap in the trail network, and serve as a 
feeder to a major trail, the Pennypack Trail. 

 > Feasibility

The project scored low in feasibility because of property 
ownership and construction cost issues.  

 > Cost

The project ranked low in the cost category because of the high 
estimated property acquisition, easement, and construction 
costs.    

 > Priority

The project is in the low priority category.  

 > Entity

No established group is leading the effort for the trail, though 
there are several interested local parties. 

Entity Unknown
Status Conceptual
Type Trail
Length Approximately 5.5 mi
Rank Low Priority
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4. Airport Poquessing Connector

 > Project Status and Description

The Airport Poquessing Connector is a conceptual trail to connect 
the Northeast Airport Trail to the Poquessing Creek Trail. The 
alignment runs along green undeveloped wooded and wetland 
areas and green space. This connection would enhance the 
recreation options for residents in the adjoining neighborhoods 
in the northeast. The project scored low in project status as it is 
conceptual at this time. 

 > Demand

The project scored low in demand as it is not near a high 
concentration of neighborhood amenities. However, it would 
enable public access to previously inaccessible green spaces. 

 > Connectivity

The project scored low in connectivity as it would connect to a 
minor trail at one end and a proposed trail at the other. However, 
it would serve as a missing link in the pedestrian and bicycle 
networks. 

 > Feasibility

The project scored low in feasibility because land ownership is 
not secured and there is no stewardship group for the project.  

 > Cost

The project ranked high in cost because of the estimated 
construction cost.   

 > Priority

The project is in the low priority category.  

 > Entity

The project is likely on some City of Philadelphia owned land, but 
there is no entity leading trail development at this time. 

Entity Unknown
Status Conceptual
Type Trail
Length Approximately 1.6 mi
Rank Low Priority
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19. Tacony Pennypack Connector

 > Project Status and Description

The Tacony Pennypack Connector is a conceptual trail alignment 
along the PECO right-of-way between the Pennypack and Tacony 
Creek Parks. A trail along this alignment would create a linear 
connector between two important regional parks, connect many 
neighborhoods to each other and to park and trail amenities, 
and enable recreation loop concepts including this and adjacent 
trails in a larger network. There are several signifi cant challenges 
along the alignment, including waterways, Roosevelt Boulevard, 
a shopping center, and the Naval Support Activity employment 
center. A feasibility study for the project is a recommendation of 
the Lower Northeast Philadelphia2035 District Plan. The project 
scored low in project status because it is a vision at this time. 

 > Demand

The project scored high in demand because it is in close proximity 
to several schools, park and recreation facilities, enables public 
access to previously inaccessible natural areas, and fi lls a gap in 
the Walkable to Public Open Space map. 

 > Connectivity

The project scored in the mid-range in connectivity because it 
completes a gap in the trail network and will serve as a feeder to 
two major trails, the Tacony Creek Trail and the Pennypack Trail. 

 > Feasibility

The project scored low in feasibility because land ownership is 
not secured and there is no stewardship group for the project.  

 > Cost

The project ranked low in the cost category because of the high 
estimated construction cost.   

 > Priority

The project is in the low priority category.  

 > Entity

The project is on PECO right-of-way and there is no stewardship 
group for the project at this time.  

Entity Unknown
Status Vision
Type Trail
Length Approximately 5.7 miles
Rank Low Priority
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22. Tacony Creek Trail - A

 > Project Status and Description

The Tacony Creek Trail, portion A, is located in the Juniata Park 
neighborhood between Whitaker Avenue and I Street, and on 
City of Philadelphia land and an easement from the Scattergood 
Foundation, the adjacent land owner. The project is an extension 
of the existing Tacony Creek Trail, which currently ends at 
Roosevelt Boulevard to the north. The project is funded by City 
of Philadelphia, the PA Department of Conservation and Natural 
Resources, and the DVRPC/William Penn Regional Trails Program. 
The project score high in project status because it is fully funded 
and completed. 

 > Demand

The project scores highly in demand because it is in close 
proximity to several park and recreation facilities and schools 
and enables public access to a previously inaccessible area of  
Tacony Creek Park. 

 > Connectivity

The project scores high in connectivity because it extends a 
major trail, the Tacony Creek Trail, and connects to two on-road 
facilities, the Tacony-Frankford Greenway and the East Coast 
Greenway, via Castor Avenue. 

 > Feasibility

The project scored high in feasibility because land ownership 
is secured, the project is primarily on City-owned land, there is 
dedicated funding, and construction is underway.   

 > Cost

The project ranked high in the cost category because of the lower 
construction cost compared to similar projects in Philadelphia.   

 > Priority

The project is in the highest priority category, though it was 
not part of the ranking scheme because it is presently under 
construction.  

 > Entity

The project is largely within land owned by and will be maintained 
by Philadelphia Parks & Recreation. 

Entity Philadelphia Parks & Recreation
Status Completed
Type Trail 
Length Approximately 1 mi
Completion Spring 2013 
Rank Not Ranked - Completed
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66. Bartram’s Garden  Trail

 > Project Status and Description

The Bartram’s Garden Trail is a multi-purpose trail within 
Bartram’s Garden in southwest Philadelphia. The trail is located 
on the portion of the historic garden grounds with meadows 
and waterfront access and features a future connection to trails 
along the Schuylkill River waterfront. The project is funded by 
City of Philadelphia and federal TIGER (Transportation Investment 
Generating Economic Recovery) funding. The project score highly 
in project status because it is fully funded and under construction. 

 > Demand

The project scores highly in demand because it enables access to 
the waterfront, is close to several park and recreation amenities, 
is in an area of low auto ownership, and is in an area of high 
bicycle commuting. 

 > Connectivity

The project scores high in connectivity because it is part of a 
major riverfront spine trail and the project completes a gap in the 
trail network. 

 > Feasibility

The project scored high in feasibility because land ownership is 
secured, there is dedicated funding, and construction is underway. 
In addition, there is a dedicated stewardship and maintenance 
group, the John Bartram Association with Philadelphia Parks & 
Recreation.  

 > Cost

The project ranked mid-range in the cost category because 
of the construction cost. However, all funds are secured and 
construction is complete.   

 > Priority

The project is in the highest priority category, though it was not 
part of the ranking scheme because construction is complete.  

 > Entity

The project is on land owned by the City of Philadelphia and 
maintained by the John Bartram Association. 

Entity Bartram’s Garden Foundation
Status Completed
Type Trail
Length Approximately 0.6 mi
Completion Summer 2012
Rank Not Ranked - Completed
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48. West Bank Greenway - Zoo 

 > Project Status and Description

The West Bank Greenway Zoo segment is a 10-foot wide 
sidepath along 34th Street between Mantua Avenue and Girard 
Avenue. The project is part of the Philadelphia Zoo’s Intermodal 
Transportation Center streetscape enhancements and will 
reinvigorate the eastern sidewalk of 34th Street with a  multi-use 
sidepath, new streetscape features, and cleared sight lines to 
the Schuylkill River, and boathouse row. The sidepath connects 
to the West Bank Greenway to the south, which runs to Powelton 
Avenue and 31st Street. The Philadelphia Zoo is funding the 
project, which is approved by the City and PennDOT and will 
likely enter the construction phase in Spring 2013. The project 
scores high in project status because it is designed, funded and 
in construction. 

> Demand

The project scores highly in demand because it is in close 
proximity to schools, several park and recreation facilities, and 
areas of high concentration of zero auto ownership households. 
The project is in an area of high pedestrian commuting and will 
enable access to a natural area, Fairmount Park.  

> Connectivity

The project scores high in connectivity because it extends a major 
spine trail, the Schuylkill River Trail, to meet a roadway with 
existing bicycle infrastructure, South Street. There is potential to 
connect the facility down Lansdowne Drive to Sweetbriar and the 
MLK Trail. 

> Feasibility

The project scored high in feasibility because land ownership is 
secured, there is dedicated funding, and construction is pending.    

> Cost

The project ranked high in the construction category because of 
the low cost nature of the sidepath.   

> Priority

The project is in the highest priority category, though it was 
not part of the ranking scheme because it is presently under 
construction.

> Entity

The project is on City of Philadelphia park land by the Philadelphia 
Zoo.  

Entity Philadelphia Zoo
Status In Construction
Type Sidepath
Length Approximately 0.5 mi
Completion Fall 2014
Rank Not Ranked - In Construction
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47. Penn Street Sidepath

 > Project Status and Description

The Penn Street Trail is located Delaware Avenue and Penn Street 
between Spring Garden Street to the south and Ellen Street to the 
north. The trail is in the pre-construction stage with completed 
fi nal design drawings. The Delaware River Waterfront Corporation 
is leading the project with stormwater features, separated 
pedestrian and cyclist areas, a well-developed connection to 
the Spring Garden Street and Delaware Avenue bike lanes, 
and enhanced streetscape features. The trail is a designated 
sidepath by the City of Philadelphia, allowing for cyclists to ride 
on the sidewalk, which is a designated sidepath in this location. 
The project is funded by DRWC and the DVRPC Regional Trails 
Council. The project score highly in project status because it is 
fully funded and in construction. 

 > Demand

The project scores in the mid-range in demand because it is in 
close proximity to several park and recreation facilities, enables 
access to the waterfront, and closes a gap in the Walkable Access 
to Open Space map. 

 > Connectivity

The project scores high in connectivity because it is part of a 
major spine trail, the Delaware River Trail, and will serve as a 
portion of the East Coast Greenway. 

 > Feasibility

The project scores high in feasibility because land ownership is 
within the street right-of-way and there is a dedicated group for 
stewardship, the Delaware River Waterfront Corporation.  

 > Cost

The project ranked in the mid-range in the cost category because 
of the high construction cost, which also will include signifi cant 
roadway rehabilitation on Penn Street.    

 > Priority

The project is in the highest priority category,though it was 
not part of the ranking scheme because it is presently under 
construction.  

 > Entity

The project is on City of Philadelphia roadway right-of-way and 
will be maintained by the Delaware River Waterfront Corporation. 

Entity Delaware River Waterfront Corporation
Status In Construction
Type Sidepath
Length Approximately 0.4 mi
Completion Mid 2013
Rank Not Ranked - In Construction
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26. Port Richmond Trail

> Project Status and Description

The Port Richmond Trail is located along Allegheny and Delaware 
Avenues between Richmond Street and Lewis Street. The project 
is funded by City of Philadelphia and federal TIGER (Transportation 
Investment Generating Economic Recovery) funding. The project 
score highly in project status because it is fully funded and in 
construction. 

> Demand

The project scores highly in demand because it is in close 
proximity to several park and recreation facilities and enables 
access to the waterfront at Pulaski Park. 

> Connectivity

The project scores high in connectivity because connect directly 
to the East Coast Greenway and will serve as a major riverfront 
spine trail. It is supported by the on-road bicycle network.  

> Feasibility

The project scored high in feasibility it is fully funded and under 
construction. There is a dedicated group for stewardship, the 
Delaware River City Corporation and it is in the public right-of-
way adjacent to the roadway.   

> Cost

The project ranked in the mid-range in the cost category. All funds 
are secured.   

> Priority

The project is in the highest priority category, though it was 
not part of the ranking scheme because it is presently under 
construction.  

> Entity

The project is on City of Philadelphia roadway right-of-way and 
will be maintained by the Delaware River City Corporation. 

Entity Delaware River City Corporation
Status In Construction
Type Sidepath
Length Approximately 1.7 mi
Completion Fall 2013
Rank Not Ranked - In Construction
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24. Schuylkill River Trail - Shawmont 
to Montgomery County Line

 > Project Status and Description

The Schuylkill River Trail Shawmont to Montgomery County Line 
project is located in northwest Philadelphia between Shawmont 
Avenue and the Montgomery County line along the Schuylkill 
River Trail. The project is funded by City of Philadelphia and 
federal TIGER (Transportation Investment Generating Economic 
Recovery) funding. The project consists of a widening of  the trail 
from 8 feet wide to 10 feet and new construction of a trail from 
Port Royal Avenue to Nixon Street. The map to the right shows 
on the new construction portion of the project and the length in 
the table to the right includes this new portion only. The project 
score highly in project status because it is fully funded and under 
construction. 

 > Demand

The project scores in the mid-range in demand because it is 
expanding access to open space and along a high-use trail, but is 
not near schools, many parks, or high-use transit stations. 

 > Connectivity

The project scores high in connectivity because it fi lls a gap in a 
major spine trail, the Schuylkill River Trail. 

 > Feasibility

The project scored high in feasibility because land ownership is 
secured, there is dedicated funding, and construction is underway.   

 > Cost

The project ranked in the mid-range in the cost category.    

 > Priority

The project is in the highest priority category, though it was 
not part of the ranking scheme because it is presently under 
construction.  

 > Entity

The project is on City of Philadelphia property and will be 
maintained by Philadelphia Parks & Recreation. 

Entity Philadelphia Parks & Recreation 
Status In Construction
Type Trail
Length Approximately 0.4 mi
Completion Spring 2013  
Rank Not Ranked - In Construction 
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58. Schuylkill Banks Boardwalk

 > Project Status and Description

The Schuylkill Banks Boardwalk is located between the terminus 
of the Schuylkill River Trail at Locust Street and the South Street 
Bridge. The project is funded by City of Philadelphia and federal 
TIGER (Transportation Investment Generating Economic Recovery) 
funding. The project score highly in project status because it is 
fully funded and under construction. 

 > Demand

The project scores highly in demand because it is in close 
proximity to several park and recreation facilities, 

 > Connectivity

The project scores high in connectivity because it extends a major 
spine trail, the Schuylkill River Trail, to meet a roadway with 
existing bicycle infrastructure, South Street. 

 > Feasibility

The project scored high in feasibility because land ownership is 
secured, there is dedicated funding, and construction is underway. 
In addition, there is a dedicated stewardship and maintenance 
group, the Schuylkill River Development Corporation.  

 > Cost

The project ranked low in the cost category because of the high 
construction cost. However, all funds are secured.   

 > Priority

The project is in the highest priority category, though it was 
not part of the ranking scheme because it is presently under 
construction.  

 > Entity

The project is on City of Philadelphia property and will be 
maintained by the Schuylkill River Development Corporation. 

Entity Schuylkill River Development Corporation
Status In Construction
Type Trail
Length Approximately 0.3 mi
Completion Fall 2014 
Rank Not Ranked - In Construction
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57. Schuylkill River Parks Connector Bridge

 > Project Status and Description

The Schuylkill Parks Connector Bridge is located at the present-
day terminus of the Schuylkill River Trail and connects the trail to 
Schuylkill Park at Spruce Street independent of the rail crossing. 
The project was funded by the City of Philadelphia and federal 
TIGER (Transportation Investment Generating Economic Recovery) 
funding. The project score highly in project status because it is 
fully funded and under construction. As of Fall 2013, construction 
of the bridge is complete.  

 > Demand

The project scores high in demand because it expands access 
to open space and the waterfront, and along a high-use trail. It 
is also near schools, many parks, high-use transit stations, and 
areas of low auto-ownership. 

 > Connectivity

The project scores high in connectivity because it expands and 
connects to a major spine trail, the Schuylkill River Trail. 

 > Feasibility

The project scored high in feasibility because land ownership is 
secured, there is dedicated funding, and construction is underway.   

 > Cost

The project scored low in cost because it is a high-cost project.  

 > Priority

The project is in the highest priority category, though it was not 
part of the ranking scheme because it is completed.  

 > Entity

The project is on City of Philadelphia property and will be 
maintained by the Schuylkill River Development Corporation. 

Entity SRDC/Philadelphia Parks & Recreation 
Status Completed
Type Trail Bridge
Length Approximately 0.14 mi
Completion Fall 2012  
Rank Not Ranked - Completed
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74. Navy Yard Trail

 > Project Status and Description

The Navy Yard Trail is located in the Navy Yard in lower south 
Philadelphia along the Delaware River waterfront and serve 
employees and visitors. The project is led by the Philadelphia 
Industrial Development Corporation (PIDC) and was scheduled 
for completion several years ago, but bulkhead issues lead to a 
delay in construction for some portions of the trail. It is now in 
construction and scheduled for completion in Spring 2013.  The 
project scores highly in project status as it is fully funded and 
near completion. 

 > Demand

The project scores in the mid-range in demand because it is 
not close to residential areas, but enables public access to a 
previously inaccessible waterfront and natural area. 

 > Connectivity

The project scores in the mid-range in connectivity will support 
the bicycle network but does not connect to other trails at this 
time. In the future, it may connect to the South Broad Street 
Sidepath. 

 > Feasibility

The project scored high in feasibility because land ownership is 
secured and it is fully funded and under construction.  

 > Cost

The project ranked high in the cost category because of the high 
construction cost. However, all funds are secured.   

 > Priority

The project is in the highest priority category, though it was not 
part of the ranking scheme because construction is complete.  

 > Entity

The project is on Navy Yard property and managed by the 
Philadelphia Industrial Development Corporation. 

Entity Philadelphia Industrial Development Corp.
Status Complete
Type Trail
Length Approximately 1.4 mi
Completion Winter 2013
Rank Not Ranked - Completed
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44. Berks Street Path

 > Project Status and Description

The Berks Street Path is a small segment of trail between Berks 
Street and Blair Street that connects a major transportation 
corridor at the El Station at Berks Street with the newly 
constructed Kensington High School, Shissler Recreation Center 
and the residential neighborhood east of Frankford Avenue. The 
path was included in the Philadelphia Pedestrian & Bicycle Plan 
as a desired pedestrian movement through from the Market 
Frankford El station to the recreation center and neighborhood. 
It was seen as an opportunity to add the path for this pedestrian 
movement during construction of the new high school. The 
project scores highly in project status because it was mentioned 
in previous plans and is now constructed. 

 > Demand

The project scores in the mid-range in demand because it is in 
close proximity to several schools, parks and recreation centers 
and in an area of high concentration of zero vehicle households. 

 > Connectivity

The project scores low in connectivity because it does not connect 
to other trail amenities. However, it directly connects a transit 
station to a recreation center for neighborhood access.  

 > Feasibility

The project scored high in feasibility because land ownership is 
secured and construction is complete.  

 > Cost

The project scored high in the cost category because of the low 
construction cost.   

 > Priority

The project is in the highest priority category, though it was not 
part of the ranking scheme because it is completed.  

 > Entity

The project is on City of Philadelphia school and park land and is 
maintained by the City of Philadelphia. 

Entity City of Philadelphia
Status Completed
Type Path
Length Approximately 0.1 mi
Completion 2012
Rank High Priority - Completed
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67. 58th Street Greenway

 > Project Status and Description

The 58th Street Greenway is located in Southwest Philadelphia 
along 58th Street and Kingsessing Avenue, with connecting on-
road facilities on 59th Street, Elmwood Avenue, and Lindbergh 
Avenue. The Pennsylvania Environmental Council initiated 
planning and preliminary design for the project. The project has 
several stormwater features, included in partnership with the 
Philadelphia Water Department. The project is funded by City 
of Philadelphia and federal TIGER (Transportation Investment 
Generating Economic Recovery) funding. The project score highly 
in project status because it is fully funded and under construction. 

 > Demand

The project scores highly in demand because it is in close 
proximity to several park and recreation facilities, including 
Cobbs Creek Park and Bartram’s Garden, and is in an area of zero 
vehicle households and high pedestrian commuting mode.  

 > Connectivity

The project scores high in connectivity because it completes a 
gap in the on-road bicycle network between the Schuylkill River 
and Cobbs Creek Park and connects and is part of the East Coast 
Greenway.  

 > Feasibility

The project scored high in feasibility because land ownership is 
secured, there is dedicated funding, it is a high PWD priority area, 
and construction is underway.  

 > Cost

The project ranked mid-range in the cost category because of the 
higher construction cost. However, all funds are secured and it is 
nearly completed.   

 > Priority

The project is in the highest priority category, though it was 
not part of the ranking scheme because it is presently under 
construction.  

 > Entity

The project is on City of Philadelphia roadway right-of-way and 
will be maintained by the City of Philadelphia and the Philadelphia 
Water Department. 

Entity City of Philadelphia/Pennsylvania Environ-
mental Council

Status Under Construction
Type Sidepath/On-Road
Length Approximately 1.4 mi
Completion Summer 2013
Rank Not Ranked - Under Construction

Newly constructed 58th Street Greenway
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 > Network Expansion by 
Priority Rank

Because of the many variables that shape the 
course of a trail project, it is not realistic to 
assume that the network will grow precisely 
according to the priority scheme detailed in 
this plan. However, as an exercise to clarify 
the location of priority projects, the following 
set of maps indicate one way the trail 
network could grow.
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Map 11: Existing Trails with High Priority Proposed Trails

By showing high priority trails with the 
existing trail network on the map, major 
waterfront and watershed park trails expand 
and connect the network citywide, including 
along the Schuylkill and Delaware Rivers, and 
Frankford, Cobbs, and Poquessing Creeks. 
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Map 12: Existing Trails with High and Medium Priority Proposed Trails
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Adding medium priority trails to the existing 
network and the high priority projects, 
the network expands further along the 
waterfronts and major spines and sidepaths 
such as the South Broad Street and Roosevelt 
Boulevard Sidepaths link neighborhoods and 
major destinations along major transportation 
corridors. 
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Finally, the addition of low priority 
projects fi lls in major gaps along industrial 
landscapes in the Lower Schuylkill and in 
north Philadelphia and includes major multi-
municipal connections, such as the Fox Chase 
and Parkside rail trail links and the Cresheim 
Valley Trail. 

Map 13: Existing Trails with All Priority Ranking Proposed Trails
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Implementation of the Trail Master Plan will involve the Philadelphia Trail Committee 
coordination with trail development entities, targeted follow up on next steps tasks, 
including promotion, user analysis, and construction and maintenance guidelines. 

5. IMPLEMENTATION

 > Using the Priority Rankings                

As stated in earlier chapters, the priority rankings stated within 
refl ect City of Philadelphia priority proposed trail projects. Priority 
rankings are organized in Table 3 by project status to assist groups 
in choosing the appropriate project for funding opportunities, as 
opportunities are often targeted towards planning and preliminary 
design or fi nal design and construction. 

Entities with projects in the low priority category may wish to 
amend their project so that it can receive a higher priority ranking. 
Planning Commission staff is available to discuss strategies that 
could increase a project’s ranking, such as forming a stewardship 
group to lead planning and design efforts, increased connections to 
the pedestrian and bicycle networks, cost reduction, and actively 
seeking funding sources for development. 

Priority rankings will vary with change in demographics, the adjacent 
trail, bicycle, and pedestrian networks, property ownership, and 
other factors. This list and document should be used as a guide 
only and it is recommended that groups considering a project 
contact the Planning Commission for additional information. 

 > City of Philadelphia Coordination  

The Philadelphia Trail Committee will be led by the Planning 
Commission with close coordination from Philadelphia Parks & 
Recreation, the Mayor’s Offi ce of Transportation & Utilities, and 
other city agencies. The Philadelphia Trail Committee will have 
several major roles as the trail network expands in the coming 
years: 

1. To set the City’s priorities for funding programs, such as 
grants from the DVRPC Regional Trails Council, Department 
of Conservation and Natural Resources, US DEP Coastal Zone 
Management Program, among others. 

2. Review new trail proposals by City or non-profi t trail development 
groups and determine level of City involvement in the project.

3. Serve a Steering Committee or Advisory Committee role for trail 
development projects.

4. Update this plan.

5. Encourage study of next steps, such as entity/City memoranda 
of understanding for operations and maintenance, and a design 
manual for standard trail features.

Schuylkill Crossing at Schuylkill Park

Lardners Point Park
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Table 3: Proposed Trails by Priority RankID Project Project Status

10 Tacony Creek Trail A Construction

5 Bartram's Garden Trail Complete

4 Port Richmond Trail Construction

2 Schuylkill River Trail Shawmont to Montgomery County Construction

1 Schuylkill Banks Boardwalk Construction

3 Schuylkill River Parks Connector Bridge Construction

39 Berks Street Path Construction

6 58th Street Greenway Construction

16 West Bank Greenway Zoo Pre Construction

30 Penn Street Trail Pre Construction

8 Delaware Avenue Extension Sidepath Final Design

11 Tacony Creek Trail B Final Design

7 Kensington & Tacony Trail Final Design

13 Baxter Trail Final Design

9 Poquessing Park Trail Final Design

38 Navy Yard Path Final Design

19 Manayunk Bridge Final Design
70 MLK Drive Bridge Gap Feasibility
23 South Street Catharine Connector Feasibility
71 State Rhawn Sidepath Feasibility
22 Wissahickon Gateway Feasibility/Prelim Design
17 Cobbs Creek Connector Feasibility/Prelim Design

32 Schuylkill Crossing at Gray's Ferry Feasibility

20 Ivy Ridge Trail A Feasibility

18 Spring Garden Greenway Feasibility

35 Frankford Creek Greenway: Phase 1 Planning

26 Ben Franklin Bridge Entrance Planning

24 Delaware Waterfront Trail Planning

36 Frankford Creek Greenway: Phase 2 Planning

34 Bartram's South Planning

33 Bartram's North Planning

65 West Bank Greenway Planning

37 Pencoyd Trail Planning
68 Ben Rush State Park Sidepath Planning
27 Broad Street Sidepath Planning

15 N Delaware Gap: Princeton to Rhawn Planningp
41 Cresheim Valley Trail Planning

14 N Delaware Gap: Orthodox to Old Frankford Creek Planning

29 Penn Treaty Richmond Connector Conceptual

28 Port Richmond Connector Trail Conceptual

43 Lincoln Drive Sidepath Conceptual

12 State Road Conceptual

31 Florist Street Race Street Connector Conceptual

44 Hunting Park Sidepath Conceptual

40 PHL Waterfront Trail Conceptual

25 34th Street Bridge Sidepath Conceptual
72 Catharine to Greys Crescent Conceptual
57 Parkside City Line Trail Conceptual

60 Schuylkill Center SRT Connector Conceptual

64 Roosevelt Blvd Sidepath Conceptual

48 Penrose Sidepath Conceptual

45 Germantown Ave Sidepath Conceptual

47 Wissahickon Avenue Sidepath Conceptual

46 Henry Avenue Sidepath Conceptual

67 31st Street Sidepath Conceptual
73 Catharine/Christian St Bridge Conceptual
58 Lehigh Viaduct Trail Conceptual
75 Tacony Sedgely Trail Conceptual
21 Ivy Ridge Trail B Conceptual
74 Fern Rock American Trail Conceptual
69 Poquessing Southampton Trail Conceptual
56 Cobbs Creek Extension B Vision

55 Schuylkill South Airport Trail Vision

52 Poquessing 2 Vision

61 Lower Poquessing Creek Trail A Vision

51 Cobbs Creek Extension Vision

50 Pennypack Airport Connector Vision

54 Airport Fort Mifflin Trail Vision

63 Fox Chase Lorimer Trail Connector Vision

53 Poquessing 3 Vision

66 Pennypack Poquessing Connector Vision

49 Airport Poquessing Connector Vision

62 Lower Poquessing Creek Trail B Vision

59 NE Airport Trail Extension Vision59 NE Airport Trail Extension Vision

42 Tacony Pennypack Connector Vision

High Priority
Medium Priority
Low Priority
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 > Starting a New Project

As discussed in previous chapters, as groups 
move proposed trails from the conceptual 
stage to fi nal design and construction, 
consultation with the Philadelphia Trail 
Committee is an essential part of the 
process. Trail development entities should 
involve the Philadelphia Trail Committee 
in three ways at distinct stages of project 
development: 

1.         The trail development entity 
should fi rst present the project to 
the full committee. The committee 
will discuss the project, where it 
may fi t on the priority rank scale, 
and potential alignment, property 
ownership, environmental, and 
funding challenges. The development 
entity should contact Planning 
Commission staff before starting a 
project or pursuing project funding to 
schedule this initial meeting. 

2.    A member of the committee should 
serve on the Steering Committee for 
the project to ensure that the goals, 
design guidelines, and priorities in 
this plan are represented throughout 
the trail development process. 

3.  Philadelphia Parks & Recreation 
and Department of Public Property 
representatives from the committee 
should meet with the trail design 
team at the onset of project design 
and throughout the design process to 
ensure that standard and sustainable 
trail design principles are met, 
particularly as many projects on city 
land may fall to the city to maintain at 
some point in the future. 

City buy-in will enable a group to seek 
funding and more seamlessly work with the 
Streets Department on roadway confl ict 
and complete street review issues, the 
Planning Commission on zoning, property 
acquisition, and sidepath regulation 
issues, Philadelphia Parks & Recreation on 
planting and maintenance responsibilities, 
maintenance and design guidelines, and 
linkages to existing trails, Philadelphia 
Water Department on stormwater review 
and drainage issues, and other city entities 
on easements, property acquisition, and 
other development issues. The Philadelphia 

Trail Committee has representatives from 
each of these city agencies. 

In addition, staff at the Planning 
Commission are available to discuss 
proposed projects, how they may fi t into 
the prioritization scheme, and next steps 
towards project development. 

 > Next Steps

The next steps toward implementation of 
this plan involve expanding the visibility 
and promotion of existing trails, setting 
design and construction standards for 
new trail development, outlining general 
guidelines for property acquisition and 
easement procedures, detailing existing 
trail maintenance priorities, and identifying 
baseline and projected trail user counts. 
Other tasks may be identifi ed as needs 
become apparent. There is opportunity 
for City agency partners to take the lead 
on follow up tasks. The schedule and 
responsible parties for the next step 
projects has yet to be determined.

 > Updating the Analysis

Trail alignments, property status, and 
funding specifi cs evolve over time and 
as developing groups move projects from 
conceptual and preliminary design to fi nal 
design and construction documents. As 
these variables change, the criteria score 
and priority rank may also change for many 
projects. Planning Commission staff will 
work with the Philadelphia Trail Committee 
and the applicable trail development 
entities to update project status and this 
plan, as needed. 
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Appendix A - Methodology

The scoring of proposed trails for the Philadelphia Trail Master Plan is based on 
the following methodology. Some criteria were weighed for importance and to 
refl ect City priorities, as informed by the Steering and Advisory Committees and 
detailed in the following pages. 

Criteria were divided in fi ve factors, shown in the sidebar to the right. 

 > Scoring

Scoring is based on a 1-4 scale in most cases, as indicated by the below scale. 
Additional scoring information and exceptions to the 1-4 scale are detailed in 
the below criteria descriptions. 

4 = Criteria complete 
3 = Criteria partially complete 
2 = Some progress on criteria 
1 = Low to no progress on criteria 

 > Weighting of Factors

Each of the 5 factors, Prior Commitments, Demand, Connectivity, Feasibility, 
and Cost, represent an equal portion of the total score for the proposed project. 
Weighting of specifi c criteria is detailed at the end of this memorandum. 

FACTOR A: Prior Commitments

1. Project Status

If a project is more advanced towards construction, more points are given for the 
score. The levels of project progression are as follows. During the planning pro-
cess, some projects moved from Pre-Construction to Construction or Completion. 
Though these will not be ranked in the prioritization results of the Master Plan, 
they were included in the analyses for comparison sake. 

• Construction
• Pre-Construction
• Final Design 
• Feasibility/Preliminary Design
• Planning
• Conceptual
• Vision 

 
2. Dedicated Planning Document for Trail Segment 

Trail segments with dedicated planning and feasibility studies are more likely to 
receive funding and support for future project phases. The values include: 

4 = Dedicated Plan for the specifi c trail segment
3 = Segment mentioned as part of a larger corridor plan for the trail
2 = Part of on-going planning for the larger trail network
1= No specifi c plan or mention in a larger network plan

3. Support in Planning Documents

Trail supported in prior planning documents, such as the following, refl ect a 
higher value in this category. 

Prioritization Criteria
Prior Commitments

 - Project Status
 - Dedicated Planning Document

Demand
 - Close to Schools
 - Close to Parks
 - Close to Recreation Centers
 - Close to High Use Regional Rail Station 
 - Close to High Use Subway/El Station 
 - Close to High Use Bus Stop 
 - In Area of Zero Auto Ownership 
 - In Area of High Bicycle Commuting
 - In Area of High Pedestrian Commuting
 - Adjacent to High Use Trail 
 - Enabling Access to Waterfront/Natural Area
 - Fills a Gap in Walkable Distance to Open Space Map 

Connectivity 
 - Completes a Gap in the Trail Network 
 - Completes A Gap in and will support the Bicycle 

Network 
 - Connects to On-Road Greenway
 - Major Riverfront Spine Trail 
 - Feeder to Existing Trail 

Feasibility 
 - Barriers 
 - Land Ownership 
 - Part of Multi-Agency Project
 - On City, State, Federal-Owned Land
 - Dedicated Group for Development and Stewardship 
 - PWD Restoration Priority Area
 - Investment Needed to Make Connection 

Cost
 - Cost Estimate
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• Fairmount Park Trail Master Plans
• Philadelphia2035
• Green2015
• Philadelphia Pedestrian and Bicycle Plan 
• PWD Plans
• Other City and City-supported plans

FACTOR B: Demand 

4. Close to Schools (Range 1 – 4)

The number of Schools within a 1-mile buffer of the proposed trail alignment determines the 
overall score here.  These values were compared and categorized into four quartiles, cor-
responding to a value of 4 for many schools, a value of 1 for few or no schools, etc. An extra 
point was added where trails are adjacent to or go through university areas. 

5. Close to Parks (Range 1 – 4)

This score is the number of Parks within a 1-mile buffer of the trail alignment.  Park facility 
types considered are: Neighborhood Parks, Regional Parks, Tot Lots, Golf Facility, Tennis Facil-
ity, Older Adult Facility, Playground, and Stadium/Concert Stage, as designated by Philadelphia 
Parks & Recreation. These values were compared and categorized into four quartiles, cor-
responding to a value of 4 for many parks/recreation centers, a value of 1 for almost no parks. 
Extra value was given to those parks of high usage, watershed parks, and parks of regional 
signifi cance.

6. Close to Recreation Centers (Range 1– 4)

This value is the number of Recreation Centers within a 1-mile buffer of the trail alignment. 
These values were compared and categorized into four quartiles, corresponding to a value of 4 
for many parks/recreation centers, and a value of 1 for almost no park/recreation centers. 

7. Close to High Use Regional Rail Station (Range 0 – 4)

Based on SEPTA ridership numbers, this value refl ects the number of the top 25 Philadelphia 
regional rail stations within 1 mile of the trail alignment as measured by weekday ridership 
boardings in Philadelphia (not total SEPTA ridership by station, which is regional). This value 
was calculated for all segments and then ranked by actual number of regional rail stations 
within close proximity, as no value is over 3. Where a proposed trail would lead directly to a 
SEPTA station, such as Ivy Ridge A, Fox Chase Lorimer Trail, or Lower Poquessing Creek Trail 
A, the score is 4 to refl ect direct commuter access potential. 

8. Close to High Use SEPTA/El Station (Range 0 – 4)

Based on SEPTA Market-Frankford and Broad Street Line ridership values, this is the proximity 
within 1-mile from the top 25 high speed rail stations (by total weekday ridership numbers.) 
This value was calculated for all segments and then ranked by actual number of stations 
within close proximity to trails, as no value is over 4. 

9. Close to High Use Bus Stop (Range 0 – 3)

Based on SEPTA ridership numbers, this is proximity within 1-mile from the top 25 bus stops 
(by total weekday ridership values). This value was calculated for all segments and then 
ranked by actual number of high use bus stops within close proximity, as no value is over 3. 

10. In Low Auto-Ownership Area (Range 1– 4)

This is the percentage of households with zero vehicles, based on Census ACS from 2005-
2009. A score of 1 is 0-18%, a score of 2 is 18-36%, a score of 3 is 36-55%, a score of 4 is 
55-100% of households. Where the proposed trail runs through more than one Census tract, 
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the score refl ects the Census tract(s) with the majority of the trail alignment. 

11. In Area of high bike commuters (Range 1 – 4)

According to the Census ACS from 2005-2009, this is based on the percentage of total com-
muters who bicycle to work. The bicycle mode may be part of other modes during the trip, 
such as walking or transit. The cycling rates range from 0% to 17.2% of all commuting trips. 
These are organized in quartiles and scored 1-4 accordingly to quartile. 

12. In Area of high pedestrian commuters (Range 1 – 4)

Based on Census ACS 2005-2009, this value is the percentage of total commuters per Census 
tract who walk as a part of their commute to work. The walking mode may be part of other 
modes during the trip, such as bicycle or transit. The walking rates range from 0% to 81.9% of 
all commuting trips. These are organized in quartiles and scored 1-4 according to quartile. 

13. Adjacent to High Trail (Range 0 – 4)

This value is based on the proximity of a proposed trail to existing trails with high usage. 
“High usage” is based on trail counts performed seasonally by Philadelphia Parks & Recre-
ation on major multi-purpose trails. This value refl ects the present use/demand for trails on 
existing trails with PPR counters.

14 .Enable access to Waterfront or Natural Area Previously Inaccessible (Range 1 – 
4)

This value refl ects increasing public access to waterfronts, parks, or other natural features 
currently inaccessible to the public. Examples include a waterfront trail, trail along park space 
that was previously passive or inaccessible, and encouraging access to National Wildlife Ref-
uge or major watershed park. A value of 4 denotes signifi cant access improvement; 1 denotes 
no access improvement. 

15. Will fi ll a gap in the “Walkable to Public Open Space” Analysis Map (Range 0 – 
4)

The Walkable to Public Open Space analysis was done as part of Green2015 and Phila2035 
and indicates areas of the City that are within ½ mile from public open space, which is a 
10-minute walk from open space. The value given refl ects whether the proposed trail will fi ll 
a gap in the area walkable to public open space, as the proposed trails are assumed to be 
counted as open space with green elements. A value of 4 will fi ll a gap and provide additional 
public open space to the trail-adjacent community; a value of 0 will not fi ll a gap. 

FACTOR C: Connectivity 

16. Completes a Gap in the Trail Network (Range 1 – 4)

If the trail segment completes a gap in the larger trail network, the score here is high. This 
score refl ects a connection made by a trail segment forming a link between two existing trails, 
not a spur off of a trail that is a trail dead-end. 

17. Completes a Gap in and will be supported by the Bicycle Network (Range 0 – 4)

If the trail segment completes a gap in the on-road bicycle network and will be supported by 
the existing bicycle network through signage or existing infrastructure, the score here is high. 

18. Connects to On-Road Greenway (Range 1 – 3) 

Several signed and mapped on-road greenways exist in Philadelphia, including the East Coast 
Greenway, Cobbs Creek Greenway, and Frankford Creek Greenway. Connects to these ameni-
ties are not refl ected in the trail connections or bike connections criteria, since these are not 
separated facilities and do not always have on-road bicycle infrastructure. The presence of a 
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connection here indicates a higher score. 

19. Major Riverfront Spine Trail (Range 1 – 4)

If the trail will serve as a part of a major riverfront trail, such as the Schuylkill River Trail or 
Delaware River Trail, the scoring in this category is high. A value of 1 indicates the segment 
will not be part of a major spine trail, which a value of 4 indicates that the segment will be 
part of a major spine trail. 

20. Will serve as a feeder to major existing trail (Range 1 – 4)

If the trail segment will serve as a feeder trail to existing trails, the score is high. Main trunk 
trails are not considered feeder trails for this analysis. 

FACTOR D: Feasibility 

21. Barriers (Range 1 – 4)

If there are signifi cant issues regarding property ownership, encroachment, topography, adja-
cent confl icting land use, or soil history, the score will be lower here. Many trail segments do 
not have feasibility studies yet, therefore this is a preliminary analysis based on PCPC review 
of potential trail alignments. Funding for construction was not considered in this analysis, as it 
is a common need for all proposed trail segments. 

22. Land Ownership (Range 1 – 4)

If there are signifi cant land ownership barriers, i.e. land that is in speculation or planned for 
a high-yield use that will overlap with the trail alignment, the score here will be low. Though 
there are ways to integrate trails with industry, waterfronts, and through small corridors, this 
score will refl ect the extra time and investment necessary to deal with these property owner-
ship issues. 

23. Part of Multi-Agency Project (Range 0 – 4) 

If the project has the potential to be part of a PWD, PennDOT, Streets Department, or other 
multi-agency project with a high probability of cost-sharing for design and construction, the 
score here is higher. 

24. Alignment on City, State, or Federally – Owned Land (Range 1 – 4)

If the trail alignment is located on City, State or Federally owned vacant or underutilized land, 
there is typically a higher change for success of securing the alignment. The presence of 
government owned land along the alignment is refl ected in this score. 

25. Dedicated group for Development, Stewardship (Range 1 – 4)

A high value is given in this category if there is a dedicated, long-term group for stewardship, 
maintenance, and development of the trail. Examples include SRDC, DRWC, DRCC. Where the 
proposed trail alignment is within Park & Rec lands or in the Streets Department public right-
of-way, the City of Philadelphia does not count as a dedicated stewardship group. Non-profi t 
groups involved in the development of the trail concept do not count towards this category, as 
long-term stewardship and maintenance is typically not part of such planning and feasibility 
studies. 

26. PWD Restoration Priority (Range 1 – 4)

Based on Philadelphia Water Department data from 2011, this analysis includes two factors: 
Status (in design, designed 30 or 70 percent, bid open, in queue for design) and upcom-
ing Sewer and Water Projects (water, green infrastructure, planting, sewer). PWD project 
locations are chosen based on the highest positive impact to the water and sewer system, 
typically within the combined sewer service area (CSO). In addition, PWD is a major cost-
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sharing partner in trail construction in Philadelphia, and the location, potential water quality 
impact, and partnering opportunities between water and trail projects can signifi cantly impact 
the build-ability of a trail segment. A score of 4 demonstrates high density of water or sewer 
projects in close proximity and high potential to partner with PWD, while a score of 1 demon-
strates low potential to partner and little or no water or sewer projects in the direct vicinity. 

27. Investment needed to Develop (Range 1 – 4)

If the investment needed to make a connection or meet recreation or commuting needs is 
signifi cant, this value will be low. If the investment needed to make a connection is low or 
funding is already secured, this value will be high. This is the ‘bang for the buck’ measure but 
also refl ects prior-secured funding. Many proposed trails have no feasibility study, therefore 
this is a preliminary analysis based on PCPC knowledge of those trail alignments. 

FACTOR E: Cost 

28. Cost Estimate

To determine the total cost needed to design and construction each trail alignment, the team 
performed a data gathering and cost estimate exercise. For projects recently completed or 
under construction, real design and construction costs were combined for this cost. For those 
projects without design or construction cost values, estimates were performed to include 
general cost/mile ranges taken from previous projects designed and constructed in Philadel-
phia. The estimates were then compared on a range with fi ve scoring categories: (1) less than 
$500K, (2) $500K - $2.5M, (3) $2.5M - $5M, (4) $5M - $8M, and (5) $8M and above. More 
details on this estimate are in the Plan document. 

Weighting of Criteria 

Criteria were divided into fi ve factors – Prior Commitments, Demand/Need, Connectivity, and 
Feasibility. Since some factors had more criteria, the factors were weighted equally 20% of 
the total score. 

Some criteria were weighted double to refl ect City priorities: 
• Project Status 
• In area of zero auto ownership 
• Completes a gap in and will be supported by the bicycle network 
• Major Riverfront Spine Trail
• Dedicated group for development and stewardship 

To refl ect the importance of completing gaps in the trail network and capitalizing on existing 
trail facilities, the following was given triple weight: 

• Completes a gap in the trail network 


