Planned Video Surveillance Sites

Completion
Funding Source Prj # Status Comments Schedule
FY11
48TH & WOODLAND  |PPR/ Council Bid Oct-12
CHRISTY PPR/ Council Bid Oct-12
F. MYERS PPR/ Council Bid Sep-12
JARDEL Admin
MORRIS ESTATE PPR/ Council Admin
NORTHERN LIBERTIES |PPR/ Council Admin
OLNEY PPR/ Council Design Apr-13
VOGT PPR/ Council Design Apr-13
WATERVIEW PPR/ Council Design Apr-13
WEST MILL CREEK PPR/ Council Bid Apr-13
FY12
ATHLETIC PPR 16-12-4246-99 |Design Apr-13
COBBS CREEK PPR 16-12-4246-99 |Design Apr-13
GATHERS PPR 16-12-4246-99 |Design Apr-13
HAPPY HOLLOW PPR 16-12-4246-99 |Design Apr-13
HUNTING PARK PPR 16-12-4246-99 |Design Apr-13
KING PPR 16-12-4246-99 |Design Apr-13
KINGSESSING PPR 16-12-4246-99 |Design Apr-13
{LawNcresT PPR 16-12-4246-99 |Design Apr-13
MANTUA PPR 16-12-4246-99 |Design Apr-13
MC VEIGH PPR 16-12-4246-99 {Design Apr-13
MOORE PPR 16-12-4246-99 |Design Apr-13
RIVERA PPR 16-12-4246-99 |Design Apr-13
SCANLON PPR 16-12-4246-99 |Design Apr-13
SHEPARD PPR 16-12-4246-99 |Design Apr-13
YOUNG, LONNIE PPR 16-12-4246-99 |Design Apr-13
MILL CREEK Council Bid Jun-13
CHALFONT Council Complete Jun-12
JUNOD Council Complete Aug-12
RUSSO Councit Complete Jun-12
BOYLE Council Bid Dec-12
MITCHELL Council Bid Sep-12




