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BACKGROUND & OVERVIEW

The ADA Curb Ramp Lawsuit Settlement requires the City of Philadelphia to install 10,000
compliant ADA curb ramps during the period of May 1, 2023 to April 30, 2038. This includes
five milestones of 2,000 ramps every 3 years. The first milestone will be due April 30, 2026.

This purpose of this report is to document the City’s performance towards those
milestones during Fiscal Year 2024 (July 1, 2023 through June 30, 2024). The report
includes: 1) Planned Curb Ramp Installation or Upgrades 2) Constructed or Upgraded ADA
Ramps Deemed Compliant 3) CS-4401 and Technically Infeasible Forms (TIFs) for the
Constructed or Upgraded ADA Ramps Deemed Compliant and 4) Ban Treatments.

Before and After of Compliant ADA Curb Ramp at 57" Street and Larchwood Avenue



SUMMARY OF WORK COMPLETED

Planned Curb Ramp Installation or Upgrades. The Philadelphia Streets Department’s
ADA Review Team approved designs for, or “released for construction,” 1,605 ADA curb
ramps in FY24. The designs are submitted by utilities, developers, and designers for public
works projects. The ADA review team reviews the submissions and plans, coordinates with
City and PennDOT staf, and submits comments to the designer. Only when the plan
meets standards set in City, State and Federal regulations and guidelines, can the
submission be approved. Given the complexity of Philadelphia’s infrastructure, land use
and transportation network, multiple revisions can be necessary to maximize compliance
with existing regulations. When the built environment does not allow for complete
compliance with the current standards, a Technically Infeasible Form (TIF) may be
approved to provide access to the maximum extent possible as determined by sound
engineering judgment.

Please note that not all ADA curb ramps that are released for construction are built
immediately. As utilities and developers change project scopes, some of the ADA curb
ramps that are submitted and approved may be removed from their project. If the project
scope is altered such that the ADA curb ramp is no longer triggered, it will not be built by
the developer or utility that submitted the plan.

Constructed or Upgraded ADA Ramps Deemed Compliant. A total of 845 ramps were
constructed and deemed compliant during FY24. ADA curb ramps are delivered through
three methods: 1) work orders from utilities or developers 2) City Capital Public Works
Projects funded through the City’s Capital Program and 3) Federally Funded Public Works
Projects. Below is a summary of the ADA curb ramps constructed and deemed compliant:

Delivery Method Ramps Constructed
Work Order 399
City Capital Projects 344
Federally Funded Capital Projects 102
Total 845

All ADA curb ramps constructed during FY24 were upgrades to existing conditions. No ADA
curb ramps were constructed as part of new sidewalk construction.

Combined with the 104 ADA curb ramps deemed compliant from the first report that
covered the period from May 1, 2023 to June 30, 2023, progress toward the overall
commitment of 10,000 ramps is 9.5%. Completion toward Milestone #1 is 47.5%



Constructed Percent

Report Year Ramps Cumulative Total Complete

FY23 104 104 1.0%
FY24 845 949 9.5%
FY25 TBD TBD TBD
FY26 TBD TBD TBD
FY27 TBD TBD TBD
FY28 TBD TBD TBD
FY29 TBD TBD TBD
FY30 TBD TBD TBD
FY31 TBD TBD TBD
FY32 TBD TBD TBD
FY33 TBD TBD TBD
FY34 TBD TBD TBD
FY35 TBD TBD TBD
FY36 TBD TBD TBD
FY37 TBD TBD TBD
FY38 TBD TBD TBD

Before and After of Compliant ADA Curb at Luzerne St and Ormond Street



CS-4401 and Technically Infeasible Forms (TIFs) for the Constructed or Upgraded ADA
Ramps Deemed Compliant. To be deemed compliant, the utility, developer or contractor
must submit a CS-4401. The constructed ADA curb ramp is then inspected and if the ramp
meets the standards approved in the design, the ramp is approved and deemed compliant.
The CS-4401 forms and any corresponding TIFs are included in this report.

The City uses PennDOT District 6-0’s CS-4401 forms. There are two types of CS-4401
forms: the Design CS-4401 and the Construction/Inspection CS-4401. For the City’s Public
Works projects, an internal policy was put in place to use the Design CS-4401 form to
document the constructed ramp. The Design form is used as opposed to the
Construction/Inspection form to allow the City to capture extra information in the
inspections that are not documented in the Construction/Inspection form. For example,
one of the more critical criteria captured during the inspection is the ramp angle. The ramp
angle with the crosswalk field is only captured in the Design CS-4401 and not in the
Construction/Inspection CS-4401. The Ramp coordinates are also only captured in the
Design CS-4401 and not the Construction/Inspection CS-4401.

The Construction submission can be determined by looking at the Construction Phase
being checked for “Constructed” and also by looking at the upgraded ADA curb ramps on
the picture page of the form.

This policy only applies to the City Public Works projects, the CS-4401s delivered through
the Work Order process by utilities and developers may use either CS-4401 form.

The Ramp ID Number indicates on which corner of intersection that the ADA curb ramp is
situated. The City uses PennDOT District 6-0’s numbering system which can be seen
below. The yellow highlighted locations are the most frequently utilized at standard four
way intersections, though more complex intersections may utilize the other Ramp ID

numbers.




State Routes are indicated on the CS-4401 form and in the Constructed or Upgraded ADA
Ramps Deemed Compliant report as well.

Ban Treatments. At certain locations, pedestrian crossings are banned. This is primarily at
locations that lack a controlled crosswalk and where there is one within 300 feet. In FY24,
84 ban treatments were installed to indicate that the pedestrian crossing is banned at that
location. Treatments consist either of a grass strip or an aggregate concrete treatment.

Before and After of Compliant ADA Curb Ramp at Drumore Drive and Modena Drive
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