

The anticipated schedule for the RFQ process has been updated. Please see the revised schedule below.

(1) RFQ release	July 10, 2013
(2) Questions regarding the RFQ	July 19, 2013
(3) Responses provided on City's website	July 31, 2013
(4) RFQ Proposal submission due date	August 16, 2013
(5) Bidders Selected for RFP (Phase II)	September 24, 2013
(6) RFP (Phase II) released	September 25, 2013
(7) RFP Bids Due	October 25, 2013
(8) Applicant Interviews	October 31 <sup>st</sup> -November 5th
(9) Select Purchaser	November 15, 2013
(10) City Council Approval	December 5, 2013
(11) Signing of the Agreement of Sale	December 2013
(12) Due Diligence Period Expires	January 2014
(13) Closing	February 2014