

FISCAL YEAR 2023 STATUS REPORT

Liberty Resources, Inc., et al. v. City of Philadelphia, No. 19-3846 (E.D. Pa.)

Philadelphia Department of Streets

Table of Contents

Constructed or Upgraded ADA Ramps Deemed Compliant.....	2
Planned ADA Ramp Installations or Upgrades	28
Pedestrian Crossing Ban Treatments.....	78

Curb ramps Installed or Upgraded and Deemed Compliant

REPORT DATE: 6/30/2023

TOTAL RAMPS FOR THE YEAR 2023: 557

Streets Cityworks Work Order ID: 1006116

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
S Broad St & McKean St		611	12/14/2022

Streets Cityworks Work Order ID: 1025325

- Total number of ramps on this Work Order: 10

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Ferndale St & Rhawn St		N/A	11/15/2022
Jackson St & Vista St		N/A	11/15/2022
Midvale Ave & Ridge Ave		3009/4011	11/15/2022
S 47th St & Cedar Ave		N/A	11/15/2022
S 7th St & Catharine St		N/A	11/15/2022
W Glenwood Ave & W York St		N/A	11/15/2022

Streets Cityworks Work Order ID: 1027303

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Kinsley Ct & Ridge Ave		N/A	7/6/2022

Streets Cityworks Work Order ID: 1028274

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
N 11th St & Hamilton St		N/A	11/30/2022

Streets Cityworks Work Order ID: 1061548

- Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Main St & Ridge Ave	SWC	SR3009	6/1/2023

Streets Cityworks Work Order ID: 1061548

- Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Carson St & Main St	NWC	N/A	5/23/2023
N 11th St & Hamilton St	NWC	N/A	5/23/2023
N 15th St & Diamond St	NEC, NWC	N/A	5/23/2023
N 17th St & W Norris St	SWC	N/A	5/23/2023

N 20th St & Fairmount Ave	NEC, NWC	N/A	5/23/2023
N 22nd St & Cherry St	NWC	N/A	5/23/2023
N 22nd St & Jefferson St	NWC	N/A	5/23/2023
N 24th St & Diamond St	SWC	N/A	5/23/2023
N 4th St & Race St	SEC	N/A	5/23/2023
N 5th St & W Somerset St	NWC, SWC	N/A	5/23/2023
Porter St & W Moyamensing Ave	NWC	N/A	5/23/2023
S 18th St & Manning St	SEC	N/A	5/23/2023
S 18th St & Washington Ave	NEC	N/A	5/23/2023
S 22nd St & Federal St	SEC	N/A	5/23/2023
S 22nd St & Sansom St	NWC	N/A	5/23/2023
S 22nd St & Spruce St	NEC	N/A	5/23/2023
S 26th St & South St	NWC	N/A	5/23/2023

Streets Cityworks Work Order ID: 1097086

- Total number of ramps on this Work Order: 15

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Mascher St & W Rockland St	SWC	N/A	5/23/2023
N 10th St & W Oxford St	NWC	N/A	5/23/2023
N 20th St & Green St	SWC	N/A	5/23/2023
N 7th St & W Norris St	SEC	N/A	5/23/2023

Christian St & Grays Ferry Ave	SEC	N/A	5/23/2023
S 2nd St & Greenwich St	SEC	N/A	5/23/2023
S Bonsall St & Locust St	NEC	N/a	5/23/2023

Streets Cityworks Work Order ID: 1103504

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
N 52nd St & Race St	SWC	3017	6/28/2023

Streets Cityworks Work Order ID: 1103504

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
E Roosevelt Blvd & Ryan Ave	SEC, NEC	6001	5/17/2023

Streets Cityworks Work Order ID: 657400

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Frankford Ave & Mercer St		2007	11/30/2022
Shackamaxon & W Thompson St		2007	11/30/2022

Streets Cityworks Work Order ID: 672372

- Total number of ramps on this Work Order: 20

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Battersby St & Princeton Ave		N/A	12/9/2022
Brous Ave & Princeton Ave		N/A	12/9/2022
Brous Ave & Tyson Ave		N/A	12/9/2022
Hawthorne St & Princeton Ave*		N/A	12/9/2022
Princeton Ave & Sackett St		N/A	12/9/2022

Streets Cityworks Work Order ID: 673068

- Total number of ramps on this Work Order: 39

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Aldine St & Crispin St		N/A	1/14/2023
Aldine St & Rowland Ave		N/A	1/14/2023
Ashville St & Crispin St		N/A	1/14/2023
Beligh Ave & Crispin St		N/A	1/14/2023
Bleigh Ave & Rowland Ave		N/A	1/14/2023
Chippendale Ave & Crispin St		N/A	1/14/2023
Crispin St & Decatur St		N/A	1/14/2023
Crisping St & Lansing St		N/A	1/14/2023
Crispin St & Meridian St		N/A	1/14/2023
Crispin St & Rhawn St		70	1/14/2023

Crispin St & Ryan Ave		N/A	1/14/2023
Crispin St & Sheffield Ave		N/A	1/14/2023
Crispin St & Shelmire Ave		N/A	1/14/2023
Crispin St & Tudor St		N/A	1/14/2023
Crispin St & Vista St		N/A	1/14/2023
Rowland Ave & Ryan Ave		N/A	1/14/2023
Rowland Ave & Tudor St		N/A	1/14/2023

Streets Cityworks Work Order ID: 678340

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
S Lambert St	NWC	N/A	6/28/2023

Streets Cityworks Work Order ID: 683679

- Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
W Cumberland Dr & Ridge Ave		13	7/20/2022
W Dauphin Dr & Greenland Dr		N/A	7/20/2022
W Huntingdon Dr & Ridge Ave		13	7/20/2022

Streets Cityworks Work Order ID: 710899

- Total number of ramps on this Work Order: 24

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Alcott St & Bingham St		N/A	11/22/2022
Anchor St & Bingham St		N/A	11/22/2022
Bennington St & Van Kirk St		N/A	11/22/2022
Bingham St & Carver St		N/A	11/22/2022
Bingham St & E Cheltenham Ave		N/A	11/22/2022
Bingham St & E Godfrey Ave		N/A	11/22/2022
Bingham St & Rosalie St &		N/A	11/22/2022
Bingham St & Van Kirk St		N/A	11/22/2022
Lawndale St & Van Kirk St		N/A	11/22/2022

Streets Cityworks Work Order ID: 716418

- Total number of ramps on this Work Order: 8

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
N 33rd St & W Dauphin Dr		13	7/20/2022
N 33rd St & W Oxford St		13	7/20/2022

Streets Cityworks Work Order ID: 733781

- Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance

N 68th St & Lebanon Ave		N/A	7/21/2022
---	--	-----	-----------

Streets Cityworks Work Order ID: 748444

- Total number of ramps on this Work Order: 17

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
N 10th St & W York St		N/A	7/20/2022
N 11th St & W Cumberland St		N/A	7/20/2022
N 12th St & Cumberland St		N/A	7/20/2022
N 12th St & W York St		N/A	7/20/2022
N 7th St & W York St		N/A	7/20/2022
W 8th St & Germantown Ave		N/A	7/20/2022
N Franklin St & W Susquehanna Ave		N/A	7/20/2022

Streets Cityworks Work Order ID: 764062

- Total number of ramps on this Work Order: 23

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Baker St & Dupont St *		N/A	11/30/2022
Baker St & Krams Ave		N/A	11/30/2022
Baker St & Leverington Ave *		N/A	11/30/2022
Baker St & Mallory St		N/A	11/30/2022
Baker St & Ripka St		N/A	11/30/2022

Greenough St & Wilde St		N/A	11/30/2022
High St & Mallory St		N/A	11/30/2022
Leverington Ave & Wilde St		N/A	11/30/22
Mallory St & Wilde St		N/A	11/30/2022
Ripka St & Wilde St*		N/A	11/30/2022

Streets Cityworks Work Order ID: 768948

- Total number of ramps on this Work Order: 8

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
N 57th St & Vine St		N/A	12/27/2022
N 58th St & Vine St		N/A	12/27/2022
N 59th St & Vine St		N/A	12/27/2022

Streets Cityworks Work Order ID: 818839

- Total number of ramps on this Work Order: 16

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Fountain St & Fowler St		N/A	11/30/2022
Fountain St & Manayunk Ave		N/A	11/30/2022
Fountain St & Sheldon St		N/A	11/30/2022
Fountain St & Silverwood St		N/A	11/30/2022
Fountain St & Smick St		N/A	11/30/2022

Fountain St & Ribben St		N/A	11/30/2022
------------------------------------	--	-----	------------

Streets Cityworks Work Order ID: 823069

- Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
N 12th St & Filbert St	NEC, SEC	N/A	6/28/2023

Streets Cityworks Work Order ID: 834145

- Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Amber St & E Pacific St		N/A	12/9/2022
Amber St & E Victoria St		N/A	12/9/2022
Amber St & Pickwick St		N/A	12/9/2022

Streets Cityworks Work Order ID: 834394

- Total number of ramps on this Work Order: 6

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
E Bringhurst St & Wakefield St	NWC, NEC	N/A	6/26/2023
E Clapier St & Wakefield St	NWC	N/A	6/26/2023
Sheldon St & Stenton Ave	NWC	N/A	6/26/2023

Streets Cityworks Work Order ID: 867112

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Narcissus Rd & Normandy Dr		N/A	11/22/2022
Neptune Rd & Normandy Dr		N/A	11/22/2022

Streets Cityworks Work Order ID: 867112

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Arnold St & Verree Rd		N/A	7/26/2022

Streets Cityworks Work Order ID: 869167

- Total number of ramps on this Work Order: 5

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Craig St & Decatur St		N/A	3/22/2023
Craig St & Rhawn St		N/A	3/22/2023
Fuller St & Leon St*		N/A	3/22/2023

Streets Cityworks Work Order ID: 918464

- Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
---	----------	----	--------------------

Cherokee St & W Duval St	NWC	N/A	6/28/2023
Cherokee St & W Pomona St	NWC, NEC, SWC	N/A	6/28/2023

Streets Cityworks Work Order ID: 921944

- Total number of ramps on this Work Order: 26

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
S 67th St & Elmwood Ave		3021	9/20/2022
S 69th St & Elmwood Ave		3021	9/20/2022
S 70th St & Elmwood Ave		3021	9/20/2022
S 70th St & Grays Ave*		N/A	9/20/2022

Streets Cityworks Work Order ID: 941501

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
N Franklin St & Vine St	SEC	2676	5/31/2023

Streets Cityworks Work Order ID: 972365

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
S 41st St & Market St		N/A	8/4/2022

Streets Cityworks Work Order ID: 982839

- Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Charles St & Magee Ave	NEC	N/A	6/6/2023
Frankford Ave & Wells St	NEC, SEC	13	6/6/2023

Streets Cityworks Work Order ID: 988234

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
S 19th St & Snyder Ave		N/A	11/30/2022

Streets Cityworks Work Order ID: 996957

- Total number of ramps on this Work Order: 5

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
S 21st St & Oregon Ave		N/A	4/5/2023

Streets Bid Project: 3862

- Total number of ramps on this Work Order: 64

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Belfield Ave & High St	NEC	N/A	6/30/2022

Belfield Ave & High St	NEC	N/A	6/30/2022
Boyer St & E Haines St		N/A	11/10/2022
Boyer St & E Haines St		N/A	11/10/2022
Boyer St & E Haines St		N/A	4/15/2023
Boyer St & E Haines St	SWC	N/A	6/30/2022
E Chelten Ave & Musgrave St		N/A	11/10/2022
E Chelten St & Musgrave St	NWC	N/A	6/30/2022
E Chelten St & Musgrave St	NEC	N/A	6/30/2022
Church Ln & Musgrave St		N/A	11/10/2022
Church Ln & Musgrave St		N/A	11/10/2022
Church Ln & Musgrave St	NWC	N/A	6/30/2023
Church Ln & Musgrave St	NWC	N/A	6/30/2023
Boyer St & E Chelten Ave		N/A	11/10/2022
Boyer St & E Chelten Ave		N/A	1/30/2023
Boyer St & E Chelten Ave		N/A	4/15/2023
Boyer St & E Chelten Ave	NWC	N/A	6/30/2023
Boyer St & E Chelten Ave	SWC	N/A	6/30/2023
E Gowen Ave & Temple Rd		N/A	3/18/2022
Fayette St & E Phil Ellena St		N/A	11/10/2022
E Gowen Ave & Williams Ave		N/A	11/10/2022
E Gowen Ave & Williams Ave		N/A	11/10/2022

E Gowen Ave & Williams Ave		N/A	11/10/2022
E Gowen Ave & Williams Ave		N/A	11/10/2022
E Gowen Ave & Williams Ave		N/A	11/10/2022
E Gowen Ave & Williams Ave		N/A	4/15/2023
E Gowen Ave & Williams Ave		N/A	4/15/2023
E Mount Pleasant Ave & Pickering Ave		N/A	11/10/2022
Greenwood St & Pickering Ave		N/A	11/10/2022
Greenwood St & Pickering St		N/A	11/10/2022
Greenwood St & Pickering St		N/A	11/10/2022
Greenwood St & Pickering St		N/A	1/30/2023
Greenwood St & Pickering St		N/A	4/15/2023
E Mount Airy Ave & Pickering Ave		N/A	11/10/2022
E Mount Airy Ave & Pickering Ave		N/A	11/10/2022
E Mount Airy Ave & Pickering Ave		N/A	11/10/2022
Bayard St & Roumfort Rd		N/A	11/10/2022
E Gowen Ave & Michener Ave		N/A	11/10/2022
E Gowen Ave & Michener Ave		N/A	11/10/2022
E Gowen Ave & Michener Ave		N/A	11/10/2022
E Gowen Ave & Michener Ave		N/A	4/15/2023
Roumfort Rd & Temple Rd		N/A	11/10/2022
N 20th St & 67th Ave		N/A	11/10/2022

Belfield Ave & E Walnut Ln		N/A	11/10/2022
Belfield Ave & E Walnut Ln		N/A	11/10/2022
Belfield Ave & E Walnut Ln		N/A	11/10/2022
Pickering Ave & Vernon Rd		N/A	11/10/2022
Pickering Ave & Vernon Rd		N/A	11/10/2022
Pickering Ave & Vernon Rd		N/A	11/10/2022
Pickering Ave & Vernon Rd		N/A	11/10/2022
Roumfort Rd & Williams Ave		N/A	11/10/2022
Roumfort Rd & Williams Ave		N/A	11/10/2022
Fayette St & Vernon Rd		N/A	11/10/2022
Fayette St & Vernon Rd		N/A	11/10/2022
Emlen St & Pelham Rd		N/A	11/10/2022
Emlen St & Pelham Rd		N/A	11/10/2022
Bayard St & Ivy Hill Rd		N/A	11/10/2022
Ivy Hill Rd & Michener Ave		N/A	1/30/2023
Andrews Ave & Limeklin Pike		N/A	4/15/2023
Limeklin Pike & Wyncote Ave		N/A	4/15/2023
Michener Ave & Roumfort Rd		N/A	4/15/2023

Streets Bid Project: 3863

- Total number of ramps on this Work Order: 71

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
---	----------	----	--------------------

Kerper St & Whitaker Ave		N/A	1/9/2023
Kerper St & Whitaker Ave		N/A	1/11/2023
Horrocks St & Oxford Ave		N/A	1/11/2023
Horrocks St & Oxford Ave		N/A	1/11/2023
Horrocks St & Oxford Ave		N/A	1/11/2023
Dyre St & Horrocks St		N/A	1/11/2023
Dyre St & Horrocks St		N/A	1/11/2023
Eastwood St & Knorr St		N/A	1/9/2023
Eastwood St & Knorr St		N/A	1/9/2023
Eastwood St & Knorr St		N/A	1/10/2023
Eastwood St & Knorr St		N/A	1/11/2023
Knorr St & Rising Sun Ave		N/A	1/11/2023
Knorr St & Rising Sun Ave		N/A	1/11/2023
Knorr St & Rising Sun Ave		N/A	1/11/2023
Knorr St & Oakland St		N/A	1/9/2023
Knorr St & Oakland St		N/A	1/11/2023
Bridge St & Horrocks St		N/A	1/11/2023
Knorr St & Large St		N/A	1/11/2023
Knorr St & Large St		N/A	1/11/2023
Dyre St & Oxford Ave		N/A	1/11/2023
Large St & Pratt St		N/A	1/9/2023

Large St & Pratt St		N/A	1/9/2023
Large St & Pratt St		N/A	1/10/23
Battersby St & Knorr St		N/A	1/5/2023
Battersby St & Knorr St		N/A	1/5/2023
Battersby St & Knorr St		N/A	1/5/2023
Battersby St & Knorr St		N/A	1/5/2023
Battersby St & Knorr St		N/A	1/9/2023
Battersby St & Knorr St		N/A	1/10/2023
Battersby St & Knorr St		N/A	1/10/2023
Battersby St & Knorr St		N/A	1/10/2023
Kerper St & Pennway St		N/A	1/10/2023
Kerper St & Pennway St		N/A	1/10/2023
Saul St & Van Kirk St		N/A	1/9/2023
Saul St & Van Kirk St		N/A	1/10/2023
Saul St & Van Kirk St	SEC	N/A	6/30/2023
Horrocks St & Knorr St		N/A	1/9/2023
Horrocks St & Knorr St		N/A	1/9/2023
Horrocks St & Knorr St		N/A	1/9/2023
Horrocks St & Knorr St		N/A	1/10/2023
Oxford Ave & Large St		N/A	1/10/2023
Oxford Ave & Large St		N/A	1/10/2023

Knorr St & Rowland Ave		N/A	1/5/2023
Knorr St & Rowland Ave		N/A	1/10/2023
E Cheltenham Ave & Oakland St		N/A	1/10/2023
E Cheltenham Ave &Oakland St		N/A	1/10/2023
Large St & Wakeling St		N/A	1/10/2023
Haworth St & Large St		N/A	1/10/2023
Dyre St & Large St		N/A	1/9/2023
Dyre St & Large St		N/A	1/10/2023
Dyre St & Large St		N/A	1/10/2023
Bingham St & E Roosevelt Blvd		N/A	12/5/2022
Bingham St & E Roosevelt Blvd		N/A	12/5/2022
E Ashdale St & Bingham St		N/A	12/5/2022
E Ashdale St & Bingham St		N/A	12/5/2022
Knorr St & Sackett St		N/A	1/5/2023
Knorr St &Sackett St		N/A	1/10/2023
Horrocks St & Unruh Ave		N/A	1/10/2023
Horrocks St & Unruh Ave		N/A	1/10/2023
Knorr St & Rutland St		N/A	1/10/2023
Sanger St & Saul St		N/A	1/9/2023
Hawthorne St & Knorr St		N/A	1/5/2023
Hawthrone St & Knorr St		N/A	1/9/2023

E Cheltenham Ave & Saul St		N/A	1/9/2023
Knorr St & Souder St		N/A	1/9/2023
Knorr St & Oxford Ave		N/A	1/9/2023
Knorr St & Revere St		N/A	1/5/2023
Hawthorne St & Horrocks St	NWC	N/A	6/30/2023
Benner St & Bustleton Ave	NWC	N/A	6/30/2023
Granite St & Large St	SWC	N/A	6/30/2023
Granite St & Large St	SWC	N/A	6/30/2023

Streets Bid Project: 3883

- Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
N 8th St & Vine St		N/A	2/16/2022
FDR Park Dr & Pattison Ave		N/A	12/5/2022
FDR Park Dr & Pattison Ave	SEC	N/A	6/30/2023
N 4th St & Vine St	SEC	N/A	6/30/2023

Streets Bid Project: 3884

- Total number of ramps on this Work Order: 73

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
S 2nd St & Wharton St		N/A	11/10/2022

S 2nd St & Wharton St	SEC	N/A	6/30/2023
S 2nd St & Wharton St	SEC	N/A	6/30/2023
S 2nd St & Wharton St	NWC	N/A	6/30/2023
S Front St & Mc Kean St		N/A	11/30/2022
S Front St & Mc Kean St		N/A	11/30/2022
S Front St & Mc Kean St		N/A	11/30/2022
S Front St & Mc Kean St		N/A	1/27/2023
S 3rd St & Federal St		N/A	11/29/2022
S 3rd St & Federal St		N/A	1/25/2023
S 3rd St & Federal St	SEC	N/A	6/30/2023
Dickinson St & Front St		N/A	11/30/2022
Dickinson St & Front St		N/A	11/30/2022
Dickinson St & Front St		N/A	11/30/2022
Dickinson St & Front St	SWC	N/A	6/28/2023
S Front St & Reed St		N/A	11/29/2022
S Front St & Reed St		N/A	11/29/2022
S Front St & Reed St		N/A	1/5/2023
S 3rd St & Queen St		N/A	11/29/2022
S 3rd St & Queen St	NEC	N/A	6/30/2023
S 3rd St & Fitzwater St		N/A	11/28/2023
S 3rd St & Fitzwater St		N/A	1/5/2023

E Moyamensing Ave & Wharton St		N/A	11/29/2022
E Moyamensing Ave & Wharton St		N/A	11/30/2022
E Moyamensing Ave & Wharton St		N/A	1/4/2023
E Moyamensing Ave & Wharton St		N/A	1/4/2023
E Moyamensing Ave & Wharton St		N/A	1/4/2023
E Moyamensing Ave & Wharton St		N/A	1/4/2023
S 4th St & Wharton St		N/A	11/29/2022
S 4th St & Wharton St		N/A	11/29/2022
S Front St & Whartons St		N/A	11/28/2022
S Front St & Whartons St		N/A	1/5/2023
S 3rd St & Wharton St		N/A	11/29/2022
S 2nd St & Queen St		N/A	11/30/2022
S 2nd St & Queen St		N/A	1/5/2023
S 11th St & Wharton St		N/A	11/30/2022
S 11th St & Wharton St	SWC	N/A	5/9/2023
Geary St & S Uber St		N/A	12/5/2022
S 5th St & Wharton St		N/A	1/4/2023
S 5th St & Wharton St		N/A	1/5/2023
S 10th St & Wharton St		N/A	1/5/2023
S 16th St & Wolf St		N/A	12/5/2022
S 16th St & Wolf St	NWC	N/A	6/30/2023

S 16th St & Wolf St	NWC	N/A	6/30/2023
S 16th St & Wolf St	NEC	N/A	6/30/2023
S 16th St & Jackson St		N/A	12/5/2022
S 16th St & Jackson St		N/A	12/5/2022
S 16th St & Jackson St		N/A	12/5/2022
S 16th St & Shunk St		N/A	12/5/2022
S 16th St & Shunk St		N/A	12/5/2022
S 16th St & Shunk St		N/A	12/5/2022
S 16th St & Bigler St		N/A	12/5/2022
S 16th St & Bigler St		N/A	12/5/2022
S 16th St & Bigler St		N/A	12/5/2022
S 16th St & Bigler St		N/A	12/5/2022
S 16th St & Bigler St		N/A	12/5/2022
S 16th St & Bigler St		N/A	12/5/2022
S 16th St & Pollock St		N/A	12/5/2022
S 16th St & Pollock St		N/A	12/5/2022
S 16th St & Pollock St		N/A	12/5/2022
S 16th St & Pollock St	NWC	N/A	6/30/2023
S 16th St & Pollock St	NWC	N/A	6/30/2023
S 16th St & Pollock St	SEC	N/A	6/30/2023
S 16th St & Pollock St	SWC	N/A	6/30/2023
S Front St & Mifflin St	SWC	N/A	5/9/2023

S Front St & Mifflin St*	SWC	N/A	5/9/2023
-------------------------------------	-----	-----	----------

Streets Bid Project: 3886

- Total number of ramps on this Work Order: 27

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
S 66th St & Dicks Ave		N/A	1/30/2023
Bryn Mawr Ave & Overbrook Ave*		N/A	1/30/2023
S 71st St & Grays Ave		N/A	1/30/2023
S 71st St & Grays Ave		N/A	4/15/2023
S 72nd St & Paschall Ave*		N/A	1/30/2023
N 53rd St & Arlington St		N/A	4/15/2023
N 53rd St & Arlington St		N/A	4/15/2023
N 53rd St & Arlington St		N/A	4/15/2023
N 53rd St & Arlington St		N/A	4/15/2023
N 53rd St & Arlington St		N/A	4/15/2023
S 71st St & Paschall Ave		N/A	4/15/2023
S 71st St & Paschall Ave		N/A	4/15/2023
S 71st St & Paschall Ave		N/A	4/15/2023
S 69th St & Dicks Ave		N/A	4/15/2023
S 69th St & Dicks Ave		N/A	4/15/2023
S 73rd St & Dicks Ave		N/A	4/15/2023

S 73rd St & Dicks Ave		N/A	4/15/2023
S 73rd St & Bunting Pl		N/A	4/15/2023
S 72nd St & Guyer Ave		N/A	4/15/2023
S 72nd St & Guyer Ave	NWC	N/A	6/30/2023
N 62nd St & Vine St		N/A	4/15/2023
S 72nd St & Grays Ave		N/A	4/15/2023
S 62nd St & Dicks Ave		N/A	4/15/2023
S 62nd St & Dicks Ave		N/A	4/15/2023
S 68th St & Dicks Ave		N/A	4/15/2023
N 58th St & Malvern Ave*		N/A	4/15/2023
S 65th St & Dicks Ave		N/A	1/30/2023

Streets Bid Project: 3909

- Total number of ramps on this Work Order: 12

Street intersections attached to this Work Order:	Quadrant	SR	Date of Acceptance
Pine Rd & Strahle St		N/A	10/6/2022
Pine Rd & Strahle St		N/A	10/6/2022
Pine Rd & Strahle St		N/A	10/6/2022
Pine Rd & Strahle St		N/A	10/6/2022
Pine Rd & Strahle St		N/A	10/6/2022
Pennypack Path & Pine Rd		N/A	10/6/2022

Bloomfield Ave & Pine Rd		N/A	10/6/2022
Bloomfield Ave & Pine Rd		N/A	10/6/2022
Bloomfield Ave & Pine Rd		N/A	10/6/2022
Bloomfield Ave & Pine Rd		N/A	10/6/2022
Parkhollow Ln & Pine Rd		N/A	10/6/2022
Parkhollow Ln & Pine Rd		N/A	10/6/2022

Planned Curb Ramps Installations or Upgrades

REPORT DATE: 6/30/2023

TOTAL RAMPS FOR FY2023: 1437

Streets Cityworks Work Order ID: 1001088

- Total number of ramps on this Work Order: 7

Street intersections attached to this Work Order:

- Ashville St & Craig St
- Decatur St & Frankford Ave
- Frankford Ave & Hartel Ave

Streets Cityworks Work Order ID: 1001092

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Ridge Ave & W Susquehanna Ave

Streets Cityworks Work Order ID: 1001352

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Diamond St & Ridge Ave

Streets Cityworks Work Order ID: 1001435

- Total number of ramps on this Work Order: 6

Street intersections attached to this Work Order:

- Charles St & Magee Ave
- Erdrick St & Magee Ave
- Magee Ave & Walker St

Streets Cityworks Work Order ID: 1001448

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 29th St & Ridge Ave

Streets Cityworks Work Order ID: 1001435

- Total number of ramps on this Work Order: 6

Street intersections attached to this Work Order:

- N 10th St & W Dakota St

Streets Cityworks Work Order ID: 1001780

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Buist Ave & Island Ave

Streets Cityworks Work Order ID: 1005249

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S 23rd St & Alter St

Streets Cityworks Work Order ID: 1005387

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 11th St & W Dakota St

Streets Cityworks Work Order ID: 1005909

- Total number of ramps on this Work Order: 13

Street intersections attached to this Work Order:

- Apple St & Shurs Ln
- Boone St & Shurs Ln
- Shurs Ln & Station St
- Shurs Ln & Terrace St
- Shurs Ln & Tower St

Streets Cityworks Work Order ID: 1005972

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N Orkney St & W Thompson St

Streets Cityworks Work Order ID: 1006081

- Total number of ramps on this Work Order: 17

Street intersections attached to this Work Order:

- Dickinson St & S Franklin St
- S 7th St & Pierce St
- S 7th St & Watkins St
- S 8th St & Pierce St
- S 8th St & Watkins St
- S Beulah St & Dickinsons St
- S Beulah St & Tasker St

Streets Cityworks Work Order ID: 1006116

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S Broad St & E Passyunk Ave

Streets Cityworks Work Order ID: 1006485

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 63rd St & Race St

Streets Cityworks Work Order ID: 1007090

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 2nd St & Germantown Ave

Streets Cityworks Work Order ID: 1008000

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 18th St & Walnut St

Streets Cityworks Work Order ID: 1008288

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Chestnut St & S Independence Mall E

Streets Cityworks Work Order ID: 1008470

- Total number of ramps on this Work Order: 10

Street intersections attached to this Work Order:

- Cottage St & Mc Menamy St
- Cottage St & Rhawn St
- Decatur St & Torresdale Ave
- Ditman St & Lansing St
- Ditman St & Mc Menamy St
- Ditman St & Meridian St
- Lansing St & Torresdale Ave
- Meridian St & Torresdale Ave

Streets Cityworks Work Order ID: 1008857

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 52nd St & W Thompson St

Streets Cityworks Work Order ID: 1012794

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S 5th St & Tree St

Streets Cityworks Work Order ID: 1012803

- Total number of ramps on this Work Order: 12

Street intersections attached to this Work Order:

- Dexter St & Shurs Ln
- Lauriston St & Shurs Ln
- Pechin St & Shurs Ln

Streets Cityworks Work Order ID: 1012874

- Total number of ramps on this Work Order: 11

Street intersections attached to this Work Order:

- Island Ave & Lindbergh Blvd
- Island Ave & Suffolk Ave

Streets Cityworks Work Order ID: 1012880

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 75th St & Chelwynde Ave

Streets Cityworks Work Order ID: 1013181

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 5th St & Independence Mall E

Streets Cityworks Work Order ID: 1013325

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 26th St & South St

Streets Cityworks Work Order ID: 1014227

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S 18th St & Mountain St

Streets Cityworks Work Order ID: 1014278

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S Opal St & Reed St

Streets Cityworks Work Order ID: 1014730

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 7th St & Spring Garden St

Streets Cityworks Work Order ID: 1014791

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 2nd St & W Thompson St

Streets Cityworks Work Order ID: 1015507

- Total number of ramps on this Work Order: 12

Street intersections attached to this Work Order:

- Freeland Ave & Shurs Ln
- Merrick St & Shurs Ln
- Mitchell St & Shurs Ln

Streets Cityworks Work Order ID: 1015507

- Total number of ramps on this Work Order: 12

Street intersections attached to this Work Order:

- S 31st St & Tasker St
- S 32nd St & Tasker St
- S 33rd St & Tasker St
- S Corlies St & Tasker St

- S Patton St & Tasker St
- S Stanley St & Tasker St

Streets Cityworks Work Order ID: 1017012

- Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- Mascher St & W Thompson St
- N Howard St & W Thompson St

Streets Cityworks Work Order ID: 1019729

- Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- Cresson St & Shurs Ln

Streets Cityworks Work Order ID: 1019971

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 2nd St & W Berks St

Streets Cityworks Work Order ID: 1020569

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Convention Ave & South St

Streets Cityworks Work Order ID: 1021795

- Total number of ramps on this Work Order: 23

Street intersections attached to this Work Order:

- Grays Ferry Ave & Washington Ave
- S 19th St & Washington Ave
- S 24th St & Washington Ave
- S 25th St & Washington Ave
- S 26th St & Washington Ave
- S Cleveland St & Washington Ave

Streets Cityworks Work Order ID: 1023143

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 35th St & Mount Vernon St

Streets Cityworks Work Order ID: 1023198

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 17th St & John F Kennedy Blvd

Streets Cityworks Work Order ID: 1027303

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Kingsley Ct & Ridge Ave

Streets Cityworks Work Order ID: 1027510

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 20th St & Cherry St

Streets Cityworks Work Order ID: 1027576

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N Carlisle St & Master St

Streets Cityworks Work Order ID: 1027789

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 5th St & Wood St

Streets Cityworks Work Order ID: 1028092

- Total number of ramps on this Work Order: 11

Street intersections attached to this Work Order:

- Latona St & S Mildred St
- Reed St & S Reese St
- S 7th St & Manton St
- S 8th St & Latona St
- S 8th St & Manton St
- S Reese St & Wharton St

Streets Cityworks Work Order ID: 1028510

- Total number of ramps on this Work Order: 14

Street intersections attached to this Work Order:

- S 29th St & Tasker St
- S 30th St & Tasker St
- S Dover St & Tasker St
- S Newkirk St & Tasker St

Streets Cityworks Work Order ID: 1028842

- Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:

- E Elkhart St & E Thompson St
- E Elkhart St & Mercer St

Streets Cityworks Work Order ID: 1029060

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 15th St & Vine St

Streets Cityworks Work Order ID: 1029094

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S Broad St & Snyder Ave

Streets Cityworks Work Order ID: 1029097

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 12th St & Arch St

Streets Cityworks Work Order ID: 1029821

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S Broad St & Federal St

Streets Cityworks Work Order ID: 1030152

- Total number of ramps on this Work Order: 5

Street intersections attached to this Work Order:

- Bath St & Buckius St
- Bath St & Orthodox St

Streets Cityworks Work Order ID: 1030268

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 3rd St & Market St

Streets Cityworks Work Order ID: 1030312

- Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 15th St & John F Kennedy Blvd

Streets Cityworks Work Order ID: 1030314

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Convention Ave & Health Sciences Dr

Streets Cityworks Work Order ID: 1030317

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 24th St & Diamond St

Streets Cityworks Work Order ID: 1031938

- Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- W Girard Ave & N Howard St

Streets Cityworks Work Order ID: 1032385

Total number of ramps on this Work Order: 16

Street intersections attached to this Work Order:

- Island Ave & Lindbergh Blvd
- Island Ave & Tanager St

Streets Cityworks Work Order ID: 1032455

Total number of ramps on this Work Order: 7

Street intersections attached to this Work Order:

- N 16th St & Rowan St
- N 16th St & Ruffner St
- N 16th St & W Bristol St
- N 16th Sy & W Jerome St
- N Hicks St & Rowan St
- W Bristol St & N Sydenham St

Streets Cityworks Work Order ID: 1032471

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S 2nd St & Greenwich St

Streets Cityworks Work Order ID: 1032518

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S 17th St & W Passyunk Ave

Streets Cityworks Work Order ID: 1032527

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 17th St & W Passyunk Ave

Streets Cityworks Work Order ID: 1032551

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Emerald St & E Hagert St

Streets Cityworks Work Order ID: 1032567

Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:

- N 22nd St & Jefferson St

Streets Cityworks Work Order ID: 1032818

Total number of ramps on this Work Order: 5

Street intersections attached to this Work Order:

- 30th Lower Level St & Ludlow St
- 31st Lower Level St & Chestnut St
- S 30th St & Chestnut St

Streets Cityworks Work Order ID: 1033898

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Kenmore Rd & Lansdowne Ave

Streets Cityworks Work Order ID: 1033906

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Hermit St & Pechin St

Streets Cityworks Work Order ID: 1033921

Total number of ramps on this Work Order: 9

Street intersections attached to this Work Order:

- Barnett St & Sackett St
- Benner St & Erdrick St
- Benner St & Mulberry St
- Devereaux Ave & Tackawanna St
- Levick St & Sackett St

Streets Cityworks Work Order ID: 1033922

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- N 23rd St & Market St
- S 23rd St & Ludlow St

Streets Cityworks Work Order ID: 1034055

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 9th St & Race St

Streets Cityworks Work Order ID: 1034057

Total number of ramps on this Work Order: 10

Street intersections attached to this Work Order:

- Allengrove St & Castor Ave

- Allengrove St & Large St
- Castor Ave & Wakeling St
- Fillmore St & Rutland St
- Foulkrod St & Large St
- Harrison St & Large St
- Harrison St & Rutland St

Streets Cityworks Work Order ID: 1034961

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 12th St & Carlton St
- N 12th St & Wood St

Streets Cityworks Work Order ID: 1035024

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S 21st St & Rodman St

Streets Cityworks Work Order ID: 1036157

Total number of ramps on this Work Order: 19

Street intersections attached to this Work Order:

- E Mount Airy Ave & Rugby St
- E Mount Airy Ave & Temple Rd
- E Mount Airy Ave & Thouron Ave
- E Mount Airy Ave & Willaims Ave
- Fayette St & E Mount Airy Ave
- Forrest Ave & E Mount Airy Ave
- Gilbert St & E Mount Airy Ave

Streets Cityworks Work Order ID: 1036938

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- Carpenter St & S Fairhill St

- S 6th St & League St

Streets Cityworks Work Order ID: 1036941

Total number of ramps on this Work Order: 22

Street intersections attached to this Work Order:

- Aldine St & Ditman St
- Bleigh Ave & Ditman St
- Cottman Ave & Ditman St
- Ditman St & Loring St
- Ditman St & Marple St
- Ditman St & Oakmont St
- Ditman St & Sheffield Ave
- Ditman St & Shelmire Ave
- Ditman St & Teesdale St
- Ditman St & Tudor St
- Ditman St & Vista St

Streets Cityworks Work Order ID: 1037364

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- River Fields Dr & University Ave

Streets Cityworks Work Order ID: 1037470

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Mascher St & W Roosevelt Blvd

Streets Cityworks Work Order ID: 1037757

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Castor Ave & E Roosevelt Blvd

Streets Cityworks Work Order ID: 1037763

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Arch St & N Front St

Streets Cityworks Work Order ID: 1038114

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Mascher St & W Rockland St

Streets Cityworks Work Order ID: 1038278

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- E Ashmead St & Rubicam St

Streets Cityworks Work Order ID: 1038990

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 25th St & Jefferson St

Streets Cityworks Work Order ID: 1039218

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 62nd St & Lancaster Ave

Streets Cityworks Work Order ID: 1039574

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- W Girard Ave & N Marshall St

Streets Cityworks Work Order ID: 1040926

Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:

- S 23rd St & Sansom St

- S Bonsall St & Sansom St

Streets Cityworks Work Order ID: 1041328

Total number of ramps on this Work Order: 18

Street intersections attached to this Work Order:

- S 17th St & Washington Ave
- S 18th St & Washington Ave
- S Bouvier St & Washington Ave
- S Chadwick St & Washington Ave
- S Colorado St & Washington Ave

Streets Cityworks Work Order ID: 1041348

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 51st St & Westminster Ave

Streets Cityworks Work Order ID: 1042221

Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:

- E Auburn St & Janney St
- E Auburn St & Weikel St

Streets Cityworks Work Order ID: 1044269

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 15th St & W Oxford St

Streets Cityworks Work Order ID: 1044301

Total number of ramps on this Work Order: 24

Street intersections attached to this Work Order:

- S 27th St & Tasker St
- S 28th St & Tasker St
- S Etting St & Tasker St

- S Marston St & Tasker St

Streets Cityworks Work Order ID: 1044318

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 18th St & Washington Ave

Streets Cityworks Work Order ID: 1044936

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- W Abbotsford Ave & Wayne Ave
- Wayne Ave & Wyneva St

Streets Cityworks Work Order ID: 1044980

Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:

- N 5th St & W Somerset St

Streets Cityworks Work Order ID: 1045571

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- W 65th Ave & Crittenden St

Streets Cityworks Work Order ID: 1045917

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Germantown Ave & W Ontario St

Streets Cityworks Work Order ID: 1045923

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- Audubon Ave & Tomlinson Rd

Streets Cityworks Work Order ID: 1045954

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- E Berks St & Blair St

Streets Cityworks Work Order ID: 1047114

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Mount Vernon St & N Watts St

Streets Cityworks Work Order ID: 1047973

Total number of ramps on this Work Order: 5

Street intersections attached to this Work Order:

- Kroc Center Dwy & Wissahickon Ave

Streets Cityworks Work Order ID: 1049310

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S 13th St & Annin St

Streets Cityworks Work Order ID: 1049741

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N Park Ave & W Pike St

Streets Cityworks Work Order ID: 1050806

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 26th St & Reed St

Streets Cityworks Work Order ID: 1050808

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Martha St & E York St

Streets Cityworks Work Order ID: 1050906

Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:

- N 5th St & W Montgomery Ave
- W Montgomery Ave & N Randolph St

Streets Cityworks Work Order ID: 1051236

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Belmont Ave & Wyalusing Ave

Streets Cityworks Work Order ID: 1051248

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 34th St & Spruce St

Streets Cityworks Work Order ID: 1051424

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N Franklin St & Vine St

Streets Cityworks Work Order ID: 1051670

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 15th St & Locust St

Streets Cityworks Work Order ID: 1052139

Total number of ramps on this Work Order: 13

Street intersections attached to this Work Order:

- Brandford St & Oakmont St
- Edmund St & Oakmont St
- Oakmont St & Torresdale Ave
- Oakmont St & Walker St
- W Allegheny Ave & N Fairhill St

Streets Cityworks Work Order ID: 1052457

Total number of ramps on this Work Order: 34

Street intersections attached to this Work Order:

- S 11th St & Washington Ave
- S 12th St & Washington Ave
- S 13th St & Washington Ave
- S 15th St & Washington Ave
- S 16th St & Washington Ave
- S Alder St & Washington Ave
- S Broad St & Washington Ave
- S Clifton St & Washington Ave

Streets Cityworks Work Order ID: 1052883

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 12th St & Reed St

Streets Cityworks Work Order ID: 1054973

Total number of ramps on this Work Order: 6

Street intersections attached to this Work Order:

- N 11th St & Cecil B Moore Ave
- N 11th St & W Oxford St
- N 11th St & Cecil B Moore Ave

Streets Cityworks Work Order ID: 1055993

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N Lawrence St & Vine St

Streets Cityworks Work Order ID: 1056360

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 34th St & Hamilton St

Streets Cityworks Work Order ID: 1056538

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Manton St & Point Breeze Ave

Streets Cityworks Work Order ID: 1056614

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 19th St & W Erie Ave

Streets Cityworks Work Order ID: 1056825

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S 30th St & Titan St

Streets Cityworks Work Order ID: 1057663

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S 5th St & Independence Mall E

Streets Cityworks Work Order ID: 1057701

Total number of ramps on this Work Order: 31

Street intersections attached to this Work Order:

- Elder St & W Erie Ave

- N 13th St & W Erie Ave
- N Broad St & W Germantown Ave
- N Broad St & W Erie Ave
- N Camac St & W Erie Ave
- W Erie Ave & Germantown Ave
- W Erie Ave & N Park Ave

Streets Cityworks Work Order ID: 1057992

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Diamond St & N Philip St

Streets Cityworks Work Order ID: 10579117

Total number of ramps on this Work Order: 6

Street intersections attached to this Work Order:

- S 11th St & Walnut St
- S 12th St & Sansom St

Streets Cityworks Work Order ID: 1060572

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 33rd St & Chestnut St

Streets Cityworks Work Order ID: 1061518

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 43rd St & Fairmount Ave

Streets Cityworks Work Order ID: 1061523

Total number of ramps on this Work Order: 17

Street intersections attached to this Work Order:

- Ditman St & Lansing St
- Edmund St & Lansing St

- Lansing St & Torresdale Ave
- Rowland Ave & Welsh Rd

Streets Cityworks Work Order ID: 1061548

Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:

- Main St & Ridge Ave

Streets Cityworks Work Order ID: 1061567

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Germantown Ave & Rising Sun Ave

Streets Cityworks Work Order ID: 1061782

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Germantown Ave & Rising Sun Ave

Streets Cityworks Work Order ID: 1061785

Total number of ramps on this Work Order: 8

Street intersections attached to this Work Order:

- N 32nd St & Arch St
- N 32nd St & Cherry St

Streets Cityworks Work Order ID: 1061796

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Old York Rd & Rising Sun Ave

Streets Cityworks Work Order ID: 1062130

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Old York Rd & Rising Sun Ave

Streets Cityworks Work Order ID: 1062356

Total number of ramps on this Work Order: 9

Street intersections attached to this Work Order:

- S 61st St & Elmwood Ave
- S 61st & Grays Ave
- S 62nd St & Grays Ave
- S 62nd St & Reedland St
- S 62nd St & Wheeler St

Streets Cityworks Work Order ID: 1063834

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Old York Rd & Rising Sun Ave

Streets Cityworks Work Order ID: 1063994

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N Broad St & Wood St

Streets Cityworks Work Order ID: 1064004

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Market St & Market St Ramp

Streets Cityworks Work Order ID: 1064007

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 22nd St & Market St

Streets Cityworks Work Order ID: 1064780

Total number of ramps on this Work Order: 6

Street intersections attached to this Work Order:

- N 20th St & Nicholas St
- N 20th St & Turner St
- N 21st St & Nicholas St
- N 21st St & Turner St

Streets Cityworks Work Order ID: 1064967

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 13th St & Spruce St

Streets Cityworks Work Order ID: 1065080

Total number of ramps on this Work Order: 13

Street intersections attached to this Work Order:

- 38th Parallel Pl & Spruce St
- N Front St & Vine St
- S 2nd St & Dock St
- S Front St & Spruce St

Streets Cityworks Work Order ID: 1065081

Total number of ramps on this Work Order: 13

Street intersections attached to this Work Order:

- Brown St & N Front St
- Fairmount Ave & N Front St
- N Front St & Olive St
- N Front St & Poplar St

Streets Cityworks Work Order ID: 1065084

Total number of ramps on this Work Order: 6

Street intersections attached to this Work Order:

- N 23rd St & Sharswood St
- N 23rd St & Stewart St
- N 24th St & Harlan St
- N 24th St & Sharswood St
- N 24th St & Stewart St

Streets Cityworks Work Order ID: 1066052

Total number of ramps on this Work Order: 6

Street intersections attached to this Work Order:

- N 38th St & Market St
- N 39th St & Market St
- S 38th St & Ludlow St
- S 39th St & Ludlow St

Streets Cityworks Work Order ID: 1066952

Total number of ramps on this Work Order: 8

Street intersections attached to this Work Order:

- Bleigh Ave & E Roosevelt Blvd
- Bustleton Ave & Cottman Ave
- Cottman Ave & E Roosevelt Blvd

Streets Cityworks Work Order ID: 1067265

Total number of ramps on this Work Order: 7

Street intersections attached to this Work Order:

- Andrews Ave & Limekiln Pike
- Dickinson St & S Front St
- Dicks Ave & Lloyd St
- E Mount Pleasant Ave & Pickering Ave
- E Phil Ellena St & Pickering Ave
- Emlen St & W Hortter St
- N 20th St & 67th Ave

Streets Cityworks Work Order ID: 1067547

Total number of ramps on this Work Order: 12

Street intersections attached to this Work Order:

- N 15th St & Race St
- N 16th St & Race St
- N Broad St & Race St
- N Carlisle St & Race St

Streets Cityworks Work Order ID: 1068123

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 40th St & Walnut St

Streets Cityworks Work Order ID: 1068140

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- E Allen St & Frankford Ave
- E Allen St & Sarah St
- N Delaware Ave & Sarah St

Streets Cityworks Work Order ID: 1068141

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 42nd St & Ogden St

Streets Cityworks Work Order ID: 1068978

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 5th St & Wood St
- N Randolph St & Wood St

Streets Cityworks Work Order ID: 1068982

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Chestnut St & S Juniper St

Streets Cityworks Work Order ID: 1069578

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- S 22nd St & Federal St

Streets Cityworks Work Order ID: 1069608

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Buckley Dr & Pine Rd

Streets Cityworks Work Order ID: 10699934

Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:

- Belgrade St & E Flether St
- Belgrade St & E Susquehanna Ave

Streets Cityworks Work Order ID: 1071272

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- N 6th St & Brown St

Streets Cityworks Work Order ID: 1071705

Total number of ramps on this Work Order: 9

Street intersections attached to this Work Order:

- S 46th St & Chestnut St
- S 46th St & Ludlow St

Streets Cityworks Work Order ID: 1071824

Total number of ramps on this Work Order: 6

Street intersections attached to this Work Order:

- Brous Ave & Cottman Ave
- Cottman Ave & E Roosevelt Blvd

Streets Cityworks Work Order ID: 1073063

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- W Girard Ave & N Sickels St

Streets Cityworks Work Order ID: 1073099

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N Bailey St & Jefferson St

Streets Cityworks Work Order ID: 1073500

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 36th St & Wallace St

Streets Cityworks Work Order ID: 1073658

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S Carlisle St & Federal St

Streets Cityworks Work Order ID: 1073833

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Earl St & Sepviva St

Streets Cityworks Work Order ID: 1073870

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N Broad St & W Toronto St

Streets Cityworks Work Order ID: 1074122

Total number of ramps on this Work Order: 7

Street intersections attached to this Work Order:

- E Arizona St & Coral St
- E Arizona St & Emerald St

Streets Cityworks Work Order ID: 1074960

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Jefferson St & N Marston St

Streets Cityworks Work Order ID: 1075550

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N 36th St & Market St

Streets Cityworks Work Order ID: 1076349

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Old York Rd & Rising Sun Ave

Streets Cityworks Work Order ID: 1076833

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Blabon St & Ruffner St
- Blabon St & Yelland St

Streets Cityworks Work Order ID: 1077399

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S Broad St & Pattison Ave

Streets Cityworks Work Order ID: 1077431

Total number of ramps on this Work Order: 8

Street intersections attached to this Work Order:

- N 20th St & Arch St
- N 20th St & Cuthbert St

Streets Cityworks Work Order ID: 1077747

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- FDR Park Dr & Pattison Ave

Streets Cityworks Work Order ID: 1078410

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S 27th St & Manton St

Streets Cityworks Work Order ID: 1078551

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N Ferry Rd & Ridge Ave

Streets Cityworks Work Order ID: 1081838

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 17th St & Pine St

Streets Cityworks Work Order ID: 1081876

Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:

- Benjamin Franklin Pkwy & Spring Garden St

Streets Cityworks Work Order ID: 1082798

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- James St & Margaret St

Streets Cityworks Work Order ID: 1083053

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 34th St & W Firth St

Streets Cityworks Work Order ID: 1083816

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- W Colona St & Waterloo St

Streets Cityworks Work Order ID: 1084433

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 41st St & Warren St

Streets Cityworks Work Order ID: 1084981

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- S 3rd St & Shunk St
- S 4th St & Shunk St

Streets Cityworks Work Order ID: 1085762

Total number of ramps on this Work Order: 10

Street intersections attached to this Work Order:

- S 55th St & Beaumont St
- S 55th St & Litchfield St
- S 55th St & Warrington Ave

Streets Cityworks Work Order ID: 1087209

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 43rd St & Otter St

Streets Cityworks Work Order ID: 1089050

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- Cardinal Ave & City Ave

Streets Cityworks Work Order ID: 1089718

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 39th St & Lancaster Ave

Streets Cityworks Work Order ID: 1089956

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- E Cumberland St & N Lee St

Streets Cityworks Work Order ID: 1092159

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- W Cayuga St & W Hunting Park Ave

Streets Cityworks Work Order ID: 1092408

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- S 23rd St & Alter St
- S 23rd St & Latona St

Streets Cityworks Work Order ID: 1094504

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- FDR Park Dr & Pattison Ave

Streets Cityworks Work Order ID: 1095800

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Alfred St & W Coulter St

Streets Cityworks Work Order ID: 1096536

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 13th St & Race St

Streets Cityworks Work Order ID: 10967608

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Amber St & Berges St
- Amber St & N Front St

Streets Cityworks Work Order ID: 10967748

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- E Berks St & Gaul St

Streets Cityworks Work Order ID: 10968135

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- S 5th St & Mc Kean St

Streets Cityworks Work Order ID: 10968160

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Morris St & W Penn St

Streets Cityworks Work Order ID: 1098234

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Stanwood St & Summerdale Ave

Streets Cityworks Work Order ID: 1098241

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Locust St & Mozart Pl

Streets Cityworks Work Order ID: 1099724

Total number of ramps on this Work Order: 8

Street intersections attached to this Work Order:

- Brous Ave & Glenview St
- Brous Ave & Knorr St
- Brous Ave & Rawle St
- Brous Ave & Unruh Ave
- Knorr St & Revere St

Streets Cityworks Work Order ID: 1100503

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 35th St & W Moreland St

Streets Cityworks Work Order ID: 1100539

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- W Cumberland St & N Napa St

Streets Cityworks Work Order ID: 1100540

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 36th St & Olive St

Streets Cityworks Work Order ID: 1100541

Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:

- Brown St & N Dekalb St
- N 38th St & Brown St

Streets Cityworks Work Order ID: 1100901

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- N Hancock St & W York St

Streets Cityworks Work Order ID: 1102473

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Diamond St & N Franklin St

Streets Cityworks Work Order ID: 1102677

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- E Norris St & Trenton St

Streets Cityworks Work Order ID: 1102869

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- Henry Ave & Wendover St

Streets Cityworks Work Order ID: 1102888

Total number of ramps on this Work Order: 10

Street intersections attached to this Work Order:

- S 55th St & Florence Ave
- S 55th St & Ridgewood St

Streets Cityworks Work Order ID: 1102900

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- Crispin St & Solly Ave

Streets Cityworks Work Order ID: 1103065

Total number of ramps on this Work Order: 6

Street intersections attached to this Work Order:

- N 10th St & W Boston St
- N 10th St & W Cumberland St

Streets Cityworks Work Order ID: 1103906

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S 27th St & Manton St

Streets Cityworks Work Order ID: 1103938

Total number of ramps on this Work Order:

Street intersections attached to this Work Order:

- N Howard St & O Neil St

Streets Cityworks Work Order ID: 670210

Total number of ramps on this Work Order: 14

Street intersections attached to this Work Order:

- S 18th St & Ritner St
- S 19th St & Durfor St
- S 19th St & Fitzgerald St
- S 19th St & Ritner St
- S 20th St & Porter St
- S Garnet St & Porter St
- S Lambert St & Porter St
- S Lambert St & Ritner St
- S Opal St & Porter St

Streets Cityworks Work Order ID: 723477

Total number of ramps on this Work Order: 24

Street intersections attached to this Work Order:

- Mc Kean St & S Norwood St
- S 20th St & Snyder Ave
- S 21st St & Mc Kean St
- S 22nd St & Mc Kean St
- S 22nd St & Snyder St
- S 23rd St & Mc Kean St
- S 23rd St & Snyder St
- S Beechwood St & Snyder St
- S Bonsall St & Mc Kean St
- S Croskey St & Mc Kean St
- S Croskey St & Snyder Ave
- S Hemberger St & Mc Kean St
- S Hemberger St & Snyder Ave
- S Lambert St & Snyder Ave
- Snyder Ave & S Woodstock St

Streets Cityworks Work Order ID: 736510

Total number of ramps on this Work Order: 17

Street intersections attached to this Work Order:

- S 6th St & Kimball St
- S 6th St & Montrose St
- S 7th St & Kimball St
- S 8th St & Kimball St
- S 9th St & Kimball St

Streets Cityworks Work Order ID: 812353

Total number of ramps on this Work Order: 9

Street intersections attached to this Work Order:

- Anderson St & E Duval St
- Anderson St & E Washington Ln
- Ardleigh St & E Duval St
- Ardleigh St & E Washington Ln
- E Duval St & Milton St

Streets Cityworks Work Order ID: 812353

Total number of ramps on this Work Order: 9

Street intersections attached to this Work Order:

- Anderson St & E Duval St
- Anderson St & E Washington Ln
- Ardleigh St & E Duval St
- Ardleigh St & E Washington Ln
- E Duval St & Milton St

Streets Cityworks Work Order ID: 829274

Total number of ramps on this Work Order: 19

Street intersections attached to this Work Order:

- Argyle St & Levick St
- Argyle St & Robbins St
- Levick St & Oakley St

- Oakley St & Robbins St

Streets Cityworks Work Order ID: 829631

Total number of ramps on this Work Order: 3

Street intersections attached to this Work Order:

- E Boston St & Emerald St
- Emerald St & E York St

Streets Cityworks Work Order ID: 837217

Total number of ramps on this Work Order: 19

Street intersections attached to this Work Order:

- N 56th St & Diamond St
- N 56th St & Gainor Rd
- N 56th St & Lebanon Ave
- N 56th St & Woodbine Ave
- N 56th St & Woodcrest Ave
- N 56th St & Wyndale Ave
- N 56th St & Wynnefield Ave

Streets Cityworks Work Order ID: 860112

Total number of ramps on this Work Order: 32

Street intersections attached to this Work Order:

- Master St & N Orianna St
- Master St & N Orkney St
- Master St & N Randolph St
- N 4th St & Master St
- N 5th St & Master St
- N Lawrence St & Master St

Streets Cityworks Work Order ID: 862926

Total number of ramps on this Work Order: 10

Street intersections attached to this Work Order:

- Cherokee St & W Johnson St

- Cherokee St & W Upsal St
- Cherokee St & W Weaver St
- Germantown Ave & W Horter St
- W Horter St & Pelham Rd

Streets Cityworks Work Order ID: 881256

Total number of ramps on this Work Order: 6

Street intersections attached to this Work Order:

- N 12th St & W Flora St
- N 12th St & W Girard Ave
- N 13th St & W Flora St
- N 13th St & W Girard Ave

Streets Cityworks Work Order ID: 902073

Total number of ramps on this Work Order: 5

Street intersections attached to this Work Order:

- Green St & N Perth St
- N 8th St & Green St
- N 8th St & Spring Garden St
- N Perth St & Spring Garden St

Streets Cityworks Work Order ID: 910030

Total number of ramps on this Work Order: 14

Street intersections attached to this Work Order:

- S 13th St & Carpenter St
- S 13th St & Kimball St
- S 13th St & Washington Ave
- S Broad St & Carpenter St
- S Broad St & Washington Ave

Streets Cityworks Work Order ID: 912079

Total number of ramps on this Work Order: 50

Street intersections attached to this Work Order:

- N 2nd St & Brown St
- N 2nd St & Cecil B Moore Ave
- N 2nd St & Fairmount Ave
- N 2nd St & Jefferson St
- N 2nd St & Master St
- N 2nd St & Poplar St
- N 2nd St & W Thompson St

Streets Cityworks Work Order ID: 918983

Total number of ramps on this Work Order: 13

Street intersections attached to this Work Order:

- Atwood Rd & Diamond St
- Malvern Ave & Matlyn Rd
- N 64th St & W Columbia Ave
- N 65th St & Diamond St
- N 65th St & Malvern Ave
- N 66th St & Malvern Ave
- N 66th St & Woodcrest Ave

Streets Cityworks Work Order ID: 954964

Total number of ramps on this Work Order: 40

Street intersections attached to this Work Order:

- Mascher St & W Ontario St
- Mascher St & W Tioga St
- N Front St & E Tioga St
- N Howard St & W Ontario St
- N Howard St & W Tioga St
- W Estaugh St & Mascher St

Streets Cityworks Work Order ID: 957225

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Gorgas Ln & Ridge Ave

Streets Cityworks Work Order ID: 972351

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- S Frazier St & Kingsessing Ave

Streets Cityworks Work Order ID: 973043

Total number of ramps on this Work Order: 16

Street intersections attached to this Work Order:

- Aramingo Ave & E Vanango St
- Frankford Ave & E Vanango St

Streets Cityworks Work Order ID: 974420

Total number of ramps on this Work Order: 7

Street intersections attached to this Work Order:

- Apsley St & Germantown Ave
- E Abbotsford Ave & Stenton Ave
- Greene St & W Rockland St
- Knox St & Wyneva St
- Stenton Ave & Wyneva St

Streets Cityworks Work Order ID: 975252

Total number of ramps on this Work Order: 36

Street intersections attached to this Work Order:

- S 55th St & Delancey St
- S 55th St & Pine St
- S 56th St & Delancy St
- S 57th St & Locust St
- S 58th St & Locust St
- S Alden St & Locust St
- S Alden St & Spruce St
- S Alden St & Walnut St
- S Allison St & Delancey St
- S Cecil St & Locust St

- S Cecil St & Spruce St
- S Cecil St & Walnut St

Streets Cityworks Work Order ID: 975818

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- N 3rd St & 67th Ave

Streets Cityworks Work Order ID: 980068

Total number of ramps on this Work Order: 25

Street intersections attached to this Work Order:

- N 10th St & W Pike St
- N 5th St & W Lycoming St
- N 6th St & W Lycoming St
- N Delhi St & W Pike St
- N Fairhill St & W Luzerne St
- N Fairhill St & W Lycoming St
- N Marshall St & W Pike St
- W Luzerne St & N Reese St
- W Lycoming St & N Marshall St
- W Lycoming St & N Reese St

Streets Cityworks Work Order ID: 984429

Total number of ramps on this Work Order: 21

Street intersections attached to this Work Order:

- S 84th St & Lindbergh Blvd
- S 86th St & Lindbergh Blvd

Streets Cityworks Work Order ID: 984586

Total number of ramps on this Work Order: 13

Street intersections attached to this Work Order:

- Diamond St & N Gratz St
- Fountain St & N Gratz St

- N 15th St & Fontain St
- N 16th St & Fontain St
- N 16th St & Page St
- N Cleveland St & Fontain St
- N Cleveland St & W Norris St
- N Gratz St & W Norris St

Streets Cityworks Work Order ID: 985893

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- 26th St & Cecil B Moore Ave

Streets Cityworks Work Order ID: 986196

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- N 11th St & W Venango St
- N Marvine St & W Venango St

Streets Cityworks Work Order ID: 990369

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- Algon Ave & Devereaux Ave
- Algon Av & Oxford Ave
- Devereaux Ave & Summerdale Ave
- Magee Ave & Montour St

Streets Cityworks Work Order ID: 990594

Total number of ramps on this Work Order: 4

Street intersections attached to this Work Order:

- Decatur St & Jackson St
- Decatur St & Walker St
- Lansing St & Walker St

Streets Cityworks Work Order ID: 990636

Total number of ramps on this Work Order: 2

Street intersections attached to this Work Order:

- A St & E Spencer St
- E Champlost Ave & Ella St

Streets Cityworks Work Order ID: 992197

Total number of ramps on this Work Order: 1

Street intersections attached to this Work Order:

- Langdon St & E Roosevelt Blvd

Streets Cityworks Work Order ID: 994410

Total number of ramps on this Work Order: 13

Street intersections attached to this Work Order:

- Belfield Ave & E Wister St
- Conarroe St & Main St
- Gay St & Main St
- Green Ln & Main St
- Leverington Ave & Main St
- Main St & Ring St
- Rufe St & E Wister St

Streets Cityworks Work Order ID: 994414

Total number of ramps on this Work Order: 17

Street intersections attached to this Work Order:

- Aldine St & Cottage St
- Aldine St & Jackson St
- Bleigh Ave & Cottage St
- Bleigh Ave & Jackson St
- Cottage St & Cottman Ave
- Cottage St & Teesdale St
- Jackson St & Loring St
- Jackson St & Teesdale St

Streets Cityworks Work Order ID: 995244

Total number of ramps on this Work Order: 19

Street intersections attached to this Work Order:

- Arch St & N Felton St
- N 62nd St & Race St
- N 63rd St & Race St
- N 64th St & Race St
- N 65th St & Race St
- N Avondale St & Race St
- N Felton St & Race St
- N Gross St & Race St
- Race St & N Simpson St

Streets Cityworks Work Order ID: 996452

Total number of ramps on this Work Order: 25

Street intersections attached to this Work Order:

- N 3rd St & W Mayfield St
- N Hancock St & W Indiana Ave
- N Hancock St & W Stella St
- Palethorp St & W Stella St
- W Cambria St & N Lawrence St
- W Cambria St & N Philip St
- W Cambria St & Waterloo St
- W Clearfield St & N Lawrence St
- W Gurney St & Waterloo St
- W Indiana Ave & Mutter St
- W Indiana Ave N Lawrence St
- W Indiana Ave & N Philip St
- W Somerset St & Waterloo St

Streets Cityworks Work Order ID: 996697

Total number of ramps on this Work Order: 10

Street intersections attached to this Work Order:

- S 55th St & Belmar St

- S 55th St & Springfield Ave
- S 55th St & Trinity St
- S 55th St & Winsdor St

Streets Cityworks Work Order ID: 996701

Total number of ramps on this Work Order: 8

Street intersections attached to this Work Order:

- Diamond St & Hope St
- Hope St & W Norris St
- Hope St & W Susquehanna Ave

Streets Cityworks Work Order ID: 997186

Total number of ramps on this Work Order: 21

Street intersections attached to this Work Order:

- Ashville St & Leon St
- Ashville St & Rowland Ave
- Crispin St & Lansing St
- Decatur St & Leon St
- Hartel Ave & Leon St
- Leon St & Meridian St
- Leon St & Rhawn St
- Rowland Ave & Vista St

Streets Cityworks Work Order ID: 998163

Total number of ramps on this Work Order: 13

Street intersections attached to this Work Order:

- Jamestown Ave & Main St
- Main St & Pensdale St
- Main St & Roxborough Ave
- Rubicam St & E Wister St

Streets Cityworks Work Order ID: 998184

Total number of ramps on this Work Order: 6

Street intersections attached to this Work Order:

- Main St & Ridge Ave
- Main St & Shurs Ln

Streets Cityworks Work Order ID: 998764

Total number of ramps on this Work Order: 8

Street intersections attached to this Work Order:

- Ashland Ave & Cobbs Creek Pkwy
- Cobbs Creek Pkwy & Thomas Ave
- Cobbs Creek Pkwy & Whitby Ave
- S 58th St & Thomas Ave
- S 58th St & Willows Ave

Streets Cityworks Work Order ID: 999298

Total number of ramps on this Work Order: 20

Street intersections attached to this Work Order:

- N 24th St & W Clearfield St
- N 25th St & W Indiana Ave
- N 26th St & W Indiana Ave
- N 27th St & Chalmers Ave
- N Bailey St & W Indiana Ave
- N Bambrey St & W Indiana Ave
- W Clearfield St & Judson St
- W Indiana Ave & N Stillman St
- W Indiana Ave & N Tanley St

City of Philadelphia

Pedestrian Ban Treatments

Total Ban Treatments for Fiscal Year 2023:

Updated: 6/30/2023 A2

Streets Intersections with Pedestrian Bans

Intersection; Basis

TASKER & BEULAH; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & FRANKLIN; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & CARLISE (NORTH TASKER); There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & CARLISE (SOUTH TASKER); There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & ROSEWOOD; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & BANCROFT; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & COLORADO; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & BOUVIER; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & CLEVELAND; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & DORRANCE; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & GARNET; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & OPAL; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & CAPITAL; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & LAMBERT; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & TAYLOR; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & STILLMAN; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & BAMBREY; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & BAILEY; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & TANEY; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & EETING; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & MARSTON; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & NEWKIRK; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & DOVER; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & HOLYWOOD; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & MYRTLEWOOD; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & CORLIES NORTH; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & CORLIES SOUTH; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & STANLEY; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & NAPA; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & PATTON; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.

TASKER & 33RD – 34TH; Pedestrians study demonstrates that the introduction of an uncontrolled crossing would put pedestrians at undue risk and none of the other reasons apply. (crossing leads to dead end in triangle, no safe footway on western side of road)

WASHINGTON & GRAYS FERRY; Crossing is a traffic signal and cannot be designed to have a safe crossing per FHWA and ITE standards. (due to angle of turns from Washington)

WASHINGTON & 26TH; FHWA/HCM “Pedestrian Delay at Unsignalized Intersection Form” determines there is a ‘very high’ risk for pedestrian behavior. (turn 2 lanes for WB; Pedestrian delay: 128054.sec)

WASHINGTON & 26TH; FHWA/HCM “Pedestrian Delay at Unsignalized Intersection Form” determines there is a ‘very high’ risk for pedestrian behavior. (turn 2 lanes for WB; Pedestrian delay: 9481.4)

WASHINGTON & DORRANCE ST; FHWA/HCM “Pedestrian Delay at Unsignalized Intersection Form” determines there is a ‘very high’ risk for pedestrian behavior. (turn 2 lanes for WB; Pedestrian delay: 9481.4)

WASHINGTON & CLEVELAND ST; FHWA/HCM “Pedestrian Delay at Unsignalized Intersection Form” determines there is a ‘very high’ risk for pedestrian behavior. (turn 2 lanes for WB; Pedestrian delay: 9481.4)

WASHINGTON & BOUVIER ST; FHWA/HCM “Pedestrian Delay at Unsignalized Intersection Form” determines there is a ‘very high’ risk for pedestrian behavior. (turn 2 lanes for WB; Pedestrian delay: 9481.4)

WASHINGTON & COLORADO ST; FHWA/HCM “Pedestrian Delay at Unsignalized Intersection Form” determines there is a ‘very high’ risk for pedestrian behavior. (turn 2 lanes for WB; Pedestrian delay: 9481.4)

WASHINGTON & CADWICK ST; FHWA/HCM “Pedestrian Delay at Unsignalized Intersection Form” determines there is a ‘very high’ risk for pedestrian behavior. (turn 2 lanes for WB; Pedestrian delay: 9481.4)

WASHINGTON & 26TH; FHWA/HCM “Pedestrian Delay at Unsignalized Intersection Form” determines there is a ‘very high’ risk for pedestrian behavior. (turn 2 lanes for WB; Pedestrian delay: 9481.4)

WASHINGTON & CLIFTON ST; FHWA/HCM “Pedestrian Delay at Unsignalized Intersection Form” determines there is a ‘very high’ risk for pedestrian behavior. (turn 2 lanes for WB; Pedestrian delay: 3311.3)

WASHINGTON & ALDER ST; FHWA/HCM “Pedestrian Delay at Unsignalized Intersection Form” determines there is a ‘very high’ risk for pedestrian behavior. (turn 2 lanes for WB; Pedestrian delay: 3311.3)

WASHINGTON & DARIEN ST; There is a controlled crosswalk within 300 feet, and there are no pedestrian generators.