
APPENDIX B:
DETAILED COST ESTIMATE



            

Frankford Creek Greenway 1 3/24/2014

Frankford Creek Greenway
Option 1- trail along road for segment 2

Description Quantity Unit Cost/Unit Total Cost
Segment 1

12' Paved Shared Use Path 6" Subbase, 3" Bit. Base Course, 1" Wearing Course 800 SY $35.00 $28,000.00
Excavation Excavation - Class 1 222 CY $25.00 $5,555.53
Fencing 600 LF $40.00 $24,000.00
Clearing and Grubbing 1 LS $20,000.00 $20,000.00
Signing and Pavement Markings From Castor Ave to Greenway 1 LS $25,000.00 $25,000.00
Gateway Paving, signing, furniture 1 LS $55,000.00 $55,000.00

subtotal $157,555.53
E&S Control (5%) 1 LS $7,877.78
Design (15%) 1 LS $23,633.33
CM/CI (10%) 1 LS $15,755.55
Survey (5%) 1 LS $7,877.78
Traffic Control (5%) 1 LS $7,877.78
Mobilization (5%) 1 LS $7,877.78
Contingency (20%) 1 LS $31,511.11

$259,966.63

Segment 2
Sharrows with green paint every 250 feet 8 EACH $750.00 $6,000.00
Design (15%) 1 LS $900.00
CM/CI (10%) 1 LS $600.00
Survey (5%) 1 LS $300.00
Traffic Control (5%) 1 LS $300.00
Mobilization (5%) 1 LS $300.00
Contingency (20%) 1 LS $1,200.00

$9,600.00

Segment 3
12' Paved Shared Use Path 6" Subbase, 3" Bit. Base Course, 1" Wearing Course 1,153 SY $35.00 $40,366.67
Excavation Excavation - Class 1 320 CY $25.00 $8,009.23
Fencing 865 LF $40.00 $34,600.00
Clearing and Grubbing 1 LS $25,000.00 $25,000.00
Leiper St cap Improvements 1 LS $100,000.00 $100,000.00

subtotal $207,975.89
E&S Control (5%) 1 LS $10,398.79
Design (15%) 1 LS $31,196.38
CM/CI (10%) 1 LS $20,797.59
Survey (5%) 1 LS $10,398.79
Mobilization (5%) 1 LS $10,398.79
Contingency (20%) 1 LS $41,595.18

$332,761.43

Segment 4
12' Paved Shared Use Path 6" Subbase, 3" Bit. Base Course, 1" Wearing Course 960 SY $35.00 $33,600.00
Excavation Excavation - Class 1 267 CY $25.00 $6,666.64
Fencing 720 LF $40.00 $28,800.00
Clearing and Grubbing 1 LS $25,000.00 $25,000.00
Modifications at Auto Business 1 LS $50,000.00 $50,000.00
Small Gateway 1 LS $20,000.00 $20,000.00

subtotal $164,066.64
E&S Control (5%) 1 LS $8,203.33
Design (15%) 1 LS $24,610.00
CM/CI (10%) 1 LS $16,406.66
Survey (5%) 1 LS $8,203.33
Mobilization (5%) 1 LS $8,203.33
Contingency (20%) 1 LS $32,813.33

$262,506.62

Segment 5
Bridge sidewalk barrier, hand railing, deck and sidewalk placement LS $300,000.00

subtotal $300,000.00
E&S Control (5%) 1 LS $15,000.00
Design (20%) 1 LS $60,000.00
CM/CI (10%) 1 LS $30,000.00
Survey (5%) 1 LS $15,000.00
Traffic Control (15%) 1 LS $45,000.00
Mobilization (5%) 1 LS $15,000.00
Contingency (20%) 1 LS $60,000.00

$540,000.00

Wingohocking St to Cayuga St (0.11 miles)

Cayuga St to Bristol St option 2B&C (0.17 miles)

Bristol St to Hunting Park Ave- including Leiper St cap area (0.17 miles)

Southern end of Leiper St cap to Kensington Ave (0.14 miles)

Kensington Ave - Bridge (0.03 miles)

Section Total Segment 2:  

Section Total Segment 3:  

Section Total Segment 4:  

Section Total Segment 1:  

Section Total Bridge:  



            

Frankford Creek Greenway 2 3/24/2014

Description Quantity Unit Cost/Unit Total Cost
Wi h ki  St t  C  St (0 11 il )Segment 5

12' Paved Shared Use Path 6" Subbase, 3" Bit. Base Course, 1" Wearing Course 261 SY $35.00 $9,138.89
Excavation Excavation - Class 1 73 CY $25.00 $1,813.26
Sawcut Sawcut existing pavement 235 LF $1.00 $235.00
Curb Concrete curb with exist curb removal and pavement restoration 235 LF $55.00 $12,925.00
Drainage Move 1 inlet 1 EACH $9,000.00 $9,000.00
Landscaping top soil, seeding, trees (50' spacing) 235 LF $30.00 $7,050.00
Signing and Pavement Marking 1 LS $10,000.00 $10,000.00

subtotal $50,162.15
E&S Control (5%) 1 LS $2,508.11
Design (15%) 1 LS $7,524.32
CM/CI (10%) 1 LS $5,016.22
Survey (5%) 1 LS $2,508.11
Traffic Control (5%) 1 LS $2,508.11
Mobilization (5%) 1 LS $2,508.11
Contingency (20%) 1 LS $10,032.43

$82,767.55

Segment 6
12' Paved Shared Use Path 6" Subbase, 3" Bit. Base Course, 1" Wearing Course 453 SY $35.00 $15,866.67
Excavation Excavation - Class 1 178 CY $25.00 $4,459.86
Curb Plain Cement Concrete Curb, Including Removal of Existing Curb 340 LF $30.00 $10,200.00
Landscaping top soil, seeding, trees (50' spacing) 340 LF $30.00 $10,200.00

subtotal $40,726.53
E&S Control (5%) 1 LS $2,036.33
Design (15%) 1 LS $6,108.98
CM/CI (10%) 1 LS $4,072.65
Survey (5%) 1 LS $2,036.33
Traffic Control (5%) 1 LS $2,036.33
Mobilization (5%) 1 LS $2,036.33
Contingency (20%) 1 LS $8,145.31

$67,198.77

Segment 7
12' Paved Shared Use Path 6" Subbase, 3" Bit. Base Course, 1" Wearing Course 356 SY $35.00 $12,444.44
Excavation Excavation - Class 1 160 CY $25.00 $4,012.33
Curb Concrete curb with exist curb removal and pavement restoration 400 LF $55.00 $22,000.00
Sawcut Sawcut existing pavement 400 LF $1.00 $400.00
Drainage Move 2 inlets 2 EACH $9,000.00 $18,000.00
Landscaping top soil, seeding, trees (50' spacing) 400 LF $30.00 $12,000.00
Intersection Improvements Both ends of Worrell- signing and pavement markings 1 LS $20,000.00 $20,000.00

subtotal $88,856.77
E&S Control (5%) 1 LS $4,442.84
Design (15%) 1 LS $13,328.52
CM/CI (10%) 1 LS $8,885.68
Survey (5%) 1 LS $4,442.84
Traffic Control (5%) 1 LS $4,442.84
Mobilization (5%) 1 LS $4,442.84
Contingency (20%) 1 LS $17,771.35

$146,613.68

Segment 8
Maintenance Part of PennDOT project 0 0 $0.00 $0.00
Small Gateway Part of PennDOT project 0 0 $0.00 $0.00

$0.00

Segment 9
Signal at Adams Ave Part of PennDOT project 0 0 $0.00 $0.00
Shared-Use Path Part of PennDOT project 0 0 $0.00 $0.00
Small Gateway Part of PennDOT project 0 0 $0.00 $0.00

$0.00

Segment 10
12' Paved Shared Use Path 6" Subbase, 3" Bit. Base Course, 1" Wearing Course 2,933 SY $35.00 $102,666.67
Excavation Excavation - Class 1 815 CY $25.00 $20,370.29
Curb Plain Cement Concrete Curb, Including Removal of Existing Curb 1,000 LF $80.00 $80,000.00
Landscaping top soil, seeding, trees (50' spacing) 2,200 LF $15.00 $33,000.00
Signing and Pavement Marking 1 LS $45,000.00 $45,000.00
Railroad Crossing 1 LS $75,000.00 $75,000.00

subtotal $356,036.96
E&S Control (2%) 1 LS $7,120.74
Design (20%) Railroad crossing coordination and design 1 LS $53,405.54
CM/CI (10%) 1 LS $35,603.70
Survey (5%) 1 LS $17,801.85
Traffic Control (5%) 1 LS $17,801.85
Mobilization (4%) 1 LS $14,241.48
Contingency (15%) 1 LS $53,405.54

$555,417.65

Kensington Ave - Bridge to Adams Ave (0.05 miles)

Adams Ave - Kensington Ave to Frankford Ave (0.05 miles)

Worrell St - Frankford Ave to Torredale Ave (0.08 miles)

Torresdale Ave, Adams Ave Connector to Aramingo Ave (0.75 miles)

Section Total Segment 9:  

Wheatsheaf Ln - Aramingo Ave to Richmond St (0.46 miles)

Section Total Segment 7:  

Section Total Segment 6:  

Aramingo Ave - Adams Ave Connector to Wheatsheaf Ln (0.24 miles)

Section Total Segment 10:  

Section Total Segment 8:  

Section Total Segment 5:  



            

Frankford Creek Greenway 3 3/24/2014

Description Quantity Unit Cost/Unit Total Cost
Wi h ki  St t  C  St (0 11 il )Segment 11

Sharrows to Lewis St every 250 feet 10 EACH $250.00 $2,400.00
Design (15%) 1 LS $360.00
CM/CI (10%) 1 LS $240.00
Survey (5%) 1 LS $120.00
Traffic Control (5%) 1 LS $120.00
Mobilization (5%) 1 LS $120.00
Contingency (20%) 1 LS $480.00

$3,840.00

Segment 12
12' Paved Shared Use Path 6" Subbase, 3" Bit. Base Course, 1" Wearing Course 3,867 SY $35.00 $135,333.33
Excavation Excavation - Class 1 1,522 CY $25.00 $38,039.97
Curb Concrete curb with exist curb removal and pavement restoration 2,900 LF $55.00 $159,500.00
Sawcut Sawcut existing pavement 2,900 LF $1.00 $2,900.00
Landscaping top soil, seeding, trees (50' spacing) 2,900 LF $15.00 $43,500.00
Railroad Crossing 1 LS $75,000.00 $75,000.00
Signing and Pavement Marking 1 LS $20,000.00 $20,000.00
Gateway 1 LS $50,000.00 $50,000.00

subtotal $524,273.30
E&S Control (2%) 1 LS $10,485.47
Design (20%) Railroad crossing coordination and design 1 LS $104,854.66
CM/CI (10%) 1 LS $52,427.33
Survey (5%) 1 LS $26,213.67
Traffic Control (5%) 1 LS $26,213.67
Mobilization (4%) 1 LS $20,970.93
Contingency (15%) 1 LS $78,641.00

$844,080.02

$259,966.63
$9,600.00

$332,761.43
$262,506.62
$540,000.00
$82,767.55
$67,198.77
$146,613.68

$0.00
$0.00

$555,417.65
$3,840.00

$844,080.02
PRELIMINARY TOTAL COST ESTIMATE: $3,104,752.35

Say $3,105,000.00

Option 2- trail along river for segment 2
Description Quantity Unit Cost/Unit Total Cost

Segment 2
12' Paved Shared Use Path 6" Subbase, 3" Bit. Base Course, 1" Wearing Course 933 SY $35.00 $32,666.67
Excavation Excavation - Class 1 259 CY $25.00 $6,481.46
Fencing 700 LF $40.00 $28,000.00
Clearing and Grubbing 1 LS $40,000.00 $40,000.00

subtotal $107,148.12
E&S Control (5%) 1 LS $5,357.41
Design (15%) 1 LS $16,072.22
CM/CI (10%) 1 LS $10,714.81
Survey (5%) 1 LS $5,357.41
Traffic Control (5%) 1 LS $5,357.41
Mobilization (5%) 1 LS $5,357.41
Contingency (20%) 1 LS $21,429.62

$176,794.40

$259,966.63
$176,794.40
$332,761.43
$262,506.62
$540,000.00
$82,767.55
$67,198.77
$146,613.68

$0.00
$0.00

$555,417.65
$3,840.00

$844,080.02
PRELIMINARY TOTAL COST ESTIMATE: $3,271,946.75

Say $3,272,000.00

Cayuga St to Bristol St option 2A (0.17 miles)

Section Total Segment 12:  

Section Total Segment 6:  
Section Total Segment 7:  
Section Total Segment 8:  
Section Total Segment 9:  

Section Total Segment 10:  

Section Total Segment 10:  
Section Total Segment 11:  
Section Total Segment 12:  

Section Total Segment 11:  

Section Total Segment 2:  

Section Total Segment 1:  
Section Total Segment 2:  
Section Total Segment 3:  
Section Total Segment 4:  

Section Total Bridge:  
Section Total Segment 5:  

Section Total Segment 9:  
Section Total Segment 8:  

Richmond St - Wheatsheaf Ln to Lewis St (0.22 miles)

Section Total Segment 12:  

Section Total Segment 5:  

Section Total Segment 3:  

Lewis St - Richmond St to North Delaware Ave (0.55 miles)

Section Total Segment 11:  

Section Total Segment 6:  

Section Total Bridge:  

Section Total Segment 7:  

Section Total Segment 1:  
Section Total Segment 2:  

Section Total Segment 4:  




